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30.1 Definitions  

Whenever used in these Large Facility Interconnection Procedures with initial 

capitalization, the following terms shall have the meanings specified in this Section 30.1.  Terms 

used in these procedures with initial capitalization that are not defined in this Section 30.1 shall 

have the meanings specified in Section 30.1 or Attachment S of the NYISO OATT, or in Article 

2 of the NYISO Services Tariff. 

Affected System shall mean an electric system other than the transmission system owned, 
controlled or operated by the Connecting Transmission Owner that may be affected by the 
proposed interconnection. 

Affected System Operator shall mean the entity that operates an Affected System. 

Affected Transmission Owner shall mean the New York public utility or authority (or its 
designated agent) other than the Connecting Transmission Owner that (i) owns facilities used for 
the transmission of Energy in interstate commerce and provides Transmission Service under the 
Tariff, and (ii) owns, leases or otherwise possesses an interest in a portion of the New York State 
Transmission System where System Deliverability Upgrades or System Upgrade Facilities are 
installed pursuant to Attachment X and Attachment S of the Tariff. 

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and 
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 
administrative orders, permits and other duly authorized actions of any Governmental Authority, 
including but not limited to Environmental Law. 

Applicable Reliability Councils shall mean the NERC, the NPCC and the NYSRC. 

Applicable Reliability Standards shall mean the requirements and guidelines of the Applicable 
Reliability Councils, and the Transmission District, to which the Developer’s Large Facility is 
directly interconnected, as those requirements and guidelines are amended and modified and in 
effect from time to time; provided that no Party shall waive its right to challenge the applicability 
or validity of any requirement or guideline as applied to it in the context of the Large Facility 
Interconnection Procedures. 

Attachment Facilities shall mean the Connecting Transmission Owner’s Attachment Facilities 
and the Developer’s Attachment Facilities.  Collectively, Attachment Facilities include all 
facilities and equipment between the Large Generating Facility or Merchant Transmission 
Facility and the Point of Interconnection, including any modification, additions or upgrades that 
are necessary to physically and electrically interconnect the Large Facility to the New York State 
Transmission System.  Attachment Facilities are sole use facilities and shall not include Stand 
Alone System Upgrade Facilities, Distribution Upgrades, System Upgrade Facilities or System 
Deliverability Upgrades. 
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Base Case shall mean the base case power flow, short circuit, and stability data bases used for 
the Interconnection Studies by NYISO, Connecting Transmission Owner or Developer; 
described in Section 30.2.3 of the Large Facility Interconnection Procedures. 

Breach shall mean the failure of a Party to perform or observe any material term or condition of 
the Standard Large Generator Interconnection Agreement. 

Breaching Party shall mean a Party that is in Breach of the Standard Large Generator 
Interconnection Agreement. 

Business Day shall mean Monday through Friday, excluding federal holidays. 

Byway shall mean all transmission facilities comprising the New York State Transmission 
System that are neither Highways nor Other Interfaces.  All transmission facilities in Zone J and 
Zone K are Byways. 

Calendar Day shall mean any day including Saturday, Sunday or a federal holiday. 

Capacity Region shall mean one of four subsets of the Installed Capacity statewide markets 
comprised of: (1) Rest of State (i.e., Load Zones A through F); (2) Lower Hudson Valley (i.e., 
Load Zones G, H and I); (3) New York City (i.e., Load Zone J); and (4) Long Island (i.e., Load 
Zone K), except for Class Year Interconnection Facilities Studies conducted prior to Class Year 
2012, for which “Capacity Region” shall be defined as set forth in Section 25.7.3 of Attachment 
S to the NYISO OATT. 

Capacity Resource Interconnection Service (“CRIS”) shall mean the service provided by 
NYISO to interconnect the Developer’s Large Generating Facility or Merchant Transmission 
Facility to the New York State Transmission System or to the Distribution System in accordance 
with the NYISO Deliverability Interconnection Standard, to enable the New York State 
Transmission System to deliver electric capacity from the Large Generating Facility or Merchant 
Transmission Facility, pursuant to the terms of the NYISO OATT. 

Class Year shall mean the group of generation and merchant transmission projects included in 
any particular Class Year Interconnection Facilities Study (Annual Transmission Reliability 
Assessment and/or Class Year Deliverability Study), in accordance with the criteria specified in 
Attachment S and in Attachment Z for including such projects. 

Class Year Deliverability Study shall mean an assessment, conducted by the NYISO staff in 
cooperation with Market Participants, to determine the System Deliverability Upgrades required 
for each generation and merchant transmission project included in the Class Year 
Interconnection Facilities Study to interconnect to the New York State Transmission System or 
to the Distribution System in compliance with the NYISO Deliverability Interconnection 
Standard. 

Class Year Interconnection Facilities Study shall mean a study conducted by NYISO or a third 
party consultant for the Developer to determine a list of facilities (including Connecting 
Transmission Owner’s Attachment Facilities, Distribution Upgrades, System Upgrade Facilities 
and System Deliverability Upgrades as identified in the Interconnection System Reliability 
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Impact Study), the cost of those facilities, and the time required to interconnect the Large 
Generating Facility or Merchant Transmission Facility with the New York State Transmission 
System or with the Distribution System.  The scope of the study is defined in Section 30.8 of the 
Standard Large Facility Interconnection Procedures. 

Class Year Interconnection Facilities Study Agreement shall mean the form of agreement 
contained in Appendix 4 of the Standard Large Facility Interconnection Procedures for 
conducting the Class Year Interconnection Facilities Study. 

Class Year Project shall mean an Eligible Class Year Project with an executed Class Year 
Interconnection Facilities Study Agreement that thereby becomes one of the group of generation 
and Merchant Transmission Facilities included in any particular Class Year Interconnection 
Facilities Study (Annual Transmission Reliability Assessment and/or Class Year Deliverability 
Study), in accordance with the criteria specified in this Attachment S and in Attachment Z for 
including such projects.  

Class Year Start Date shall mean the deadline for Eligible Class Year Projects to enter a Class 
Year Interconnection Facilities Study, determined in accordance with Section 25.5.9 of 
Attachment S. 

Clustering shall mean the process whereby a group of Interconnection Requests is studied 
together, instead of serially, for the purpose of conducting the Interconnection System Reliability 
Impact Study. 

Commercial Operation shall mean the status of a Large Facility that has commenced 
generating or transmitting electricity for sale, excluding electricity generated or transmitted 
during Trial Operation. 

Commercial Operation Date of a unit shall mean the date on which the Large Facility 
commences Commercial Operation as agreed to by the Parties pursuant to Appendix E to the 
Standard Large Generator Interconnection Agreement. 

Confidential Information shall mean any information that is defined as confidential by Section 
30.13.1 of the Large Facility Interconnection Procedures. 

Connecting Transmission Owner shall mean the New York public utility or authority (or its 
designated agent) that (i) owns facilities used for the transmission of Energy in interstate 
commerce and provides Transmission Service under the Tariff, (ii) owns, leases or otherwise 
possesses an interest in the portion of the New York State Transmission System or Distribution 
System at the Point of Interconnection, and (iii) is a Party to the Standard Large Interconnection 
Agreement. 

Connecting Transmission Owner’s Attachment Facilities shall mean all facilities and 
equipment owned, controlled or operated by the Connecting Transmission Owner from the Point 
of Change of Ownership to the Point of Interconnection as identified in Appendix A to the 
Standard Large Generator Interconnection Agreement, including any modifications, additions or 
upgrades to such facilities and equipment.  Connecting Transmission Owner’s Attachment 
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Facilities are sole use facilities and shall not include Stand Alone System Upgrade Facilities or 
System Upgrade Facilities. 

Default shall mean the failure of a Party in Breach of the Standard Large Generator 
Interconnection Agreement to cure such Breach in accordance with Article 17 of the Standard 
Large Generator Interconnection Agreement. 

Deliverability Interconnection Standard shall mean the standard that must be met by any 
Large Generating Facility proposing to interconnect to the New York State Transmission System 
or to the Distribution System and to become a qualified Installed Capacity Supplier, and must be 
met by any Merchant Transmission Facility proposing to interconnect to the New York State 
Transmission System or to the Distribution System and receive Unforced Capacity Delivery 
Rights.  To meet the NYISO Deliverability Interconnection Standard, the Developer of the 
proposed project must, in accordance with the rules in Attachment S to the NYISO OATT, fund 
or commit to fund the System Deliverability Upgrades identified for its project in the Class Year 
Deliverability Study. 

Developer’s Attachment Facilities shall mean all facilities and equipment, as identified in 
Appendix A of the Standard Large Generator Interconnection Agreement, that are located 
between the Large Generating Facility or Merchant Transmission Facility and the Point of 
Change of Ownership, including any modification, addition, or upgrades to such facilities and 
equipment necessary to physically and electrically interconnect the Large Generating Facility or 
Merchant Transmission Facility to the New York State Transmission System.  Developer’s 
Attachment Facilities are sole use facilities. 

Dispute Resolution shall mean the procedure described in Section 30.13.5 of the Large Facility 
Interconnection Procedures for resolution of a dispute between the Parties. 

Distribution System shall mean the Transmission Owner’s facilities and equipment used to 
distribute electricity that are subject to FERC jurisdiction, and are subject to the NYISO’s LFIP 
or SGIP under FERC Order Nos. 2003 and/or 2006.  The term Distribution System shall not 
include LIPA’s distribution facilities. 

Distribution Upgrades shall mean the modifications or additions to the existing Distribution 
System at or beyond the Point of Interconnection that are required for the proposed project to 
connect reliably to the system in a manner that meets the NYISO Minimum Interconnection 
Standard.   

Effective Date shall mean the date on which the Standard Large Generator Interconnection 
Agreement becomes effective upon execution by the Parties, subject to acceptance by the 
Commission, or if filed unexecuted, upon the date specified by the Commission. 

Eligible Class Year Project:  Any Developer or Interconnection Customer that (1) satisfies the 
criteria for inclusion in the next Class Year Interconnection Facilities Study, as those criteria are 
specified in Sections 25.5.9  and 25.6.2.3.1 of Attachment S to the OATT, Section 32.1.1.7 of 
Attachment Z to the OATT and/or Section 32.3.5.3.2 of Attachment Z to the OATT; or (2) that 
has completed a Class Year Interconnection Facilities Study for Energy Resource 
Interconnection Service, seeks evaluation for Capacity Resource Interconnection Service in 
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accordance with Section 25.8.2.3 of this Attachment S and satisfies the criteria for inclusion in 
the next Class Year Interconnection Facilities Study specified in Section 25.5.9 of Attachment S 
to the OATT. 

Energy Resource Interconnection Service (“ERIS”) shall mean the service provided by 
NYISO to interconnect the Developer’s Large Generating Facility or Merchant Transmission 
Facility to the New York State Transmission System or to the Distribution System, in accordance 
with the NYISO Minimum Interconnection Standard, to enable the New York State 
Transmission System to receive Energy and Ancillary Services from the Large Generating 
Facility or Merchant Transmission Facility, pursuant to the terms of the NYISO OATT. 

Engineering & Procurement (E&P) Agreement shall mean an agreement that authorizes 
Connecting Transmission Owner to begin engineering and procurement of long lead-time items 
necessary for the establishment of the interconnection in order to advance the implementation of 
the Interconnection Request. 

Environmental Law shall mean Applicable Laws or Regulations relating to pollution or 
protection of the environment or natural resources. 

External CRIS Rights:  A determination of deliverability within the Rest of State Capacity 
Region (i.e., Load Zones A-F), awarded by the NYISO for a term of five (5) years or longer, to a 
specified number of Megawatts of External Installed Capacity that satisfy the requirements set 
forth in Section 25.7.11 of Attachment S to the NYISO OATT, and that can be certified in a 
Bilateral Transaction used for the NYCA and not a Locality, or sold into the NYCA for an 
Installed Capacity auction and not in an Installed Capacity auction for a Locality. 

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war, 
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or 
equipment, any order, regulation or restriction imposed by governmental, military or lawfully 
established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure 
event does not include acts of negligence or intentional wrongdoing by the Party claiming Force 
Majeure. 

Generating Facility shall mean Developer’s device for the production of electricity identified in 
the Interconnection Request, but shall not include the Developer’s Attachment Facilities or 
Distribution Upgrades. 

Generating Facility Capacity shall mean the net seasonal capacity of the Generating Facility 
and the aggregate net seasonal capacity of the Generating Facility where it includes multiple 
energy production devices. 

Governmental Authority shall mean any federal, state, local or other governmental regulatory 
or administrative agency, court, commission, department, board, or other governmental 
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 
jurisdiction over any of the Parties, their respective facilities, or the respective services they 
provide, and exercising or entitled to exercise any administrative, executive, police, or taxing 
authority or power; provided, however, that such term does not include Developer, NYISO, 
Affected Transmission Owner, Connecting Transmission Owner, or any Affiliate thereof. 
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Hazardous Substances shall mean any chemicals, materials or substances defined as or 
included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 
“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” 
“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or 
words of similar meaning and regulatory effect under any applicable Environmental Law, or any 
other chemical, material or substance, exposure to which is prohibited, limited or regulated by 
any applicable Environmental Law. 

Highway shall mean 115 kV and higher transmission facilities that comprise the following 
NYCA interfaces:  Dysinger East, West Central, Volney East, Moses South, Central East/Total 
East, and UPNY-ConEd, and their immediately connected, in series, Bulk Power System 
facilities in New York State.  Each interface shall be evaluated to determine additional “in 
series” facilities, defined as any transmission facility higher than 115 kV that (a) is located in an 
upstream or downstream zone adjacent to the interface and (b) has a power transfer distribution 
factor (DFAX) equal to or greater than five percent when the aggregate of generation in zones or 
systems adjacent to the upstream zone or zones which define the interface is shifted to the 
aggregate of generation in zones or systems adjacent to the downstream zone or zones which 
define the interface.  In determining “in series” facilities for Dysinger East and West Central 
interfaces, the 115 kV and 230 kV tie lines between NYCA and PJM located in LBMP Zones A 
and B shall not participate in the transfer.  Highway transmission facilities are listed in ISO 
Procedures. 

Initial Synchronization Date shall mean the date upon which the Large Generating Facility or 
Merchant Transmission Facility is initially synchronized and upon which Trial Operation begins. 

In-Service Date shall mean the date upon which the Developer reasonably expects it will be 
ready to begin use of the Connecting Transmission Owner’s Attachment Facilities to obtain back 
feed power. 

Interconnection Feasibility Study shall mean a preliminary evaluation of the system impact 
and cost of interconnecting the Large Generating Facility or Merchant Transmission Facility to 
the New York State Transmission System or to the Distribution System, the scope of which is 
described in Section 30.6 of the Standard Large Facility Interconnection Procedures. 

Interconnection Feasibility Study Agreement shall mean the form of agreement contained in 
Appendix 2 of the Standard Large Facility Interconnection Procedures for conducting the 
Interconnection Feasibility Study. 

Interconnection Request shall mean Developer’s request, in the form of Appendix 1 to the 
Standard Large Facility Interconnection Procedures, in accordance with the Tariff, to 
interconnect a new Large Generating Facility or Merchant Transmission Facility to the New 
York State Transmission System or to the Distribution System, or to increase the capacity of, or 
make a material modification to the operating characteristics of, an existing Large Generating 
Facility or Merchant Transmission Facility that is interconnected with the New York State 
Transmission System or with the Distribution System. 
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Interconnection Study shall mean any of the following studies: the Interconnection Feasibility 
Study, the Interconnection System Reliability Impact Study, and the Class Year Interconnection 
Facilities Study described in the Standard Large Facility Interconnection Procedures. 

Interconnection System Reliability Impact Study (“SRIS”) shall mean an engineering study 
that evaluates the impact of the proposed Large Generation Facility or Merchant Transmission 
Facility on the safety and reliability of the New York State Transmission System and, if 
applicable, an Affected System, to determine what Attachment Facilities, Distribution Upgrades 
and System Upgrade Facilities are needed for the proposed Large Generation Facility or 
Merchant Transmission Facility of the Developer to connect reliably to the New York State 
Transmission System or to the Distribution System in a manner that meets the NYISO Minimum 
Interconnection Standard.  The scope of the SRIS is defined in Section 30.7.3 of the Large 
Facility Interconnection Procedures. 

Interconnection System Reliability Impact Study Agreement shall mean the form of 
agreement contained in Appendix 3 of the Standard Large Facility Interconnection Procedures 
for conducting the Interconnection System Reliability Impact Study. 

IRS shall mean the Internal Revenue Service. 

Large Facility shall mean either a Large Generating Facility or a Merchant Transmission 
Facility. 

Large Generating Facility shall mean a Generating Facility having a Generating Facility 
Capacity of more than 20 MW. 

Local System Upgrade Facilities shall mean the System Upgrade Facilities necessary to 
physically interconnect a proposed project to the Connecting Transmission Owner’s transmission 
system, consistent with applicable interconnection and system protection design standards.  
Local System Upgrade Facilities include any electrical facilities required to make the physical 
connection (e.g., a new ring bus for a line connection or facilities required to create a new bay 
for a substation connection). Local System Upgrade Facilities also include any system protection 
or communication facilities that may be required for protection of the Connecting Transmission 
Owner’s transmission facility (line or substation) involved in the interconnection. Local System 
Upgrade Facilities do not include System Upgrade Facilities required to mitigate any adverse 
reliability impact(s) of the project(s) identified through analysis such as power flow, short 
circuit, or stability (e.g., replacement of a circuit breaker at a nearby substation that becomes 
overdutied as a result of the project(s)). 

Loss shall mean any and all losses relating to injury to or death of any person or damage to 
property, demand, suits, recoveries, costs and expenses, court costs, attorney fees, and all other 
obligations by or to third parties, arising out of or resulting from the Indemnified Party’s 
performance or non-performance of its obligations under the Large Generator Interconnection 
Agreement on behalf of the indemnifying Party, except in cases of gross negligence or 
intentional wrongdoing by the Indemnified Party. 

Material Modification shall mean those modifications that have a material impact on the cost or 
timing of any Interconnection Request with a later queue priority date. 
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Merchant Transmission Facility shall mean Developer’s device for the transmission of 
electricity identified in the Interconnection Request, proposing to interconnect to the New York 
State Transmission System, but shall not include Attachment Facilities, System Upgrade 
Facilities or System Deliverability Upgrades.  Merchant Transmission Facilities shall be those 
transmission facilities developed by an entity that is not a Transmission Owner signatory to the 
ISO-Related Agreements.  Merchant Transmission Facilities shall not include upgrades or 
additions to the New York State Transmission System made by a Transmission Owner signatory 
to the ISO-Related Agreements. 

Metering Equipment shall mean all metering equipment installed or to be installed at the Large 
Generating or Merchant Transmission Facility pursuant to the Standard Large Generator 
Interconnection Agreement at the metering points, including but not limited to instrument 
transformers, MWh-meters, data acquisition equipment, transducers, remote terminal unit, 
communications equipment, phone lines, and fiber optics. 

Minimum Interconnection Standard shall mean the reliability standard that must be met by 
any Large Generating Facility, or a Merchant Transmission Facility, proposing to connect to the 
New York State Transmission System or to the Distribution System.  The Standard is designed to 
ensure reliable access by the proposed project to the New York State Transmission System or to 
the Distribution System, as applicable.  The Standard does not impose any deliverability test or 
deliverability requirement on the proposed interconnection. 

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 
connection with the Standard Large Facility Interconnection Procedures, or the Standard Large 
Generator Interconnection Agreement or its performance. 

NPCC shall mean the Northeast Power Coordinating Council or its successor organization. 

NYISO shall mean the New York Independent System Operator, Inc. 

Open Class Year shall mean the Class Year open for new members pursuant to the Class Start 
Date deadline specified in Section 25.5.9 of Attachment S. 

Optional Interconnection Study shall mean a sensitivity analysis based on assumptions 
specified by the Developer in the Optional Interconnection Study Agreement. 

Optional Interconnection Study Agreement shall mean the form of agreement contained in 
Appendix 5 of the Standard Large Facility Interconnection Procedures for conducting the 
Optional Interconnection Study. 

Other Interfaces shall mean the following interfaces into Capacity Regions:  Lower Hudson 
Valley [i.e., Rest of State (Load Zones A-F) to Lower Hudson Valley (Load Zones G, H and I)]; 
New York City [i.e., Lower Hudson Valley (Load Zones G, H and I) to New York City (Load 
Zone J)]; and Long Island [i.e., Lower Hudson Valley (Load Zones G, H and I) to Long Island 
(Load Zone K)], and the following Interfaces between the NYCA and adjacent Control Areas: 
PJM to NYISO, ISO-NE to NYISO, Hydro-Quebec to NYISO, and Norwalk Harbor 
(Connecticut) to Northport (Long Island) Cable. 
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Party or Parties shall mean NYISO, Connecting Transmission Owner, or Developer or any 
combination of the above. 

Point of Change of Ownership shall mean the point, as set forth in Appendix A to the Standard 
Large Generator Interconnection Agreement, where the Developer’s Attachment Facilities 
connect to the Connecting Transmission Owner’s Attachment Facilities. 

Point of Interconnection shall mean the point, as set forth in Appendix A to the Standard Large 
Generator Interconnection Agreement, where the Attachment Facilities connect to the New York 
State Transmission System or to the Distribution System. 

Queue Position shall mean the order of a valid Interconnection Request, relative to all other 
pending valid Interconnection Requests, that is established based upon the date and time of 
receipt of the valid Interconnection Request by NYISO. 

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a 
Party under the Standard Large Facility Interconnection Procedures or Standard Large Generator 
Interconnection Agreement, efforts that are timely and consistent with Good Utility Practice and 
are otherwise substantially equivalent to those a Party would use to protect its own interests. 

Scoping Meeting shall mean the meeting between representatives of the Developer, NYISO and 
Connecting Transmission Owner conducted for the purpose of discussing alternative 
interconnection options, to exchange information including any transmission data and earlier 
study evaluations that would be reasonably expected to impact such interconnection options, to 
analyze such information, and to determine the potential feasible Points of Interconnection. 

Services Tariff shall mean the NYISO Market Administration and Control Area Tariff, as filed 
with the Commission, and as amended or supplemented from time to time, or any successor tariff 
thereto. 

Site Control shall mean documentation reasonably demonstrating: (1) ownership of, a leasehold 
interest in, or a right to develop a site for the purpose of constructing the Large Generating 
Facility or Merchant Transmission Facility; (2) an option to purchase or acquire a leasehold site 
for such purpose; or (3) an exclusivity or other business relationship between Developer and the 
entity having the right to sell, lease or grant Developer the right to possess or occupy a site for 
such purpose. 

Stand Alone System Upgrade Facilities shall mean System Upgrade Facilities that a Developer 
may construct without affecting day-to-day operations of the New York State Transmission 
System during their construction.  NYISO, the Connecting Transmission Owner and the 
Developer must agree as to what constitutes Stand Alone System Upgrade Facilities and identify 
them in Appendix A to the Standard Large Generator Interconnection Agreement. 

Standard Large Facility Interconnection Procedures (“LFIP”) shall mean the 
interconnection procedures applicable to an Interconnection Request pertaining to a Large 
Generating Facility or Merchant Transmission Facility that are included in Attachment X of the 
NYISO OATT. 
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Standard Large Generator Interconnection Agreement (“LGIA”) shall mean the form of 
interconnection agreement applicable to a Interconnection Request pertaining to a Large 
Generating Facility, that is included in Attachment X of the NYISO OATT. 

System Deliverability Upgrades shall mean the least costly configuration of commercially 
available components of electrical equipment that can be used, consistent with Good Utility 
Practice and Applicable Reliability Requirements, to make the modifications or additions to 
Byways and Highways and Other Interfaces on the existing New York State Transmission 
System that are required for the proposed project to connect reliably to the system in a manner 
that meets the NYISO Deliverability Interconnection Standard for Capacity Resource 
Interconnection Service. 

System Protection Facilities shall mean the equipment, including necessary protection signal 
communications equipment, required to (1) protect the New York State Transmission System 
from faults or other electrical disturbances occurring at the Large Generating Facility or 
Merchant Transmission Facility and (2) protect the Large Generating Facility or Merchant 
Transmission Facility from faults or other electrical system disturbances occurring on the New 
York State Transmission System or on other delivery systems or other generating systems to 
which the New York State Transmission System is directly connected. 

System Upgrade Facilities shall mean the least costly configuration of commercially available 
components of electrical equipment that can be used, consistent with good utility practice and 
Applicable Reliability Requirements, to make the modifications to the existing transmission 
system that are required to maintain system reliability due to: (i) changes in the system including 
such changes as load growth and changes in load pattern, to be addressed in the form of generic 
generation or transmission projects; land (ii) proposed interconnections.  In the case of proposed 
interconnection projects, System Upgrade Facilities are the modifications or additions to the 
existing New York State Transmission System that are required for the proposed project to 
connect reliably to the system in a manner that meets the NYISO Minimum Interconnection 
Standard. 

Tariff shall mean the NYISO Open Access Transmission Tariff (“OATT”), as filed with the 
Commission, and as amended or supplemented from time to time, or any successor tariff. 

Trial Operation shall mean the period during which Developer is engaged in on-site test 
operations and commissioning of the Large Generating Facility or Merchant Transmission 
Facility prior to Commercial Operation.

Effective Date: 7/1/2013 - Docket #: ER13-1380-000 - Page 20 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.2 OATT Att X Scope and Application 

30.2 Scope and Application 

30.2.1 Application of Standard Large Facility Interconnection Procedures 

Sections 30.2 through 30.13 apply to processing an Interconnection Request pertaining to 

a Large Generating Facility or Merchant Transmission Facility proposing to interconnect to the 

New York State Transmission System or to the Distribution System . 

30.2.2 Comparability 

The NYISO shall receive, process and analyze all Interconnection Requests in a timely 

manner as set forth in the Large Facility Interconnection Procedures.  As described herein, the 

NYISO will process and analyze all Interconnection Requests with independence and 

impartiality, in cooperation with and with input from the Developers, Connecting Transmission 

Owners and other Market Participants.  The NYISO will perform, oversee or review the 

Interconnection Studies to ensure compliance with the Large Facility Interconnection 

Procedures.  The NYISO will use the same Reasonable Efforts in processing and analyzing 

Interconnection Requests from all Developers, whether or not the Large Generating Facilities or 

Merchant Transmission are owned by a Connecting Transmission Owner, its subsidiaries or 

Affiliates, or others. 

30.2.3 Base Case Data 

The NYISO or Connecting Transmission Owner, depending upon which of those Parties 

possesses the data requested, shall provide base power flow, short circuit and stability databases, 

including all underlying assumptions and contingency lists, to the Developer upon request.  All 

Parties shall treat Confidential Information in accordance with Section 30.13.1 of these Large 

Facility Interconnection Procedures.  The NYISO and Connecting Transmission Owner are 

permitted to require that the Developer sign a non-disclosure agreement before the release of 
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Confidential Information or Critical Energy Infrastructure Information in the Base Case Data.  

The power flow, short circuit and stability data bases, hereinafter referred to as Base Cases, 

provided shall be those that the NYISO is using in the Annual Transmission Baseline 

Assessment then in progress, or if such data bases are not available, the data bases from the last 

completed Annual Transmission Reliability Assessment conducted pursuant to Attachment S of 

the OATT prior to the request.  In the case of a request from a Developer considering Capacity 

Resource Interconnection Service, the power flow data bases provided shall include the Annual 

Transmission Reliability Assessment case from the most recently completed Class Year 

Deliverability Study.  

30.2.4 No Applicability to Transmission Service or Other Services 

Nothing in these Large Facility Interconnection Procedures shall constitute a request for 

Transmission Service or confer upon a Developer any right to receive Transmission Service.  

Nothing in these Large Facility Interconnection Procedures shall constitute a request for, nor 

agreement to provide, any energy, Ancillary Services or Installed Capacity under the NYISO 

Services Tariff, except to the extent that a Developer’s election of Capacity Resource 

Interconnection Service and satisfaction of the NYISO Deliverability Interconnection Standard 

are prerequisites for the Large Generating Facility to become a qualified Installed Capacity 

Supplier and for the Merchant Transmission Facility to receive Unforced Capacity Deliverability 

Rights. 

30.2.5 Inclusion of Black Start Capability at Large Generating Facility 

A Developer proposing, pursuant to this Attachment X, to interconnect a new Large 

Generating Facility to Zone J or to modify – i.e., increase the capacity of or make a material 

modification to the operating characteristics of – an existing Large Generating Facility already 
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interconnected to Zone J that will commence Commercial Operation after November 1, 2012, 

shall include black start capability at the Large Generating Facility; provided, however, the 

Large Generating Facility shall not be required to include black start capability if: 

(A)  the NYISO determines that: (i) the inclusion of black start capability at the Large 

Generating Facility would not provide a material benefit to system restoration in 

Zone J, or (ii) the Developer has shown good cause for not including black start 

capability at the Large Generating Facility, or 

(B)  as of November 1, 2012, the Large Generating Facility has: (i) received one or 

more draft or final air permits from the appropriate regulatory agency, or (ii) has 

completed a draft environmental impact statement and submitted it to the 

appropriate governmental agency for issuance for public comment. 

The inclusion of black start capability at a given Large Generating Facility would provide 

a material benefit to system restoration in Zone J if, among other things, such action would 

improve the speed, adequacy, or flexibility of Consolidated Edison Company of New York, 

Inc.’s (“Consolidated Edison’s”) black start and system restoration plan for restoring electric 

service in Zone J in a safe, orderly, and prompt manner following a major system disturbance 

that would require Consolidated Edison to undertake system restoration efforts.   

To facilitate the NYISO’s determination regarding material benefit, Consolidated Edison 

shall at its expense perform contemporaneously with the Interconnection System Reliability 

Impact Study a separate study to examine whether a new or modified Large Generating Facility 

would provide a material benefit to system restoration as a black start resource.  If requested by 

the Developer, Consolidated Edison shall perform this separate study contemporaneously with 

the earlier Interconnection Feasibility Study.  If changes to the project made subsequent to this 
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study are deemed by the NYISO to be significant, Consolidated Edison shall perform a new 

study at the Developer’s expense.  The study will indicate the black start performance measures 

under Consolidated Edison’s black start and system restoration plan and the impact on relevant 

factors of the Large Generating Facility having black start capability.  Consolidated Edison will 

provide its study to the NYISO and to the Developer(s) of the Generating Facility(ies) that were 

considered in the study, subject to appropriate confidentiality protections.  Consolidated Edison 

may provide the study to other parties that have a direct interest in this matter as well, subject to 

appropriate confidentiality protections. 

If a Developer asserts that good cause exists for not including black start capability at a 

new or modified Large Generating Facility, it shall provide documentation demonstrating the 

technical, financial, spatial, and/or other reasons that justify its assertion.  Factors that may 

constitute reasonable justification include, but are not limited to:  (i) physical site limitations 

would unreasonably impair the planned use of the site or prevent the inclusion of black start 

equipment in addition to the equipment required to properly operate and maintain the proposed 

Large Generating Facility; (ii) the cost of adding black start capability would increase the overall 

cost of the project to a level that would impair the ability of the Developer to secure financing at 

commercially competitive terms; or (iii) the inclusion of black start capability would prevent the 

Developer from obtaining the permits and approvals needed for the project, or result in the 

imposition of significantly more burdensome permit conditions than would be imposed absent 

the installation of black start capability.  The Developer will provide a study to the NYISO and 

Consolidated Edison that supports its claim under this section, subject to appropriate 

confidentiality protections.  The Developer may provide the study to other parties that have a 

direct interest in this matter as well, subject to appropriate confidentiality protections. 
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Any decision by the NYISO regarding a new or modified Large Generating Facility’s 

installation of black start capability pursuant to these provisions shall not be considered 

precedential or binding on the New York State Board on Electric Generation Siting and the 

Environment.  In the event the New York State Board on Electric Generation Siting and the 

Environment makes a determination regarding the installation of black start equipment in the 

course of its siting process under Public Service Law Article 10, the NYISO will accept that 

determination and not make a separate determination hereunder.
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30.3 Interconnection Requests 

30.3.1 General 

A Developer proposing to interconnect a new Large Generating Facility or Merchant 

Transmission Facility to the New York State Transmission System or to the Distribution System, 

or proposing to increase the capacity of, or make a material modification to the operating 

characteristics of, an existing Large Generating Facility or Merchant Transmission Facility that 

is interconnected to the New York State Transmission System or to the Distribution System shall 

submit to the NYISO a Interconnection Request in the form of Appendix 1 to these Large 

Facility Interconnection Procedures and a non-refundable application fee of $10,000.  The 

application fee shall be divided equally between the NYISO and Connecting Transmission 

Owner(s).  With the Interconnection Request, the Developer must also submit a refundable study 

deposit of $30,000 for the Interconnection Feasibility Study.  The Developer shall submit a 

separate Interconnection Request for each site and may submit multiple Interconnection 

Requests for a single site.  The Developer must submit an application fee and study deposit with 

each Interconnection Request even when more than one request is submitted for a single site.  An 

Interconnection Request to evaluate one site at two different voltage levels shall be treated as 

two Interconnection Requests. 

At Developer’s option, the NYISO, Connecting Transmission Owner and Developer will 

identify alternative Point(s) of Interconnection and configurations at the Scoping Meeting to 

evaluate in this process and attempt to eliminate alternatives in a reasonable fashion given 

resources and information available.  Developer will select the definitive Point(s) of 

Interconnection to be studied no later than the execution of the Interconnection Feasibility Study 

Agreement. 
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30.3.2 Types of Interconnection Service 

30.3.2.1 Two Types of Service   

The NYISO offers Energy Resource Interconnection Service under the Large Facility 

Interconnection Procedures for interconnection in compliance with the NYISO Minimum 

Interconnection Standard.  The NYISO also offers Capacity Resource Interconnection Service 

under the Large Facility Interconnection Procedures for interconnection in compliance with the 

NYISO Deliverability Interconnection Standard. 

30.3.2.2 Service Elections, Generally   

All Large Facilities must interconnect in compliance with the NYISO Minimum Interconnection 

Standard.  In addition, Large Facilities must also comply with the NYISO Deliverability 

Interconnection Standard before Large Generating Facilities can become qualified Installed 

Capacity Suppliers and before Merchant Transmission Facilities can receive Unforced Capacity 

Deliverability Rights.  A Developer initially states its election to be evaluated in its 

Interconnection Studies for ERIS alone, or for both ERIS and CRIS, as a part of its 

Interconnection Request.  The NYISO evaluates an Interconnection Request for compliance with 

the Minimum Interconnection Standard throughout the Interconnection Study process.  The 

NYISO evaluates an Interconnection Request for compliance with the Deliverability 

Interconnection Standard formally during the Class Year Deliverability Study.  At other times 

during the Interconnection Study process, during the Interconnection Feasibility Study and the 

Interconnection System Reliability Study, the NYISO will assist any Developer considering 

Capacity Resource Interconnection Service to assess potential system deliverability issues by 

providing the Developer, upon its request, with the Annual Transmission Reliability Assessment 

case from the most recently completed Class Year Deliverability Study.  The Developer may 
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modify its interconnection service evaluation election when it executes the Class Year 

Interconnection Facilities Study Agreement for its project in accordance with Section 30.8.1 of 

these Large Facility Interconnection Procedures.  At that time, the Developer may reduce the 

number of MWs it initially requested to be evaluated for CRIS, and such a reduction shall not 

constitute a Material Modification.  Any increase in the MWs initially requested to be evaluated 

for CRIS shall constitute a Material Modification. 

30.3.2.3 ERIS Elections   

A Large Facility that elects ERIS, and not CRIS, will not be able to become an eligible 

Installed Capacity Supplier or to receive Unforced Capacity Deliverability Rights.  Such a Large 

Facility will be eligible to participate only in the energy and applicable ancillary service markets.  

When a Developer elects ERIS its project will be evaluated in the Interconnection Studies at full 

output.  When a Developer elects ERIS and interconnects under ERIS, the Developer may at a 

later date ask the NYISO to reevaluate the Large Facility for CRIS by including the Large 

Facility in the Open Class Year to identify the System Deliverability Upgrades, if any, needed 

for the Large Facility to be declared deliverable. 

30.3.2.4 CRIS Elections   

The amount of CRIS requested by a Developer shall be stated in MWs of Installed 

Capacity, and cannot exceed the nameplate capacity of the Developer’s Large Facility.  When a 

Developer elects CRIS, the NYISO will evaluate the deliverability of the Large Facility by 

applying the test methodology described in Section 25.7 of Attachment S to the NYISO OATT.  

The NYISO will apply this test methodology to identify the System Deliverability Upgrades, if 

any, needed to make the Large Facility deliverable and will also identify the MWs of Installed 

Capacity, if any, that are deliverable from the Large Facility with no System Deliverability 
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Upgrades.  A Large Facility electing CRIS will be able to become a qualified Installed Capacity 

Supplier or receive Unforced Capacity Deliverability Rights to the extent of its deliverable 

capacity, once it has funded or committed to fund any required System Deliverability Upgrades 

in accordance with the relevant provisions of Attachment S to the NYISO OATT.  A Developer 

qualifying for CRIS will have two CRIS values:  one for the summer capability period and one 

for the winter capability period.  The CRIS value, in MWs of Installed Capacity, for the summer 

capability period will be set using the deliverability test methodology and procedures described 

in Section 25.7 of Attachment S to the NYISO OATT.  The CRIS value for the winter capability 

period, also in MWs of Installed Capacity, will be set at a value that will maintain the same 

proportion of CRIS to ERIS as the summer capability period. 

30.3.2.5 Partial CRIS Service   

A Developer may elect partial CRIS, measured in whole MWs of Installed Capacity, for 

its Large Facility. 

30.3.2.6 Increases In Established CRIS Values   

Any facility with an established CRIS value may at a later date, without submitting a new 

Interconnection Request, ask the NYISO to reevaluate the Large Facility for a higher level of 

MWs of Installed Capacity, not to exceed the nameplate rating of the Large Facility, by 

including the Large Facility in the Open Class Year to identify the System Deliverability 

Upgrades, if any, needed for the Large Facility to be declared deliverable at the higher level of 

MWs.  Any facility with an established CRIS value may, without such evaluation and without 

submitting a new Interconnection Request, increase that CRIS value by a total of no more than 2 

MWs of Installed Capacity during the operating life of the facility. 
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30.3.2.7 The Interconnection Studies   

The Interconnection Studies conducted under the Large Facility Interconnection 

Procedures consist of short circuit/fault duty, steady state (thermal and voltage) and stability 

analyses designed to identify the Attachment Facilities, Distribution Upgrades and System 

Upgrade Facilities required for the reliable interconnection of Large Facilities to the New York 

State Transmission System or to the Distribution System in compliance with the NYISO 

Minimum Interconnection Standard, as well as the deliverability analysis described in 

Attachment S of the OATT designed to identify the System Deliverability Upgrades required for 

reliable interconnection in compliance with the NYISO Deliverability Interconnection Standard, 

where applicable. 

30.3.3 Valid Interconnection Request 

30.3.3.1 Initiating an Interconnection Request 

To initiate an Interconnection Request, Developer must submit all of the following: (i) a 

$10,000 non-refundable application fee; (ii) a study deposit of $30,000; (iii) a completed 

application in the form of Appendix 1; and (iv) demonstration of Site Control or a posting of an 

additional deposit of $10,000.  Deposits, excluding the application fee, shall be applied toward 

any Interconnection Studies pursuant to the Interconnection Request.  If Developer demonstrates 

Site Control within the cure period specified in Section 30.3.3.3 after submitting its 

Interconnection Request, the additional deposit shall be refundable; otherwise, all such 

deposit(s), additional and initial, become non-refundable. 

The expected Commercial Operation Date of the new Large Facility or proposed increase 

in capacity of the existing Large Generating Facility or Merchant Transmission Facility provided 

at the time of the submission of the Interconnection Request shall be no more than ten (10) years 
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from the date the Interconnection Request is received by the NYISO.  Extensions of Commercial 

Operation Dates are governed by Section 30.4.4.5. 

30.3.3.2 Acknowledgment and Notification of Interconnection Request 

NYISO shall acknowledge receipt of the Interconnection Request within five (5) 

Business Days of receipt of the request and attach a copy of the received Interconnection 

Request to the acknowledgement it returns to the Developer.  At the same time, NYISO shall 

forward a copy of the Interconnection Request and its acknowledgement to the Connecting 

Transmission Owner with whom the Developer is proposing to connect. 

30.3.3.3 Deficiencies in Interconnection Request 

An Interconnection Request will not be considered to be a valid request until all items in 

Section 30.3.3.1 have been received by the NYISO.  If an Interconnection Request fails to meet 

the requirements set forth in Section 30.3.3.1, the NYISO shall notify the Developer and 

Connecting Transmission Owner within five (5) Business Days of receipt of the initial 

Interconnection Request of the reasons for such failure and that the Interconnection Request does 

not constitute a valid request.  Developer shall provide the NYISO the additional requested 

information needed to constitute a valid request within ten (10) Business Days after receipt of 

such notice.  NYISO shall promptly forward such information to the Connecting Transmission 

Owner.  Failure by Developer to comply with this Section 30.3.3.3 shall be treated in accordance 

with Section 30.3.6. 

30.3.3.4 Scoping Meeting 

Within ten (10) Business Days after receipt of a valid Interconnection Request, NYISO 

shall establish a date agreeable to Developer and Connecting Transmission Owner for the 
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Scoping Meeting, and such date shall be no later than thirty (30) Calendar Days from receipt of 

the valid Interconnection Request, unless otherwise mutually agreed upon by the Parties. 

The purpose of the Scoping Meeting shall be to discuss alternative interconnection 

options, to exchange information including any transmission data that would reasonably be 

expected to impact such interconnection options, to analyze such information and to determine 

the potential feasible Points of Interconnection.  NYISO, Connecting Transmission Owner and 

Developer will bring to the meeting such technical data, including, but not limited to: (i) general 

facility loadings, (ii) general stability issues, (iii) general short circuit issues, (iv) general voltage 

issues, (v) general reliability issues, and (vi) general system protection issues, and (vii) general 

deliverability issues as may be reasonably required to accomplish the purpose of the meeting.  

NYISO, Connecting Transmission Owner and Developer will also bring to the meeting 

personnel and other resources as may be reasonably required to accomplish the purpose of the 

meeting in the time allocated for the meeting.  On the basis of the meeting, Developer shall 

designate its Point of Interconnection, pursuant to Section 30.6.1, and one or more available 

alternative Point(s) of Interconnection.  The duration of the meeting shall be sufficient to 

accomplish its purpose. 

30.3.4 OASIS Posting 

The NYISO will maintain on its OASIS a list of all valid Interconnection Requests.  The 

list will identify, for each Interconnection Request: (i) the maximum summer and winter 

megawatt electrical output; (ii) the location by county and state; (iii) the station or transmission 

line or lines where the interconnection will be made; (iv) the projected In-Service Date and/or 

Commercial Operation Date; (v) the status of the Interconnection Request, including Queue 

Position; (vi) the identity of the Developer; and (vii) the availability of any studies related to the 
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Interconnection Request; (viii) the date of the Interconnection Request; (ix) the type of Large 

Facility to be constructed (combined cycle, base load or combustion turbine and fuel type); and 

(x) for Interconnection Requests that have not resulted in a completed interconnection, an 

explanation as to why it was not completed.  Before holding a Scoping Meeting with an Affiliate 

of a Connecting Transmission Owner and that Connecting Transmission Owner, the NYISO 

shall post on its OASIS an advance notice of its intent to do so.  The NYISO shall post to its 

OASIS site any deviations from the study timelines set forth herein.  Interconnection Study 

reports and Optional Interconnection Study reports shall be posted to the NYISO password-

protected website subsequent to the meeting between the Developer, NYISO and Connecting 

Transmission Owner to discuss the applicable study results.  The NYISO shall also post any 

known deviations in date proposed by the Large Facility in Section 30.3.4(iv), above. 

30.3.5 Coordination with Affected Systems 

The NYISO will coordinate the conduct of any studies required to determine the impact 

of the Interconnection Request on Affected Systems with Affected System Operators.  The 

NYISO will include those results on Affected Transmission Owner systems in its applicable 

Interconnection Study within the time frame specified in these Large Facility Interconnection 

Procedures.  The NYISO will also include results, if available, on other Affected Systems.  The 

NYISO will invite such Affected System Operators to all meetings held with the Developer as 

required by these Large Facility Interconnection Procedures.  The Developer will cooperate with 

the NYISO in all matters related to the conduct of studies and the determination of modifications 

to Affected Systems.  An Affected System Operator shall cooperate with the NYISO and 

Connecting Transmission Owner with whom interconnection has been requested in all matters 

related to the conduct of studies and the determination of modifications to Affected Systems. 
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30.3.6 Withdrawal 

The Developer may withdraw its Interconnection Request at any time by written notice of 

such withdrawal to the NYISO.  In addition, if the Developer fails to adhere to all requirements 

of these Large Facility Interconnection Procedures, except as provided in Section 30.13.5 

(Disputes), the NYISO shall deem the Interconnection Request to be withdrawn and shall 

provide written notice to the Developer of the deemed withdrawal and an explanation of the 

reasons for such deemed withdrawal.  Upon receipt of such written notice, the Developer shall 

have a cure period of fifteen (15) Business Days in which to either respond with information or 

actions that cures the deficiency or to notify the NYISO of its intent to pursue Dispute 

Resolution; except that such cure period does not extend specific deadlines set forth in Sections 

25.6.2.3.1.4, 25.6.2.3.2 and 25.8.2 of Attachment S and Section 30.8.1 of this Attachment X (i.e., 

Developer cannot obtain an additional fifteen (15) business days by virtue of the cure period to 

comply with the requirements of the above-referenced tariff provisions, but could use the cure 

period to provide evidence that Developer did in fact provide the required information by the 

tariff-required date). 

Withdrawal shall result in the loss of the Developer’s Queue Position.  If a Developer 

disputes the withdrawal and loss of its Queue Position, then during Dispute Resolution, the 

Developer’s Interconnection Request is eliminated from the queue until such time that the 

outcome of Dispute Resolution would restore its Queue Position.  A Developer that withdraws or 

is deemed to have withdrawn its Interconnection Request shall pay to the NYISO and 

Connecting Transmission Owner all costs that the NYISO and Connecting Transmission Owner 

prudently incur with respect to that Interconnection Request prior to the receipt of notice 

described above.  The Developer must pay all monies due to the NYISO and Connecting 

Transmission Owner before it is allowed to obtain any Interconnection Study data or results. 
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The NYISO shall (i) update the OASIS Queue Position posting and (ii) refund to the 

Developer any portion of the Developer’s deposit or study payments that exceeds the costs that 

the NYISO has incurred, including interest calculated in accordance with section 35.19a(a)(2) of 

FERC’s regulations.  In the event of such withdrawal, the NYISO and Connecting Transmission 

Owner, subject to the confidentiality provisions of Section 30.13.1, shall provide, at Developer’s 

request, all information that the NYISO and Connecting Transmission Owner developed for any 

completed study conducted up to the date of withdrawal of the Interconnection Request.
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30.4 Queue Position 

30.4.1 General 

The NYISO shall assign a Queue Position based upon the date and time of receipt of the 

valid Interconnection Request; provided that, if the sole reason an Interconnection Request is not 

valid is the lack of required information on the application form, and the Developer provides 

such information in accordance with Section 30.3.3.3, then the NYISO shall assign the 

Developer a Queue Position based on the date the application form was originally filed.  The 

Queue Position of each Interconnection Request will be used to determine the order of 

performing the Interconnection Studies.  A higher queued Interconnection Request is one that 

has been placed “earlier” in the queue in relation to another Interconnection Request that is lower 

queued. 

30.4.2 Clustering 

At NYISO’s option, Interconnection Requests may be studied serially or in clusters for 

the purpose of the Interconnection System Reliability Impact Study. 

Clustering shall be implemented on the basis of Queue Position.  If the NYISO elects to 

study Interconnection Requests using Clustering, all Interconnection Requests received within a 

period not to exceed one hundred and eighty (180) Calendar Days, hereinafter referred to as the 

“Queue Cluster Window” shall be studied together.  Deadlines for completing all 

Interconnection System Reliability Impact Studies for which an Interconnection Study 

Agreement has been executed during a Queue Cluster Window shall be in accordance with 

Section 30.7.4, for all Interconnection Requests assigned to the same Queue Cluster Window.  

The NYISO may study an Interconnection Request separately to the extent warranted by Good 

Utility Practice based upon the electrical remoteness of the proposed Large Facility. 

Effective Date: 2/18/2013 - Docket #: ER13-588-002 - Page 36 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.4 OATT Att X Queue Position 

Clustering Interconnection System Reliability Impact Studies shall be conducted in such 

a manner to ensure the efficient implementation of the applicable regional transmission 

expansion plan in light of the New York State Transmission System capabilities at the time of 

each study. 

The Queue Cluster Window shall have a fixed time interval based on fixed annual 

opening and closing dates.  Any changes to the established Queue Cluster Window interval and 

opening or closing dates shall be announced with a posting on the NYISO’s OASIS beginning at 

least one hundred and eighty (180) Calendar Days in advance of the change and continuing 

thereafter through the end date of the first Queue Cluster Window that is to be modified. 

30.4.3 Transferability of Queue Position 

A Developer may transfer its Queue Position to another entity only if such entity acquires 

the specific Large Facility identified in the Interconnection Request and the Point of 

Interconnection does not change.  As a result of such a transfer, the acquiring entity shall become 

the Developer of the specific Large Facility identified in the Interconnection Request. 

30.4.4 Modifications 

The Developer shall submit to the NYISO, in writing, modifications to any information 

provided in the Interconnection Request.  The Developer shall retain its Queue Position if the 

modifications are permitted in accordance with Sections 30.4.4.1, 30.4.4.2, 30.4.4.5 or 30.4.4.6, 

or are determined not to be Material Modifications pursuant to Section 30.4.4.3. 

Notwithstanding the above, during the course of the Interconnection Studies, either the 

Developer or the NYISO or Connecting Transmission Owner may identify changes to the 

planned interconnection that may improve the costs and benefits (including reliability) of the 

interconnection, and the ability of the New York State Transmission System to accommodate the 
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Interconnection Request.  To the extent the identified changes are acceptable to the NYISO, 

Connecting Transmission Owner and Developer, such acceptance not to be unreasonably 

withheld, NYISO shall modify the Point of Interconnection and/or configuration in accordance 

with such changes and proceed with any re-studies necessary to do so in accordance with Section 

30.6.4, Section 30.7.6 and Section 30.8.5 as applicable and Developer shall retain its Queue 

Position. 

30.4.4.1 Prior to the return of the executed Interconnection System Reliability 

Impact Study Agreement to the NYISO, modifications permitted under this 

section shall include specifically: (a) a decrease of up to 60 percent of electrical 

output (MW) of the proposed project; (b) modifying the technical parameters 

associated with the Large Facility technology or the Large Generating Facility 

step-up transformer impedance characteristics; and (c) modifying the 

interconnection configuration.  For plant increases, the incremental increase in 

plant output will go to the end of the queue for the purposes of study analysis. 

30.4.4.2 Prior to the return of the executed Interconnection Facility Study 

Agreement to the NYISO, the modifications permitted under this section shall 

include specifically: (a) additional 15 percent decrease of electrical output (MW), 

(b) Large Facility technical parameters associated with modifications to Large 

Facility technology and transformer impedances; and (c) a reduction in the 

number of MWs the Developer requests to be evaluated for CRIS; provided, 

however, the incremental Interconnection Study costs associated with those 

modifications are the responsibility of the requesting Developer. 
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30.4.4.3 Prior to making any modification other than those specifically permitted 

by Sections 30.4.4.1, 30.4.4.2, 30.4.4.5 and 30.4.4.6, Developer may first request 

that the NYISO evaluate whether such modification is a Material Modification.  

In response to Developer’s request, the NYISO shall evaluate the proposed 

modifications prior to making them and inform the Developer in writing of 

whether the modifications would constitute a Material Modification.  Any change 

to the Point of Interconnection except those deemed acceptable under Section 

30.4.4.1, 30.6.1, 30.7.2 or so allowed elsewhere shall constitute a Material 

Modification.  The Developer may then withdraw the proposed modification or 

proceed with a new Interconnection Request for such modification. 

30.4.4.4 Upon receipt of Developer’s request for modification permitted under this 

Section 30.4.4, the NYISO shall commence and perform any necessary additional 

studies as soon as practicable, but in no event shall the NYISO commence such 

studies later than thirty (30) Calendar Days after receiving notice of Developer’s 

request.  Any additional studies resulting from such modification shall be done at 

Developer’s cost. 

30.4.4.5 Extensions of the proposed Commercial Operation Date will not be 

Material Modifications if: 

30.4.4.5.1 The proposed Commercial Operation Date is within four (4) years from 

the following date: 

30.4.4.5.1.1 For all Large Facilities and for Small Generating Facilities subject to 

Attachment S, the date the Developer and all other Developers remaining in the 
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Class Year post security as part of a Class Year Interconnection Facilities Study 

(i.e., completion of the Class Year). 

30.4.4.5.1.2 For Small Generating Facilities not subject to Attachment S, the date the 

NYISO tenders the SGIA to the Interconnection Customer. 

30.4.4.5.2 Developer may request an extension of its Commercial Operation Date 

beyond the limit specified in Section 30.4.4.5.1.  Such request will not be a 

Material Modification only if the following conditions have been met: 

30.4.4.5.2.1 Developer must have an executed Interconnection Agreement for the 

project or have an unexecuted Interconnection Agreement jointly filed at FERC 

by the NYISO and Connecting Transmission Owner; and 

30.4.4.5.2.2 Developer must demonstrate (via an Officer certification) that it has made 

reasonable progress against milestones set forth in the Interconnection Agreement 

(e.g., completion of engineering design, major equipment orders,  commencement 

and continuation of construction of the Large Facility and associated System 

Upgrade Facilities, as applicable).  If Developer has requested an unexecuted 

Interconnection Agreement be filed with FERC, Developer must meet this 

requirement within sixty (60) days of a FERC Order on the unexecuted 

Interconnection Agreement. 

30.4.4.5.3 For projects in the NYISO interconnection queue that as of February 18, 

2013 have accepted Project Cost Allocations and posted Security for System 

Upgrade Facilities from the final round of a Class Year Interconnection Facilities 

Study, the following criteria must be satisfied with respect to the proposed 

Commercial Operation Date: 
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30.4.4.5.3.1 The project’s proposed Commercial Operation Date posted on the NYISO 

interconnection queue as of February 18, 2013 must be within the limit specified 

in Section 30.4.4.5.1; or  

30.4.4.5.3.2 The project’s proposed Commercial Operation Date posted on the NYISO 

interconnection queue as of February 18, 2013 must have been reviewed by the 

NYISO and determined not to be a Material Modification prior to February 18, 

2013; or 

30.4.4.5.3.3 If the project’s proposed Commercial Operation Date posted on the 

NYISO interconnection queue as of February 18, 2013 is beyond the limit 

specified in Section 30.4.4.5.1 and the project has not satisfied Section 

30.4.4.5.3.2, the following conditions must be satisfied or the project will be 

withdrawn from the NYISO interconnection queue: 

30.4.4.5.3.3.1 Within sixty (60) days of February 18, 2013, Developer must either (1) 

have an executed Interconnection Agreement for the project; or (2) have an 

unexecuted Interconnection Agreement jointly filed at FERC by the NYISO and 

Connecting Transmission Owner; and 

30.4.4.5.3.3.2 Within sixty (60) days of execution of an Interconnection Agreement or a 

FERC Order on an unexecuted Interconnection Agreement, as applicable, 

Developer must demonstrate (via an Officer certification) that it has made 

reasonable progress against milestones set forth in the Interconnection Agreement 

(e.g., completion of engineering design, major equipment orders,  commencement 

and continuation of construction of the Large Facility and associated System 

Upgrade Facilities, as applicable). 
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30.4.4.5.3.4 For a project that is subject to Section 30.4.4.5.3, subsequent requests for 

an extension of the project’s Commercial Operation Date (i.e., requests submitted 

to the NYISO after February 18, 2013) will not be a Material Modification only if 

Developer satisfies the requirements set forth in Section 30.4.4.5.2. 

30.4.4.5.4 Prior to the expiration of the proposed Commercial Operation Date or In-

Service Date posted on the NYISO interconnection queue, as applicable, 

Developer is obligated to provide the NYISO with notice of any proposed 

extensions of proposed In-Service Date or proposed Commercial Operation Date, 

as applicable, as soon as it becomes apparent to Developer that the most recent 

proposed In-Service Date or proposed Commercial Operation Date posted on the 

NYISO’s interconnection queue is infeasible. 

30.4.4.6 Any increase by the Developer, when it executes the Class Year 

Interconnection Facilities Study Agreement, in the number of MWs of Installed 

Capacity that it previously requested to be evaluated for CRIS shall constitute a 

Material Modification.  Any decrease in the number of MWs the Developer 

requests, pursuant to Section 25.7.7.1 of Attachment S to the OATT, to be 

evaluated for CRIS after it executes the Class Year Interconnection Facilities 

Study Agreement, shall not constitute a Material Modification.
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30.5 Procedures for Interconnection Requests Submitted Prior to Effective Date of 
Standard Large Facility Interconnection Procedures 

30.5.1 Queue Position for Pending Requests 

30.5.1.1 Any Developer assigned a Queue Position prior to the effective date of 

these Large Facility Interconnection Procedures shall retain that Queue Position. 

30.5.1.1.1 If an Interconnection Study Agreement has not been executed as of the 

effective date of these Large Facility Interconnection Procedures, then such 

Interconnection Study, and any subsequent Interconnection Studies, shall be 

processed in accordance with these Large Facility Interconnection Procedures. 

30.5.1.1.2 If an Interconnection Study Agreement has been executed prior to the 

effective date of this these Large Facility Interconnection Procedures, such 

Interconnection Study shall be completed in accordance with the terms of such 

agreement.  With respect to any remaining studies for which a Developer has not 

signed an Interconnection Study Agreement prior to the effective date of these 

Large Facility Interconnection Procedures, the NYISO must offer the Developer 

the option of either continuing under the NYISO’s existing interconnection study 

process or going forward with the completion of the necessary Interconnection 

Studies (for which it does not have a signed Interconnection Studies Agreement) 

in accordance with these Large Facility Interconnection Procedures. 

30.5.1.1.3 If a Standard Large Generator Interconnection Agreement has been 

submitted to the Commission for approval before the effective date of these 

Standard Large Facility Interconnection Procedures, then the Standard Large 

Generator Interconnection Agreement would be grandfathered. 
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30.5.1.2 Transition Period 

To the extent necessary, the NYISO and Developers with an outstanding request (i.e., an 

Interconnection Request for which an interconnection agreement has not been submitted to the 

Commission for approval as of the effective date of these Large Facility Interconnection 

Procedures) shall transition to these procedures within a reasonable period of time not to exceed 

sixty (60) Calendar Days.  The use of the term “outstanding request” herein shall mean any 

Interconnection Request, on the effective date of these Large Facility Interconnection 

Procedures: (i) that has been submitted but not yet accepted by the NYISO; (ii) where the related 

interconnection agreement has not yet been submitted to the Commission for approval in 

executed or unexecuted form, (iii) where the relevant Interconnection Study Agreements have 

not yet been executed, or (iv) where any of the relevant Interconnection Studies are in process 

but not yet completed.  Any Developer with an outstanding request as of the effective date of 

these Large Facility Interconnection Procedures may request a reasonable extension of any 

deadline, otherwise applicable, if necessary to avoid undue hardship or prejudice to its 

Interconnection Request.  A reasonable extension shall be granted by the NYISO to the extent 

consistent with the intent and process provided for under these Large Facility Interconnection 

Procedures.  This paragraph shall not apply to a Large Facility’s obligation to obtain CRIS in 

order to quality as an Installed Capacity Supplier or obtain Unforced Capacity Delivery Rights 

under the NYISO Market Services Tariff. 

30.5.2 New Transmission Provider 

If the NYISO transfers its control of the New York State Transmission System to a 

successor transmission provider during the period when an Interconnection Request is pending, 

the NYISO shall transfer to the successor transmission provider any amount of the deposit or 

Effective Date: 6/30/2010 - Page 44 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.5 OATT Att X Procedures for Interconnection Requests Subm 

payment with interest thereon that exceeds the cost that it incurred to evaluate the request for 

interconnection.  Any difference between such net amount and the deposit or payment required 

by these Large Facility Interconnection Procedures shall be paid by or refunded to the 

Developer, as appropriate.  The NYISO shall coordinate with the successor transmission 

provider to complete any Interconnection Request (including Interconnection Studies), as 

appropriate, that the NYISO has begun but has not completed.  If the NYISO has tendered a draft 

Standard Large Generator Interconnection Agreement to the Developer but the Developer has 

not either executed that interconnection agreement or requested the filing of an unexecuted 

Standard Large Generator Interconnection Agreement with FERC, unless otherwise provided, 

the Developer must complete negotiations with the successor transmission provider.
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30.6 Interconnection Feasibility Study 

30.6.1 Interconnection Feasibility Study Agreement 

Simultaneously with the acknowledgement of a valid Interconnection Request the 

NYISO shall provide to Developer and Connecting Transmission Owner an Interconnection 

Feasibility Study Agreement in the form of Appendix 2.  The Interconnection Feasibility Study 

Agreement shall specify that Developer is responsible for the actual cost of the Interconnection 

Feasibility Study.  Within five (5) Business Days following the Scoping Meeting, Developer 

shall specify for inclusion in the attachment to the Interconnection Feasibility Study Agreement 

the Point(s) of Interconnection and any reasonable alternative Point(s) of Interconnection.  

Within five (5) Business Days following the NYISO’s receipt of such designation, NYISO shall 

tender to Developer the Interconnection Feasibility Study Agreement, which includes a good 

faith estimate of the cost for completing the Interconnection Feasibility Study.  The Developer 

must provide a $30,000 study deposit, in addition to the $30,000 provided with the 

Interconnection Request, to the NYISO if the NYISO is responsible for performing the entire 

study.  If the Developer is hiring a third-party consultant to perform the analytical portion of the 

study, then no additional study deposit is required.  The Developer shall execute and deliver to 

the NYISO the Interconnection Feasibility Study Agreement along with a $30,000 deposit, if 

required, no later than thirty (30) Calendar Days after its receipt.  The NYISO and Transmission 

Owner shall execute the Interconnection Feasibility Study Agreement within thirty (30) Calendar 

Days of its receipt by Developer. 

On or before the return of the executed Interconnection Feasibility Study Agreement to 

the NYISO, the Developer shall provide the technical data called for in Appendix 2, Attachment 

A. 
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If the Interconnection Feasibility Study uncovers any unexpected result(s) not 

contemplated during the Scoping Meeting, a substitute Point of Interconnection identified by 

either Developer or Connecting Transmission Owner and NYISO, and acceptable to the other 

Parties, such acceptance not to be unreasonably withheld, will be substituted for the designated 

Point of Interconnection specified above without loss of Queue Position, and Re-studies shall be 

completed pursuant to Section 30.6.4 as applicable.  For the purpose of this Section 30.6.1, if the 

NYISO, Connecting Transmission Owner and Developer cannot agree on the substituted Point of 

Interconnection, then Developer may direct that one of the alternatives as specified in the 

Interconnection Feasibility Study Agreement, as specified pursuant to Section 30.3.3.4, shall be 

the substitute. 

If the NYISO, Connecting Transmission Owner and Developer agree to forego the 

Interconnection Feasibility Study, the NYISO will initiate an Interconnection System Reliability 

Impact Study under Section 30.7 of these Large Facility Interconnection Procedures and apply 

the $30,000 deposit provided with the Interconnection Request, towards the Interconnection 

System Reliability Impact Study. 

30.6.2 Scope of Interconnection Feasibility Study 

The Interconnection Feasibility Study shall preliminarily evaluate the feasibility of the 

proposed interconnection to the New York State Transmission System.   

The Interconnection Feasibility Study shall be conducted in accordance with Applicable 

Reliability Standards. 

The Interconnection Feasibility Study will consider the Base Case and, if not already 

included in the Base Case, all generating and merchant transmission facilities (and with respect 

to (iii), any identified System Upgrade Facilities and, if security or cash has been posted in 
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accordance with Attachment S, System Deliverability Upgrades, except for Highway facility 

upgrades that have not yet been triggered under Section 25.7.12.3.1 of Attachment S) that, on the 

date the Interconnection Feasibility Study Agreement is fully executed: (i) are directly 

interconnected to the New York State Transmission System; (ii) are interconnected to Affected 

Systems and may have an impact on the Interconnection Request; (iii) have accepted their cost 

allocation for System Upgrade Facilities and posted security for such System Upgrade Facilities 

in accordance with Attachment S; and (iv) have no Queue Position but have executed a Standard 

Large Generator Interconnection Agreement or requested that an unexecuted Standard Large 

Generator Interconnection Agreement be filed with FERC.  Certain changes have been made, 

effective January 17, 2010, to the Base Case requirements for Interconnection Feasibility 

Studies.  These changed requirements will be applied prospectively to projects with 

Interconnection Feasibility Study Agreements fully executed on or after that effective date; 

provided, however, that Developers with Interconnection Feasibility Studies in progress with 

Interconnection Feasibility Study Agreements fully executed prior to that effective date may 

elect, at their own expense, to modify the Base Case assumptions for that study consistent with 

the changed requirements.  Such an election will be memorialized in an amended Interconnection 

Feasibility Study Agreement. 

The Interconnection Feasibility Study will consist of a power flow and short circuit 

analysis.  The Interconnection Feasibility Study will provide a list of facilities and a non-binding 

good faith estimate of cost responsibility and a non-binding good faith estimated time to 

construct. 
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30.6.3 Interconnection Feasibility Study Procedures 

The NYISO shall utilize existing studies to the extent practicable when it performs the 

study.  The NYISO shall use Reasonable Efforts to complete the Interconnection Feasibility 

Study no later than forty-five (45) Calendar Days after the NYISO receives the fully executed 

Interconnection Feasibility Study Agreement.  At the request of the Developer or at any time the 

NYISO determines that it will not meet the required time frame for completing the 

Interconnection Feasibility Study, NYISO shall notify the Developer as to the schedule status of 

the Interconnection Feasibility Study.  If the NYISO is unable to complete the Interconnection 

Feasibility Study within that time period, it shall notify the Developer and provide an estimated 

completion date with an explanation of the reasons why additional time is required.  Upon 

request, the NYISO shall provide the Developer supporting documentation, workpapers and 

relevant power flow, short circuit and stability databases for the Interconnection Feasibility 

Study, subject to confidentiality arrangements consistent with Section 30.13.1. 

30.6.3.1 Study Report Meeting 

Within ten (10) Business Days of providing an Interconnection Feasibility Study report to 

Developer, the NYISO and Connecting Transmission Owner shall meet with Developer to 

discuss the results of the Interconnection Feasibility Study. 

30.6.4 Re-Study 

If the NYISO determines that re-study of the Interconnection Feasibility Study is required 

due to a higher queued project dropping out of the queue, or a modification of a higher queued 

project subject to Section 30.4.4, or re-designation of the Point of Interconnection pursuant to 

Section 30.6.1 NYISO shall notify Developer in writing.  Such re-study shall take not longer 
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than forty-five (45) Calendar Days from the date of the notice.  Any cost of re-study shall be 

borne by the Developer being re-studied.
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30.7 Interconnection System Reliability Impact Study 

30.7.1 Interconnection System Reliability Impact Study Agreement 

Unless otherwise agreed, pursuant to the Scoping Meeting provided in Section 30.3.3.4, 

simultaneously with the delivery of the Interconnection Feasibility Study to the Developer, the 

NYISO shall provide to the Developer and Connecting Transmission Owner an Interconnection 

System Reliability Impact Study Agreement in the form of Appendix 3 to these Large Facility 

Interconnection Procedures.  The Interconnection System Reliability Impact Study Agreement 

shall provide that the Developer shall compensate the NYISO and Connecting Transmission 

Owner for the actual cost of the SRIS.  Within three (3) Business Days following the 

Interconnection Feasibility Study results meeting, the NYISO shall provide to Developer a non-

binding good faith estimate of the cost and timeframe for completing the SRIS. 

30.7.2 Execution of Interconnection System Reliability Impact Study Agreement 

The Developer shall execute the Interconnection System Reliability Impact Study 

Agreement and deliver the executed Interconnection System Reliability Impact Study Agreement 

to the NYISO no later than thirty (30) Calendar Days after its receipt along with demonstration 

of Site Control, and the required deposit. 

If the NYISO is responsible for performing the entire study, the required deposit is 

$120,000 ($150,000 if the Developer elects to include a preliminary, non-binding evaluation of 

the Large Facility’s deliverability under the Deliverability Interconnection Standard).  If the 

Developer is hiring a third-party consultant to perform the analytical portion of the study, the 

required deposit is $40,000 ($70,000 if the Developer elects to include a preliminary, non-

binding evaluation of the Large Facility’s deliverability under the Deliverability Interconnection 

Standard).  If the Developer does not provide all required technical data when it delivers the 
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Interconnection System Reliability Impact Study Agreement, the NYISO shall notify the 

Developer of the deficiency within five (5) Business Days of the receipt of the executed 

Interconnection System Reliability Impact Study Agreement and the Developer shall cure the 

deficiency within ten (10) Business Days of receipt of the notice, provided, however, such 

deficiency does not include failure to deliver the executed Interconnection System Reliability 

Impact Study Agreement or deposit.  The NYISO and Transmission Owner shall execute the 

Interconnection System Reliability Impact Study Agreement within thirty (30) Calendar Days 

after its receipt by the Developer. 

If the Interconnection System Reliability Impact Study uncovers any unexpected result(s) 

not contemplated during the Scoping Meeting and the Interconnection Feasibility Study, a 

substitute Point of Interconnection identified by either Developer or Connecting Transmission 

Owner and NYISO, and acceptable to the other Parties, such acceptance not to be unreasonably 

withheld, will be substituted for the designated Point of Interconnection specified above without 

loss of Queue Position, and restudies shall be completed pursuant to Section 30.7.6 as applicable.  

For the purpose of this Section 30.7.2, if the NYISO, Connecting Transmission Owner and 

Developer cannot agree on the substituted Point of Interconnection, then Developer may direct 

that one of the alternatives as specified in the Interconnection Feasibility Study Agreement, as 

specified pursuant to Section 30.3.3.4, shall be the substitute. 

30.7.3 Scope of Interconnection System Reliability Impact Study 

The Interconnection System Reliability Impact Study shall evaluate the impact of the 

proposed interconnection on the reliability of the New York State Transmission System.  The 

Interconnection System Reliability Impact Study shall be conducted in accordance with 

Applicable Reliability Standards.  The SRIS will consider the Base Case, and if not already 
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included in the Base Case, all generating and merchant transmission facilities (and with respect 

to (iii) below, any identified System Upgrade Facilities associated with such higher queued 

interconnection and, if security or cash has been posted in accordance with Attachment S, 

System Deliverability Upgrades, except for Highway facility upgrades that have not yet been 

triggered under Section 25.7.12.3.1 of Attachment S) that, on the date the SRIS scope is 

approved by the Operating Committee: (i) are directly interconnected to the New York State 

Transmission System or to the Distribution System; (ii) are interconnected to Affected Systems 

and may have an impact on the Interconnection Request; (iii) have accepted their cost allocation 

for System Upgrade Facilities and posted security for such System Upgrade Facilities in 

accordance with Attachment S; and (iv) have no Queue Position but have executed a Standard 

Large Generator Interconnection Agreement or requested that an unexecuted Standard Large 

Generator Interconnection Agreement be filed with FERC.  Certain changes have been made, 

effective January 17, 2010, to the Base Case requirements for Interconnection System Reliability 

Impact Studies.  These changed requirements will be applied prospectively to projects with study 

scopes for a System Reliability Impact Study approved by the Operating Committee on or after 

that effective date; provided, however, that Developers with a System Reliability Impact Study 

in progress and a study scope approved by the Operating Committee prior to that effective date 

may elect, at their own expense, to modify the Base Case assumptions for that study consistent 

with the changed requirements.  Such an election will be memorialized in a revised study scope 

subject to the approval of the Operating Committee and, to the extent necessary, an amended 

System Reliability Impact Study Agreement. 

The Interconnection System Reliability Impact Study will consist of a short circuit 

analysis, a stability analysis, and a power flow analysis.  The SRIS will state the assumptions 
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upon which it is based; state the results of the analyses; and provide the requirements or potential 

impediments to providing Energy Resource Interconnection Service, including a preliminary 

indication of the cost and length of time that would be necessary to correct any problems 

identified in those analyses and implement the interconnection.  The SRIS will provide a list of 

facilities that are required as a result of the Interconnection Request and a nonbinding good faith 

estimate of cost responsibility and a non-binding good faith estimated time to construct.  The 

NYISO Operating Committee shall approve the specific study scope proposed for each 

Interconnection System Reliability Impact Study. 

At Developer’s option, and subject to an additional $30,000 SRIS deposit, the SRIS may 

include a preliminary evaluation of the Large Facility under the Deliverability Interconnection 

Standard if the Large Facility elected both Energy Resource Interconnection Service and 

Capacity Resource Interconnection Service in its Interconnection Request.  Such preliminary 

deliverability evaluation will state the assumptions upon which it is based; state the results of the 

preliminary analyses; identify potential System Deliverability Upgrades at a high level; and 

provide preliminary System Deliverability Upgrade cost estimates which may be based on 

generic information.  To the extent the project subsequently elects to proceed to a Class Year 

Interconnection Facilities Study, the portion of the Class Year Interconnection Facilities Study 

costs attributable to the Class Year Deliverability Study would not be offset by any expenses 

paid by the Developer for a preliminary deliverability evaluation in its SRIS. 

30.7.4 Interconnection System Reliability Impact Study Procedures 

The NYISO shall coordinate the Interconnection System Reliability Impact Study with 

any Affected System that is affected by the Interconnection Request pursuant to Section 30.3.5 

above.  The NYISO shall utilize existing studies to the extent practicable when it performs the 
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study.  The NYISO shall use Reasonable Efforts to complete the SRIS within ninety (90) 

Calendar Days after the receipt of the fully executed Interconnection System Reliability Impact 

Study Agreement, study payment, and technical data.  If NYISO uses Clustering, the NYISO 

shall use Reasonable Efforts to deliver a completed SRIS within ninety (90) Calendar Days after 

the close of the Queue Cluster Window.  The NYISO Operating Committee shall approve each 

final Interconnection System Reliability Impact Study. 

At the request of the Developer or at any time the NYISO determines that it will not meet 

the required time frame for completing the Interconnection System Reliability Impact Study, 

NYISO shall notify the Developer as to the schedule status of the SRIS.  If the NYISO is unable 

to complete the Interconnection System Reliability Impact Study within the time period, it shall 

notify the Developer and provide an estimated completion date with an explanation of the 

reasons why additional time is required.  Upon request, the NYISO shall provide the Developer 

all supporting documentation, workpapers and relevant pre-Interconnection Request and post-

Interconnection Request power flow, short circuit and stability databases for the SRIS, subject to 

confidentiality arrangements consistent with Section 30.13.1. 

30.7.5 Study Report Meeting 

Within ten (10) Business Days of providing an Interconnection System Reliability Impact 

Study report to Developer, NYISO and Connecting Transmission Owner shall meet with 

Developer to discuss the results of the Interconnection System Reliability Impact Study. 

30.7.6 Re-Study 

If the NYISO determines that re-study of the Interconnection System Reliability Impact 

Study is required due to a higher queued project dropping out of the queue, a modification of a 

higher queued project subject to 30.4.4, or re-designation of the Point of Interconnection 
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pursuant to Section 30.7.2, NYISO shall notify Developer in writing.  Such re-study shall take no 

longer than sixty (60) Calendar Days from the date of notice.  Any cost of re-study shall be borne 

by the Developer being re-studied.
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30.8 Class Year Interconnection Facilities Study 

30.8.1 Class Year Interconnection Facilities Study Agreement 

As soon as practicable after a Study Start Date is established pursuant to Section 25.5.9 

of Attachment S to the OATT, the NYISO shall provide a Class Year Interconnection Facilities 

Study Agreement for the next Class Year in the form of Appendix 4 to these Large Facility 

Interconnection Procedures to each Developer and Interconnection Customer who has not 

previously received an agreement for the next Class Year, upon confirmation by the NYISO that 

the Developer is an Eligible Class Year Project.  Prior to this 30-day period, the NYISO shall 

tender a Class Year Interconnection Facilities Study Agreement at an earlier point to any 

Developer or Interconnection Customer confirmed by the NYISO to be an Eligible Class Year 

Project that so requests.    When the NYISO provides a Class Year Interconnection Facilities 

Study Agreement to an Eligible Class Year Project, the NYISO shall, at the same time, also 

provide one to that Eligible Class Year Project’s Connecting Transmission Owner.  The Class 

Year Interconnection Facilities Study Agreement shall provide that the Class Year Project shall 

compensate the NYISO and Connecting Transmission Owner for the actual cost of the Class 

Year Interconnection Facilities Study.  When the NYISO provides the Class Year 

Interconnection Facilities Study Agreement to the Eligible Class Year Project, the NYISO shall 

provide to the Eligible Class Year Project a non-binding good faith estimate of the cost and 

timeframe for completing the Class Year Interconnection Facilities Study.  The Eligible Class 

Year Project shall execute the Class Year Interconnection Facilities Study Agreement and deliver 

the executed Class Year Interconnection Facilities Study Agreement to the NYISO by the later of 

(1) the study start date of the Annual Transmission Reliability Assessment, or (2) thirty (30) 

Calendar Days after the Developer’s receipt of the Class Year Interconnection Facilities Study 
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Agreement.  Starting with the Class Year subsequent to Class Year 2012, with the executed 

Class Year Interconnection Facilities Study Agreement, the Class Year Project shall deliver to 

the NYISO the required technical data, the Class  Year Project’s interconnection service 

evaluation election, an updated proposed In-Service Date and updated proposed Commercial 

Operation Date (subject to the ten (10) year limitation set forth in Section 30.3.1), and the greater 

of $100,000 or the Class Year Project’s portion of the estimated monthly cost of conducting the 

Class Year Interconnection Facilities Study.  At the same time the Class Year Project provides 

the above items to the NYISO, the Class Year Project shall deliver the executed Class Year 

Interconnection Facilities Study Agreement, together with the required technical data, to the 

Transmission Owner.  The NYISO and Transmission Owner shall execute the Class Year 

Interconnection Facilities Study Agreement within ten (10) Business Days of receipt of the Class 

Year Interconnection Facilities Study Agreement executed by the Class Year Project and the 

required technical data. 

30.8.1.1 NYISO shall invoice the Class Year Project on a monthly basis for the 

work to be conducted on the Class Year Interconnection Facilities Study each 

month.  Any Class Year Project having elected only ERIS shall not be invoiced 

for any part of the cost of the Class Year Deliverability Study.  Any Class Year 

Project that elects to reduce the MW of CRIS it requests to be evaluated in the 

Class Year Deliverability Study and thereby opts out of any additional detailed 

studies, if required, for System Deliverability Upgrades, shall not be invoiced for 

any additional detailed studies required for System Deliverability Upgrades.  The 

Class Year Project shall pay invoiced amounts within thirty (30) Calendar Days of 
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receipt of invoice.  NYISO shall continue to hold the amounts on deposit until 

settlement of the final invoice. 

30.8.2 Scope of Class Year Interconnection Facilities Study 

The Class Year Interconnection Facilities Studyshall be performed concurrently as a 

combined Class Year Interconnection Facilities Study for a Class Year, as determined in 

accordance with Attachment S of the NYISO OATT, to fulfill the requirements of this Section 

30.8, and the requirements of the Annual Transmission Reliability Assessment and Class Year 

Deliverability Study called for by Attachment S. 

The combined Class Year Interconnection Facilities Study shall specify and estimate the 

cost of the equipment, engineering and design work, permitting, site acquisition, procurement 

and construction work and commissioning needed for the Class Year in accordance with Good 

Utility Practice and, for each of these cost categories, shall specify and estimate the cost of the 

work to be done at each substation and/or on each feeder to physically and electrically connect 

each facility in the Class Year to the Transmission System.  The combined Class Year 

Interconnection Facilities Study shall also identify the electrical switching configuration of the 

connection equipment, including, without limitation: the transformer, switchgear, meters, and 

other station equipment; the nature and estimated cost of any Connecting Transmission Owners’ 

Attachment Facilities, any Distribution Upgrades, any System Upgrade Facilities and, for Class 

Year Projects seeking CRIS, any System Deliverability Upgrades necessary to accomplish the 

interconnection of each Class Year Project; and shall include a schedule showing the estimated 

time required to complete the engineering and design, permitting, site acquisition, procurement, 

construction, installation and commissioning phases of the Class Year Projects.  The schedule 
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shall contain major milestones to facilitate the tracking of the progress of each Class Year 

Project. 

30.8.2.1 Following commencement of the activities described in this schedule, each 

Class Year Project, that Class Year Project’s Connecting Transmission Owner 

and each Affected Transmission Owner(s) shall report every other month on the 

progress of their respective activities to the NYISO and to each other.  Such 

reports shall be in a format consistent with, and include the content required by, 

applicable ISO Procedures.  In these bimonthly reports, each Class Year Project 

and Connecting Transmission Owner and Affected Transmission Owner(s) shall 

report any material variance from earlier schedule estimates for their respective 

activities, and the reasons for such variance.  In addition, the Connecting 

Transmission Owner and Affected Transmission Owner(s) shall report any 

material variance from earlier cost estimates for its activities, and the reasons for 

such variance. 

30.8.3 Class Year Interconnection Facilities Study Procedures 

The NYISO shall coordinate the Class Year Interconnection Facilities Study with the 

Connecting Transmission Owners and Affected Transmission Owners, and with any other 

Affected System pursuant to Section 30.3.5 above.  The NYISO shall utilize existing studies to 

the extent practicable in performing the Class Year Interconnection Facilities Study.  The 

NYISO shall follow the procedures set forth in Attachment S of the NYISO OATT and shall use 

Reasonable Efforts to complete the study and issue a Class Year Interconnection Facilities Study 

report to the Class Year Projects within the timeframe called for in Attachment S. 
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At the request of any Class Year Project, or at any time the NYISO determines that it will 

not meet the required time frame for completing the Class Year Interconnection Facilities Study, 

NYISO shall notify the Class Year Projects as to the schedule status of the Class Year 

Interconnection Facilities Study.  If the NYISO is unable to complete the Class Year 

Interconnection Facilities Study and issue a cost allocation report within the time required, it 

shall notify the Class Year Projects and provide an estimated completion date and an explanation 

of the reasons why additional time is required. 

Upon request, the NYISO shall provide each Class Year Project supporting 

documentation, workpapers, and databases or data developed in the preparation of the Class Year 

Interconnection Facilities Study, subject to non-disclosure arrangements consistent with Section 

30.13.1.   

30.8.4 Study Report Meeting 

Within ten (10) Business Days of providing a draft Class Year Interconnection Facilities 

Study report to Class Year Projects, the NYISO and Connecting Transmission Owners and 

Affected Transmission Owners shall meet with Developers (and Interconnection Customers, as 

applicable) for Class Year Projects to discuss the results of the Class Year Interconnection 

Facilities Study. 

30.8.5 Re-Study 

If re-study of the Class Year Interconnection Facilities Study and cost allocation report is 

required pursuant to Section 25.8.2 and Section 25.8.3 of Attachment S, NYISO shall so notify 

Class Year Projects and conduct such re-study in accordance with the requirements of 

Attachment S.  Any cost of re-study shall be borne by the Class Year Projects being re-studied.
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30.9 Engineering & Procurement (“E&P”) Agreement 

Prior to executing a Standard Large Generator Interconnection Agreement, a Developer may, in 

order to advance the implementation of its interconnection, request and Connecting Transmission 

Owner shall offer the Developer, an E&P Agreement that authorizes the Connecting Transmission Owner 

to begin engineering and procurement of long lead-time items necessary for the establishment of the 

interconnection.  However, the Connecting Transmission Owner shall not be obligated to offer an E&P 

Agreement if Developer is in Dispute Resolution as a result of an allegation that Developer has failed to 

meet any milestones or comply with any prerequisites specified in other parts of these Large Facility 

Interconnection Procedures.  The E&P Agreement is an optional procedure and it will not alter the 

Developer’s Queue Position or In-Service Date.  The E&P Agreement shall provide for the Developer to 

pay the cost of all activities authorized by the Developer and to make advance payments or provide 

other satisfactory security for such costs.  The Developer shall, in accordance with Attachment S to the 

NYISO OATT, pay the cost of such authorized activities and any cancellation costs for equipment that is 

already ordered for its interconnection, which cannot be mitigated as hereafter described, whether or 

not such items or equipment later become unnecessary.  If Developer withdraws its application for 

interconnection or either Party terminates the E&P Agreement, to the extent the equipment ordered 

can be canceled under reasonable terms, Developer shall be obligated to pay the associated cancellation 

costs.  To the extent that the equipment cannot be reasonably canceled, Connecting Transmission 

Owner may elect: (i) to take title to the equipment, in which event Connecting Transmission Owner shall 

refund Developer any amounts paid by Developer for such equipment and shall pay the cost of delivery 

of such equipment, or (ii) to transfer title to and deliver such equipment to Developer, in which event 

Developer shall pay any unpaid balance and cost of delivery of such equipment.
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30.10 Optional Interconnection Study 

30.10.1 Optional Interconnection Study Agreement 

Upon the initiation of a Developer’s Interconnection System Reliability Impact Study, the 

Developer may request, and the NYISO shall perform concurrently with that SRIS a reasonable 

number of Optional Studies.  The request shall describe the assumptions that the Developer 

wishes the NYISO to study within the scope described in Section 30.10.2.  Within five (5) 

Business Days after receipt of a request for an Optional Interconnection Study, the NYISO shall 

provide to the Developer an Optional Interconnection Study Agreement in the form of Appendix 

5. 

The Optional Interconnection Study Agreement shall: (i) specify the technical data that 

the Developer must provide for each phase of the Optional Interconnection Study, (ii) specify 

Developer’s assumptions as to which Interconnection Requests with earlier queue priority dates 

will be excluded from the Optional Interconnection Study case, and (iii) the NYISO’s estimate of 

the cost of the Optional Interconnection Study.  To the extent known by the NYISO, such 

estimate shall include any costs expected to be incurred by any Affected System whose 

participation is necessary to complete the Optional Interconnection Study.  Notwithstanding the 

above, the NYISO shall not be required as a result of an Optional Interconnection Study request 

to conduct any additional Interconnection Studies with respect to any other Interconnection 

Request. 

The Developer shall execute the Optional Interconnection Study Agreement within ten 

(10) Business Days of receipt and deliver the Optional Interconnection Study Agreement, the 

technical data and a $10,000 deposit to the NYISO. 
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30.10.2 Scope of Optional Interconnection Study 

The Optional Interconnection Study will consist of a sensitivity analysis based on the 

assumptions specified by the Developer in the Optional Interconnection Study Agreement.  The 

Optional Interconnection Study will also identify the Connecting Transmission Owner’s 

Attachment Facilities and the System Upgrade Facilities, and the estimated cost thereof, that may 

be required to provide Energy Resource Interconnection Service based upon the results of the 

Optional Interconnection Study.  The Optional Interconnection Study shall be performed solely 

for informational purposes.  The NYISO shall use Reasonable Efforts to coordinate the study 

with any Affected Systems that may be affected by the types of options that are being studied.  

The NYISO shall utilize existing studies to the extent practicable in conducting the Optional 

Interconnection Study. 

30.10.3 Optional Interconnection Study Procedures 

The executed Optional Interconnection Study Agreement, the prepayment, and technical 

and other data called for therein must be provided to the NYISO within ten (10) Business Days 

of Developer receipt of the Optional Interconnection Study Agreement.  The NYISO shall use 

Reasonable Efforts to complete the Optional Interconnection Study within a mutually agreed 

upon time period specified within the Optional Interconnection Study Agreement.  If the NYISO 

is unable to complete the Optional Interconnection Study within such time period, it shall notify 

the Developer and provide an estimated completion date and an explanation of the reasons why 

additional time is required.  Any difference between the study payment and the actual cost of the 

study shall be paid to the NYISO or refunded to the Developer, as appropriate.  Upon request, 

the NYISO shall provide the Developer supporting documentation and workpapers and databases 

or data developed in the preparation of the Optional Interconnection Study, subject to 
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confidentiality arrangements consistent with Section 30.13.1.
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30.11 Standard Large Generator Interconnection Agreement (LGIA) 

30.11.1 Tender 

As soon as practicable upon completion of the Developer decision process and 

satisfaction of Security posting requirements described in Section 25.8 of Attachment S, 

acceptance by the Developer of its Attachment S cost allocation, the NYISO shall tender to the 

Developer and Connecting Transmission Owner a draft Standard Large Generator 

Interconnection Agreement together with draft appendices completed to the extent practicable.  

The draft Standard Large Generator Interconnection Agreement shall be in the form of the 

NYISO’s Commission-approved Standard Large Generator Interconnection Agreement, which is 

in Appendix 6 to this Attachment X.   

30.11.2 Negotiation 

Notwithstanding Section 30.11.1, at the request of the Developer the NYISO and 

Connecting Transmission Owner shall begin negotiations with the Developer concerning the 

LGIA and its appendices at any time after the Developer executes the Class Year Interconnection 

Facilities Study Agreement.  The NYISO, Connecting Transmission Owner and the Developer 

shall finalize the appendices and negotiate concerning any disputed provisions of the draft LGIA 

and its appendices subject to the six (6) month time limitation specified below in this Section 

30.11.2.  If the Developer determines that negotiations are at an impasse, it may request 

termination of the negotiations at any time after tender of the draft LGIA pursuant to Section 

30.11.1 and request submission of the unexecuted LGIA to FERC or initiate Dispute Resolution 

procedures pursuant to Section 30.13.5.  If the Developer requests termination of the 

negotiations, but within sixty (60) Calendar Days thereafter fails to request either the filing of the 

unexecuted LGIA or initiate Dispute Resolution, it shall be deemed to have withdrawn its 
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Interconnection Request.  Unless otherwise agreed by the Parties, if the Developer has not 

executed the LGIA, requested filing of an unexecuted LGIA, or initiated Dispute Resolution 

procedures pursuant to Section 30.13.5 within six (6) months of tender of draft LGIA, it shall be 

deemed to have withdrawn its Interconnection Request.   

30.11.3 Execution and Filing 

Within fifteen (15) Business Days after receipt of the executed LGIA, the Developer shall 

provide the NYISO and Connecting Transmission Owner (A) reasonable evidence of continued 

Site Control or (B) posting of $250,000, non-refundable additional security with the Connecting 

Transmission Owner, which shall be applied toward future construction costs.  At the same time, 

Developer also shall provide the NYISO and Connecting Transmission Owner reasonable 

evidence that one or more of the following milestones in the development of the Large 

Generating Facility, at the Developer election, has been achieved: (i) the execution of a contract 

for the supply or transportation of fuel to the Large Generating Facility; (ii) the execution of a 

contract for the supply of cooling water to the Large Generating Facility; (iii) execution of a 

contract for the engineering for, procurement of major equipment for, or construction of, the 

Large Generating Facility; (iv) execution of a contract for the sale of electric energy or capacity 

from the Large Generating Facility; or (v) application for an air, water, or land use permit. 

The Developer shall either: (i) execute three (3) originals of the tendered Standard Large 

Generator Interconnection Agreement and return them to the NYISO and Connecting 

Transmission Owner; or (ii) request in writing that the NYISO and Connecting Transmission 

Owner file with FERC an LGIA in unexecuted form.  As soon as practicable, but not later than 

ten (10) Business Days after receiving either the two executed originals of the tendered LGIA (if 

it does not conform with a Commission-approved standard form of interconnection agreement) 
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or the request to file an unexecuted LGIA, the NYISO and Connecting Transmission Owner 

shall file the LGIA with FERC.  The NYISO will draft the portions of the LGIA and appendices 

that are in dispute and assume the burden of justifying any departure from the pro forma LGIA 

and appendices.  The NYISO will provide its explanation of any matters as to which the Parties 

disagree and support for the costs that the Connecting Transmission Owner proposes to charge to 

the Developer under the LGIA.  An unexecuted LGIA should contain terms and conditions 

deemed appropriate by the NYISO for the Interconnection Request.  The Connecting 

Transmission Owner will provide in the filing any comments it has on the unexecuted 

agreement, including any alternative positions, it may have with respect to the disputed 

provisions.  If the Parties agree to proceed with design, procurement, and construction of 

facilities and upgrades under the agreed-upon terms of the unexecuted LGIA, they may proceed 

pending Commission action. 

30.11.4 Commencement of Interconnection Activities 

If the Developer executes the final Standard Large Generator Interconnection Agreement, 

the NYISO, Connecting Transmission Owner and the Developer shall perform their respective 

obligations in accordance with the terms of the LGIA, subject to modification by FERC.  Upon 

submission of an unexecuted LGIA in accordance with Section 30.11.3, the Parties shall 

promptly comply with the unexecuted LGIA, subject to modification by FERC.
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30.12 Construction of Connecting Transmission Owner’s Attachment Facilities and 
System Facilities 

30.12.1 Schedule 

The Connecting Transmission Owner and the Developer shall negotiate in good faith 

concerning a schedule for the construction of the Connecting Transmission Owner’s Attachment 

Facilities and the System Upgrade Facilities and the System Deliverability Upgrades. 

30.12.2 Construction Sequencing 

30.12.2.1 General 

In general, the In-Service Dates of the Developers in each Class Year seeking 

interconnection to the New York State Transmission System will determine the sequence of 

construction of System Upgrade Facilities and System Deliverability Upgrades. 

30.12.2.2 Advance Construction of System Upgrade Facilities and System 
Deliverability Upgrades that are an Obligation of an Entity other than 
the Developer 

A Developer with a Standard Large Generator Interconnection Agreement, in order to 

maintain its In-Service Date, may request that the Connecting Transmission Owner advance to 

the extent necessary the completion of System Upgrade Facilities, and System Deliverability 

Upgrades that: (i) were assumed in the Interconnection Studies for such Developer, (ii) are 

necessary to support such In-Service Date, and (iii) would otherwise not be completed, pursuant 

to a contractual obligation of an entity other than the Developer that is seeking interconnection to 

the New York State Transmission System, in time to support such In-Service Date.  Upon such 

request, Connecting Transmission Owner will use Reasonable Efforts to advance the 

construction of such System Upgrade Facilities and System Deliverability Upgrades to 

accommodate such request; provided that the Developer commits in writing to pay Connecting 
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Transmission Owner any associated expediting costs. 

30.12.2.3 Advancing Construction of System Upgrade Facilities or System 
Deliverability Upgrades that are Part of an Expansion Plan of the NYISO 
or Connecting Transmission Owner 

A Developer with an Standard Large Generator Interconnection Agreement, in order to 

maintain its In-Service Date, may request that the Connecting Transmission Owner advance to 

the extent necessary the completion of System Upgrade Facilities and System Deliverability 

Upgrades that: (i) are necessary to support such In-Service Date and (ii) would otherwise not be 

completed, pursuant to an expansion plan of the NYISO or Connecting Transmission Owner, in 

time to support such In-Service Date.  Upon such request, Connecting Transmission Owner will 

use Reasonable Efforts to advance the construction of such System Upgrade Facilities and 

System Deliverability Upgrades to accommodate such request; provided that the Developer 

commits in writing to pay Connecting Transmission Owner any associated expediting costs.   

30.12.2.4 Amended Interconnection System Reliability Impact Study 

An Interconnection System Reliability Impact Study will be amended to determine the 

facilities necessary to support the requested In-Service Date.  This amended study will include 

those transmission and Large Generating Facilities that are expected to be in service on or before 

the requested In-Service Date.

Effective Date: 6/30/2010 - Page 70 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.13 OATT Att X Miscellaneous 

30.13 Miscellaneous 

30.13.1 Confidentiality 

Certain information exchanged by the Parties during the administration of these Large 

Facility Interconnection Procedures shall constitute confidential information (“Confidential 

Information”) and shall be subject to this Section 30.13.1. 

The following shall constitute Confidential Information:  (1) any non-public information 

that is treated as confidential by the disclosing Party and which the disclosing Party identifies as 

Confidential Information in writing at the time, or promptly after the time, of disclosure; or (2) 

information designated as Confidential Information by the NYISO Code of Conduct contained in 

Attachment F to the NYISO OATT. 

If requested by either Party receiving information, the Party supplying information shall 

provide in writing, the basis for asserting that the information referred to in this Article warrants 

confidential treatment, and the requesting Party may disclose such writing to the appropriate 

Governmental Authority.  Each Party shall be responsible for the costs associated with affording 

confidential treatment to its information. 

30.13.1.1 Scope 

Confidential Information shall not include information that the receiving Party can 

demonstrate: (1) is generally available to the public other than as a result of a disclosure by the 

receiving Party; (2) was in the lawful possession of the receiving Party on a non-confidential 

basis before receiving it from the disclosing Party; (3) was supplied to the receiving Party 

without restriction by a third party, who, to the knowledge of the receiving Party after due 

inquiry, was under no obligation to the disclosing Party to keep such information confidential; 

(4) was independently developed by the receiving Party without reference to Confidential 
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Information of the disclosing Party; (5) is, or becomes, publicly known, through no wrongful act 

or omission of the receiving Party or Breach of the Standard Large Generator Interconnection 

Agreement; or (6) is required, in accordance with Section 30.13.1.6, Order of Disclosure, to be 

disclosed by any Governmental Authority or is otherwise required to be disclosed by law or 

subpoena, or is necessary in any legal proceeding establishing rights and obligations under the 

Standard Large Generator Interconnection Agreement.  Information designated as Confidential 

Information will no longer be deemed confidential if the Party that designated the information as 

confidential notifies the other Party that it no longer is confidential. 

30.13.1.2 Release of Confidential Information 

No Party shall release or disclose Confidential Information to any other person, except to 

its Affiliates (limited by FERC Standards of Conduct requirements), employees, consultants, or 

to parties who may be or considering providing financing to or equity participation with 

Developer, or to potential purchasers or assignees of Developer, on a need-to-know basis in 

connection with these procedures, unless such person has first been advised of the confidentiality 

provisions of this Section 30.13.1 and has agreed to comply with such provisions.  

Notwithstanding the foregoing, a Party providing Confidential Information to any person shall 

remain primarily responsible for any release of Confidential Information in contravention of this 

Section 30.13.1. 

30.13.1.3 Rights 

Each Party retains all rights, title, and interest in the Confidential Information that each 

Party discloses to another Party.  The disclosure by each Party to the other Parties of 

Confidential Information shall not be deemed a waiver by any Party or any other person or entity 

of the right to protect the Confidential Information from public disclosure. 
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30.13.1.4 No Warranties 

By providing Confidential Information, no Party makes any warranties or representations 

as to its accuracy or completeness.  In addition, by supplying Confidential Information, no Party 

obligates itself to provide any particular information or Confidential Information to the other 

Parties nor to enter into any further agreements or proceed with any other relationship or joint 

venture. 

30.13.1.5 Standard of Care 

Each Party shall use at least the same standard of care to protect Confidential Information 

it receives as it uses to protect its own Confidential Information from unauthorized disclosure, 

publication or dissemination.  Each Party may use Confidential Information solely to fulfill its 

obligations to the other Parties under these procedures or its regulatory requirements, including 

the NYISO OATT and NYISO Services Tariff.  The NYISO shall, in all cases, treat the 

information it receives in accordance with the requirements of Attachment F to the NYISO 

OATT. 

30.13.1.6 Order of Disclosure 

If a court or a Government Authority or entity with the right, power, and apparent 

authority to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, 

requests for production of documents, administrative order, or otherwise, to disclose Confidential 

Information, that Party shall provide the other Parties with prompt notice of such request(s) or 

requirement(s) so that the other Parties may seek an appropriate protective order or waive 

compliance with the terms of the Standard Large Generator Interconnection Agreement. 

Notwithstanding the absence of a protective order or waiver, the Party may disclose such 

Confidential Information which, in the opinion of its counsel, the Party is legally compelled to 
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disclose.  Each Party will use Reasonable Efforts to obtain reliable assurance that confidential 

treatment will be accorded any Confidential Information so furnished. 

30.13.1.7 Remedies 

The Parties agree that monetary damages would be inadequate to compensate a Party for 

another Party’s Breach of its obligations under this Section 30.13.1.  Each Party accordingly 

agrees that the other Parties shall be entitled to equitable relief, by way of injunction or 

otherwise, if the first Party Breaches or threatens to Breach its obligations under this Section 

30.13.1, which equitable relief shall be granted without bond or proof of damages, and the 

receiving Party shall not plead in defense that there would be an adequate remedy at law.  Such 

remedy shall not be deemed an exclusive remedy for the Breach of this Section 30.13.1, but shall 

be in addition to all other remedies available at law or in equity.  The Parties further 

acknowledge and agree that the covenants contained herein are necessary for the protection of 

legitimate business interests and are reasonable in scope.  No Party, however, shall be liable for 

indirect, incidental, or consequential or punitive damages of any nature or kind resulting from or 

arising in connection with this Section 30.13.1. 

30.13.1.8 Disclosure to FERC, its Staff, or a State 

Notwithstanding anything in this Section 30.13.1 to the contrary, and pursuant to 18 

C.F.R. section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, 

requests information from one of the Parties that is otherwise required to be maintained in 

confidence pursuant to these Large Facility Interconnection Procedures or the NYISO OATT, 

the Party shall provide the requested information to FERC or its staff, within the time provided 

for in the request for information.  In providing the information to FERC or its staff, the Party 

must, consistent with 18 C.F.R. section 388.112, request that the information be treated as 
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confidential and non-public by FERC and its staff and that the information be withheld from 

public disclosure.  Parties are prohibited from notifying the other Parties prior to the release of 

the Confidential Information to the Commission or its staff.  The Party shall notify the other 

Parties to the LGIA when its is notified by FERC or its staff that a request to release Confidential 

Information has been received by FERC, at which time either of the Parties may respond before 

such information would be made public, pursuant to 18 C.F.R. section 388.112.  Requests from a 

state regulatory body conducting a confidential investigation shall be treated in a similar manner 

consistent with applicable state rules or regulations.  A Party shall not be liable for any losses, 

consequential or otherwise, resulting from that Party divulging Confidential Information 

pursuant to a FERC or state regulatory body request under this paragraph. 

30.13.1.9 Subject to the exception in Section 30.13.1.8, no Party shall disclose 

Confidential Information to any person not employed or retained by the Party 

possessing the Confidential Information, except to the extent disclosure is (i) 

required by law; (ii) reasonably deemed by the disclosing Party to be required to 

be disclosed in connection with a dispute between or among the Parties, or the 

defense of litigation or dispute; (iii) otherwise permitted by consent of the 

supplying Party, such consent not to be unreasonably withheld; or (iv) necessary 

to fulfill its obligations under these Large Facility Interconnection Procedures, the 

NYISO OATT or NYISO Services Tariff.  Prior to any disclosures of a Party’s 

Confidential Information under this subparagraph, or if any third party or 

Governmental Authority makes any request or demand for any of the information 

described in this subparagraph, the disclosing Party agrees to promptly notify the 

other Parties in writing and agrees to assert confidentiality and cooperate with the 
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other Parties in seeking to protect the Confidential Information from public 

disclosure by confidentiality agreement, protective order or other reasonable 

measures. 

30.13.1.10 This provision shall not apply to any information that was or is hereafter 

in the public domain (except as a result of a Breach of this provision). 

30.13.1.11 The NYISO and Connecting Transmission Owner shall, at Developer’s 

election, destroy, in a confidential manner, or return the Confidential Information 

provided at the time of Confidential Information is no longer needed. 

30.13.2 Delegation of Responsibility 

The NYISO may use the services of subcontractors as it deems appropriate to perform its 

obligations under these Large Facility Interconnection Procedures.  The NYISO shall remain 

primarily liable to the Developer for the performance of such subcontractors and compliance 

with its obligations under these Large Facility Interconnection Procedures.  The subcontractor 

shall keep all information provided confidential and shall use such information solely for the 

performance of such obligation for which it was provided and no other purpose. 

30.13.3 Obligation for Study Costs and Study Deposits 

30.13.3.1 NYISO shall charge and Developer shall pay the actual costs of the 

Interconnection Studies incurred by the NYISO and Transmission Owner.  If a 

number of Interconnection Studies are conducted concurrently as a combined 

study, except for a Class Year Interconnection Facilities Study, each Developer 

shall pay an equal share of the actual cost of the combined study.  However, no 

Developer electing to be evaluated only for ERIS shall be responsible for any cost 

of any CRIS evaluation in the combined study and any Class Year Project that 

Effective Date: 2/18/2013 - Docket #: ER13-588-000 - Page 76 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.13 OATT Att X Miscellaneous 

that elects, pursuant to Section 25.7.7.1 of Attachment S, to withdraw from the 

Class Year Interconnection Facilities Study, withdraw its CRIS request or elect to 

have no System Deliverability Upgrade identified to make the project deliverable 

at its level of requested CRIS, shall not be responsible for any additional detailed 

studies required for System Deliverability Upgrades.  For Class Years 2008 

through 2010, Developers shall be responsible for Class Year Interconnection 

Facilities Study costs in the following manner: (1) each Developer shall pay the 

actual cost of studying the Attachment Facilities for its own Large Facility, and 

(2) the Developer of each Large Facility in a Class Year shall pay an equal share 

of all other Class Year Interconnection Facilities Study costs (i.e., those not 

related to Attachment Facilities).  However, no Developer electing to be evaluated 

only for ERIS shall be responsible for any cost of any CRIS evaluation in the 

Class Year Interconnection Facilities Study.  Beginning with Class Year 2011, 

Developers shall be responsible for Class Year Interconnection Facilities Study 

costs in the following manner: (1) each Class Year Project shall pay the actual 

cost of studying the Attachment Facilities, Interconnection Facilities and 

Distribution Upgrades for its own facility, (2) each Class Year Project shall pay 

the actual cost of studying Local System Upgrade Facilities for its own facility; 

and (3) each Class Year Project in a Class Year shall pay an equal share of all 

other Class Year Interconnection Facilities Study costs (i.e., those not related to 

Attachment Facilities, Interconnection Facilities, Distribution Upgrades, or Local 

System Upgrade Facilities).  Beginning with the Class Year subsequent to Class 

Year 2012, Class Year Projects shall be responsible for Class Year 
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Interconnection Facilities Study costs in the following manner: (1) each Class 

Year Project shall pay the actual cost of studying the Attachment Facilities, 

Interconnection Facilities and Distribution Upgrades for its own facility; (2) each 

Class Year Project shall pay the actual cost of studying Local System Upgrade 

Facilities for its own facility; and (3) each Class Year Project in a Class Year shall 

pay an equal share of all other Class Interconnection Facilities Study costs (i.e., 

those not related to Attachment Facilities, Interconnection Facilities, Distribution 

Upgrades or Local System Upgrade Facilities).  With respect to the costs of 

studying the Attachment Facilities, Interconnection Facilities and Distribution 

Upgrades referenced above, if more than one Class Year Project contributes to the 

need for particular Attachment Facilities, Interconnection Facilities or 

Distribution Upgrades, those Class Year Projects shall share equally in the cost to 

study those Attachment Facilities, Interconnection Facilities or Distribution 

Upgrades.  With respect to the costs of studying the Local System Upgrade 

Facilities referenced above, if more than one Class Year Project contributes to the 

need for particular Local System Upgrade Facilities, those Class Year Projects 

shall share equally in the cost to study those Local System Upgrade Facilities.  

Any difference between the study deposit and the actual cost of the applicable 

Interconnection Study shall be paid by or refunded, except as otherwise provided 

herein, to the Class Year Project or offset against the cost of any future 

Interconnection Studies associated with the applicable Interconnection Request 

prior to beginning of any such future Interconnection Studies.  Any invoices for 

Interconnection Studies shall include a detailed and itemized accounting of the 
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cost of each Interconnection Study.  Developers and Interconnection Customers 

shall pay any such undisputed costs within thirty (30) Calendar Days of receipt of 

an invoice therefore.  Neither the NYISO nor Connecting Transmission Owner 

shall be obligated to perform or continue to perform any studies unless Developer 

(or Interconnection Customer, as applicable) has paid all undisputed amounts in 

compliance herewith. 

30.13.3.2 The study deposit requirements contained in this Attachment X were 

modified effective January 17, 2010.  Developers with projects in the 

interconnection queue as of January 17, 2010 will be responsible for the modified 

deposit at the next step in the study process, as more fully described below. 

30.13.3.2.1 The $10,000 deposit these Developers provided with their Interconnection 

Request will be refundable to the extent actual study costs are less than the 

deposit. 

30.13.3.2.2 Such Developers commencing an Interconnection Feasibility Study that do 

not have a fully executed Interconnection Feasibility Study Agreement as of 

January 17, 2010 must provide the applicable modified deposit for 

Interconnection Feasibility Studies. 

30.13.3.2.3 Such Developers commencing an Interconnection System Reliability 

Impact Study that do not have a fully executed Interconnection System Reliability 

Impact Study Agreement as of January 17, 2010 must provide the applicable 

modified deposit for Interconnection System Reliability Impact Studies. 
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30.13.4 Third Parties Conducting Studies 

If (i) at the time of the signing of an Interconnection Study Agreement there is 

disagreement as to the estimated time to complete an Interconnection Study, (ii) the Developer 

receives notice pursuant to Sections 30.6.3, 30.7.4 or 30.8.3 that the NYISO will not complete an 

Interconnection Study within the applicable timeframe for such Interconnection Study, or (iii) 

the Developer receives neither the Interconnection Study nor a notice under Sections 30.6.3, 

30.7.4 or 30.8.3 within the applicable timeframe for such Interconnection Study, then the 

Developer may request the NYISO to utilize a consultant or other third party reasonably 

acceptable to Developer and NYISO to perform such Interconnection Study under the direction 

of the NYISO.  At other times, the NYISO may also utilize a Connecting Transmission Owner or 

other third party to perform such Interconnection Study, either in response to a general request of 

the Developer, or on its own volition. In all cases, use of a third party shall be in accord with 

Article 26 of the LGIA (Subcontractors) and limited to situations where the NYISO determines 

that doing so will help maintain or accelerate the study process for the Developer’s pending 

Interconnection Request and not interfere with the NYISO’s progress on Interconnection Studies 

for other pending Interconnection Requests.  In cases where the Developer requests to use a third 

party to perform such Interconnection Study, Developer, NYISO and Connecting Transmission 

Owner shall negotiate all of the pertinent terms and conditions, including reimbursement 

arrangements and the estimated study completion date and study review deadline.  The NYISO 

shall convey all workpapers, data bases, study results and all other supporting documentation 

prepared to date with respect to the Interconnection Request as soon as practicable upon 

Developer’s request subject to the confidentiality provision in Section 30.13.1.  In any case, such 

third party contract may be entered into with either the Developer or the NYISO at the NYISO’s 

discretion.  If a Developer enters into a third party study contract, Developer shall provide the 
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study to NYISO and the Connecting Transmission Owner for review, and such third party study 

contract shall provide for reimbursement by Developer of NYISO’s and Connecting 

Transmission Owner’s actual cost of participating in and reviewing the study.  In the case of (iii) 

above in this Section 30.13.4, the Developer maintains its right to submit a claim to Dispute 

Resolution to recover the costs of such third party study.  Such third party shall be required to 

comply with these Large Facility Interconnection Procedures, Article 26 of the LGIA 

(Subcontractors), and the relevant NYISO OATT procedures and protocols as would apply if the 

NYISO were to conduct the Interconnection Study and shall use the information provided to it 

solely for purposes of performing such services and for no other purposes.  The NYISO and 

Connecting Transmission Owner shall cooperate with such third party and Developer to 

complete and issue the Interconnection Study in the shortest reasonable time. 

30.13.5 Disputes 

30.13.5.1 Submission 

In the event any Party has a dispute, or asserts a claim, that arises out of or in connection 

with the LGIA, these Standard Large Facility Interconnection Procedures, or their performance 

(a “Dispute”), such Party shall provide the other Parties with written notice of the Dispute 

(“Notice of Dispute”).  Such Dispute shall be referred to a designated senior representative of 

each Party for resolution on an informal basis as promptly as practicable after receipt of the 

Notice of Dispute by the other Parties.  In the event the designated representatives are unable to 

resolve the claim or dispute through unassisted or assisted negotiations within thirty (30) 

Calendar Days of the other Parties’ receipt of the Notice of Dispute, such Dispute may, upon 

mutual agreement of the Parties, be submitted to arbitration and resolved in accordance with the 

arbitration procedures set forth below.  In the event the Parties do not agree to submit such 

Effective Date: 2/18/2013 - Docket #: ER13-588-000 - Page 81 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.13 OATT Att X Miscellaneous 

Dispute to arbitration, each Party may exercise whatever rights and remedies it may have in 

equity or at law consistent with the terms of the Standard Large Generator Interconnection 

Agreement. 

30.13.5.2 External Arbitration Procedures 

Any arbitration initiated under these procedures shall be conducted before a single neutral 

arbitrator appointed by the Parties.  If the Parties fail to agree upon a single arbitrator within ten 

(10) Calendar Days of the submission of the Dispute to arbitration, each Party shall choose one 

arbitrator who shall sit on a three-member arbitration panel.  The arbitrators so chosen shall 

within twenty (20) Calendar Days select one of them to chair the arbitration panel.  In each case, 

the arbitrators shall be knowledgeable in electric utility matters, including electric transmission 

and bulk power issues, and shall not have any current or past substantial business or financial 

relationships with any party to the arbitration (except prior arbitration).  The arbitrator(s) shall 

provide each of the Parties an opportunity to be heard and, except as otherwise provided herein, 

shall conduct the arbitration in accordance with the Commercial Arbitration Rules of the 

American Arbitration Association (“Arbitration Rules”) and any applicable FERC regulations or 

RTO rules; provided, however, in the event of a conflict between the Arbitration Rules and the 

terms of this Section 30.13, the terms of this Section 30.13 shall prevail. 

30.13.5.3 Arbitration Decisions 

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 

ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such decision 

and the reasons therefor.  The arbitrator(s) shall be authorized only to interpret and apply the 

provisions of the LGIA and LFIP and shall have no power to modify or change any provision of 

the LGIA and LFIP in any manner.  The decision of the arbitrator(s) shall be final and binding 
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upon the Parties, and judgment on the award may be entered in any court having jurisdiction.  

The decision of the arbitrator(s) may be appealed solely on the grounds that the conduct of the 

arbitrator(s), or the decision itself, violated the standards set forth in the Federal Arbitration Act 

or the Administrative Dispute Resolution Act.  The final decision of the arbitrator must also be 

filed with FERC if it affects jurisdictional rates, terms and conditions of service, Attachment 

Facilities, Distribution Upgrades or System Upgrade Facilities. 

30.13.5.4 Costs 

Each Party shall be responsible for its own costs incurred during the arbitration process 

and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party to sit 

on the three member panel; or (2) one-third the cost of the single arbitrator jointly chosen by the 

Parties. 

30.13.6 Local Furnishing Bonds and Other Tax-Exempt Financing 

30.13.6.1 Connecting Transmission Owners and Affected Transmission Owner(s) 
that Own Facilities Financed by Local Furnishing Bonds or Other Tax-
Exempt Bonds 

This provision is applicable only to a Connecting Transmission Owner or Affected 

Transmission Owner(s) that has financed facilities with tax-exempt bonds including, but not 

limited to, Local Furnishing Bonds (“Tax-Exempt Bonds”).  Notwithstanding any other 

provision of this LGIA and LFIP, neither NYISO nor Connecting Transmission Owner shall be 

required to provide interconnection service to Developer, nor shall any Connecting Transmission 

Owner or Affected Transmission Owner be required to construct System Upgrade Facilities or 

System Deliverability Upgrades, pursuant to this LGIA and LFIP, if the provision of such 

interconnection service or such construction would jeopardize the tax-exempt status of any Tax-

Exempt Bonds or impair the ability of Connecting Transmission Owner or Affected 
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Transmission Owner(s) to issue future tax-exempt obligations.  For purposes of this provision, 

Tax-Exempt Bonds shall include the obligations of the Long Island Power Authority, NYPA and 

Consolidated Edison Company of New York, Inc., the interest on which is not included in gross 

income under the Internal Revenue Code. 

30.13.6.2 Alternate Procedures for Requesting Interconnection Service 

If Connecting Transmission Owner or Affected Transmission Owner(s) determines that 

the provision of interconnection service requested by Developer would jeopardize the tax-

exempt status  of any Tax-Exempt Bond(s) used to finance its facilities that would be used in 

providing such interconnection service, or impair its ability to issue future tax-exempt 

obligations, Connecting Transmission Owner or Affected Transmission Owner(s) shall advise 

Developer and NYISO within thirty (30) Calendar days of receipt of the Interconnection 

Request. 

Developer thereafter may renew its request for interconnection using the process 

specified in Section 30.3 of the NYISO OATT.
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30.14 Appendices
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APPENDIX 1 TO LFIP - INTERCONNECTION REQUEST 

1. The undersigned Developer submits this request to interconnect its Large Generating 

Facility or Merchant Transmission Facility with the New York State Transmission 

System or Distribution System pursuant to the Large Facility Interconnection Procedures 

in the NYISO OATT. 

2. This Interconnection Request is for (check one): 

____ A proposed new Large Generating Facility, named ___________________. 

____ A proposed new Merchant Transmission Facility, named ______________. 

____ An increase in the capacity of an existing Large Generating Facility or existing 
Merchant Transmission Facility. 

3. The type of interconnection service evaluation requested for Class Year Interconnection 

Facilities Study: 

____ Energy Resource Interconnection Service 

____ Capacity Resource Interconnection Service 

____ Partial Capacity Resource Interconnection Service 

4. The Developer provides the following information: 

a. Address or location or the proposed new Large Facility site (to the extent known) 

or, in the case of an existing Generating Facility or Merchant Transmission 

Facility, the name and specific location of that existing facility; 

b. Maximum summer at _______ degrees C and winter at ______ degrees C 

megawatt electrical output of the proposed new Large Facility or the amount of 

megawatt increase in the capacity of an existing facility; 

c. Megawatt allocation for partial CRIS evaluation; 

d. General description of the equipment configuration; 
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e. In-Service Date, and Commercial Operation Date (Day, Month, and Year); 

f. Name, title, company address, telephone number, FAX number and e-mail 

address of the Developer’s contact person; 

g. Approximate location of the proposed Point of Interconnection (optional); and 

h. Interconnection Customer Data (set forth in Attachment A). 

5. Applicable deposit amount as specified in the LFIP. 

6. Evidence of Site Control as specified in the LFIP (check one) 

____ Is attached to this Interconnection Request 
____ Will be provided at a later date in accordance with the Large Facility 

Interconnection Procedures 
 

7. This Interconnection Request shall be submitted to the representative indicated below: 

  [To be completed by the NYISO] 
 

8. Representative of the Developer to contact: 

  [To be completed by Developer] 
9. This Interconnection Request is submitted by: 

  Name of Developer:        

By (signature):         

Name (type or print):         

Title:            

 Date:            

 

Effective Date: 7/1/2013 - Docket #: ER13-1380-000 - Page iii 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.14 OATT Att X Appendices 

LARGE GENERATING FACILITY DATA 

UNIT RATINGS 

kVA _________ °F ___________ Voltage __________ 

Power Factor __________ 

Speed (RPM) __________ Connection (e.g. Wye) __________ 

Short Circuit Ratio __________ Frequency, Hertz __________ 

Stator Amperes at Rated kVA __________ Field Volts __________ 

Max Turbine MW __________ °F __________ 

 
COMBINED TURBINE-GENERATOR-EXCITER INERTIA DATA 
 
Inertia Constant, H  = ____________________ kW sec/kVA 

Moment-of-Inertia, WR2  =   ____________________ lb. ft.2 

 
REACTANCE DATA (PER UNIT-RATED KVA)  
 
 DIRECT AXIS QUADRATURE AXIS 
 
Synchronous - saturated Xdv __________ Xqv __________ 

Synchronous - unsaturated Xdi __________ Xqi __________ 

Transient - saturated X’dv __________ X’qv __________ 

Transient - unsaturated X’di __________ X’qi __________ 

Subtransient - saturated X”dv __________ X”qv __________ 

Subtransient - unsaturated X”di __________ X”qi __________ 
 
Negative Sequence - saturated X2v __________ 

Negative Sequence - unsaturated X2i __________ 

Zero Sequence - saturated X0v __________ 

Zero Sequence - unsaturated X0i __________ 

Leakage Reactance Xlm __________ 
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FIELD TIME CONSTANT DATA (SEC) 

Open Circuit T’do __________ T’qo __________ 

Three-Phase Short Circuit Transient T’d3 __________ T’q __________ 

Line to Line Short Circuit Transient T’d2 __________ 

Line to Neutral Short Circuit Transient T’d1 __________ 

Short Circuit Subtransient T”d __________ T”q __________ 

Open Circuit Subtransient T”do __________ T”qo __________ 

ARMATURE TIME CONSTANT DATA (SEC) 

Three Phase Short Circuit Ta3 __________ 

Line to Line Short Circuit Ta2 __________ 

Line to Neutral Short Circuit Ta1 __________ 

 

NOTE: If requested information is not applicable, indicate by marking “N / A.” 

 
MW CAPABILITY AND PLANT CONFIGURATION 

LARGE GENERATING FACILITY DATA 
 

ARMATURE WINDING RESISTANCE DATA (PER UNIT) 

 

Positive R1 __________ 

Negative R2 __________ 

Zero R0 __________ 
 
Rotor Short Time Thermal Capacity I2

2t = __________ 

Field Current at Rated kVA, Armature Voltage and PF = __________ amps 

Field Current at Rated kVA and Armature Voltage, 0 PF = __________ amps 

Three Phase Armature Winding Capacitance = __________ microfarad 

Field Winding Resistance = ______ ohms _____°C 

Armature Winding Resistance (Per Phase) = ______ ohms _____°C 
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CURVES 
 

Provide Saturation, Vee, Reactive Capability, Capacity Temperature Correction curves.  
Designate normal and emergency Hydrogen Pressure operating range for multiple curves. 
 

GENERATOR STEP-UP TRANSFORMER DATA 
RATINGS 

Capacity Self-cooled/Maximum Nameplate 

___________/__________________kVA 

 

Voltage Ratio (Generator Side/System Side/Tertiary) 

___________/__________/__________kV 

 

Winding Connections (Low V/High V/Tertiary V (Delta or Wye)) 

___________/_________/_________ 

 

Fixed Taps Available   

 

Present Tap Setting   
 
IMPEDANCE 

Positive Z1 (on self-cooled kVA rating) ___________ % _________ X/R 

Zero Z0 (on self-cooled kVA rating) ___________ % _________ X/R 

EXCITATION SYSTEM DATA 

Identify appropriate IEEE model block diagram of excitation system and power system stabilizer 
(PSS) for computer representation in power system stability simulations and the corresponding 
excitation system and PSS constants for use in the model. 
 

GOVERNOR SYSTEM DATA 

Identify appropriate IEEE model block diagram of governor system for computer representation 
in power system stability simulations and the corresponding governor system constants for use in 
the model. 
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WIND GENERATORS 

Number of generators to be interconnected pursuant to this Interconnection Request:  ______ 

 
Elevation: __________ ________ Single Phase _______ Three Phase 

 
Inverter manufacturer, model name, number, and version: 

  

 
List of adjustable setpoints for the protective equipment or software: 

  

 
Note: A completed General Electric Company Power Systems Load Flow (PSLF) data 
sheet or other compatible formats, such as IEEE and PTI power flow models, must be 
supplied with the Interconnection Request.  If other data sheets are more appropriate to 
the proposed device, then they shall be provided and discussed at Scoping Meeting. 
 

INDUCTION GENERATORS: 

(*) Field Volts:  ________________ 

(*) Field Amperes:    ________________ 

(*) Motoring Power (kW):    ________________ 

(*) Neutral Grounding Resistor (If Applicable):  ________________ 

(*) I2
2t or K (Heating Time Constant):  ________________ 

(*) Rotor Resistance:  ________________ 

(*) Stator Resistance:  ________________ 

(*) Stator Reactance:  ________________ 

(*) Rotor Reactance:  ________________ 

(*) Magnetizing Reactance:  ________________ 

(*) Short Circuit Reactance:  ________________ 

(*) Exciting Current:  ________________ 

(*) Temperature Rise  ________________ 

(*) Frame Size:  ________________ 
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(*) Design Letter:  ________________ 

(*) Reactive Power Required In Vars (No Load):  ________________ 

(*) Reactive Power Required In Vars (Full Load):  ________________ 

(*) Total Rotating Inertia, H: ___________ Per Unit on KVA Base  

Note: Please consult the NYISO prior to submitting the Interconnection Request to determine if 
the information designated by (*) is required. 
 
 

MERCHANT TRANSMISSION FACILITIES: 

Note:  Please consult with the NYISO prior to submitting the Interconnection Request for 
guidance on the information required for Merchant Transmission Facilities. 
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APPENDIX 1-A TO LFIP – EXTERNAL CRIS RIGHTS REQUEST 

 
1. The undersigned Entity (the “Requestor”) submits this request to obtain External CRIS 

Rights for the number of Megawatts (“MW”) of External ICAP specified below, pursuant to 

Section 25.7.11 of Attachment S to the NYISO OATT and ISO Procedures. 

2. The Requestor provides the following information: 

2.1 ______ Years - The term of the requested Award Period (minimum five (5) 

years). 

2.2 _______ MW of External CRIS requested for each month of Summer Capability 

Period.  The same number of MW must be supplied for all months of each Summer Capability 

Period throughout the Award Period. 

2.3 _______ MW of External CRIS requested each month of Winter Capability 

Period (cannot exceed MW committed for Summer Capability Period).  None required, but if 

Requestor does commit MW to any month of Winter Capability Period, Requestor must specify 

months requested below. 

November ⁯ 
December ⁯ 
January ⁯ 
February ⁯ 
March  ⁯ 
April  ⁯ 

2.4 The External Interface(s) to be used for the External ICAP: 

 ________________________ 

3. A Requestor may request external CRIS rights by making either a contract commitment 

or a non-contract commitment for the award period.  A requestor must indicate the type of its 

commitment, as follows: 
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3.1 _________ Contract commitment; or 

3.2 _________ Non-contract commitment. 

 
4. This External Rights Request shall be submitted to the following NYISO representative: 

 
[To be completed by the NYISO] 

 
5. Representative of the Requestor to contact, including phone number and e-mail address: 

 
[To be completed by the Requestor] 

 
6. This External CRIS Rights Request is submitted by: 

 
 
 Name of Requestor:  __________________________ 
 
 
 By (signature):  _______________________________ 
 
 Name (type or print):  ____________________________ 
 
 Title:  _________________________________________ 
 
 Date:  _________________________________________ 
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APPENDIX 2 to LFIP - INTERCONNECTION FEASIBILITY STUDY AGREEMENT 

THIS AGREEMENT is made and entered into this ____ day of _________, 20__ by 
and among _____________, a _______________ organized and existing under the laws of the 
State of _____________, (“Developer,”), the New York Independent System Operator, Inc., a 
not-for-profit corporation organized and existing under the laws of the State of New York 
(“NYISO”), and _______________ a ______________ organized and existing under the laws of 
the State of New York, (“Connecting Transmission Owner“).  Developer, NYISO and 
Connecting Transmission Owner each may be referred to as a “Party,” or collectively as the 
“Parties.” 

RECITALS 

WHEREAS, Developer is proposing to develop a Large Generating Facility or Merchant 
Transmission Facility, or capacity addition to an existing Generating Facility or Merchant 
Transmission Facility consistent with the Interconnection Request submitted by Developer dated 
______; and 

WHEREAS, Developer desires to interconnect the Large Facility with the New York 
State Transmission System (or Distribution System, as applicable); and 

WHEREAS, Developer has requested the NYISO to perform an Interconnection 
Feasibility Study with the input and assistance of Connecting Transmission Owner to assess the 
feasibility of interconnecting the proposed Large Facility to the New York State Transmission 
System (or Distribution System, as applicable); 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 
herein the Parties agreed as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have 

the meanings indicated in the NYISO’s Commission-approved Standard Large Facility 

Interconnection Procedures. 

2.0 Developer elects and NYISO shall cause to be performed an Interconnection Feasibility 

Study consistent with Section 30.6.0 of the Standard Large Facility Interconnection 

Procedures in accordance with the NYISO OATT.  The terms of Sections 30.6, 30.13.1 

and 30.13.3 of the LFIP, as applicable, are hereby incorporated by reference herein.  

3.0 The scope of the Interconnection Feasibility Study shall be subject to the assumptions set 

forth in Attachment A to this Agreement. 
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4.0 The Interconnection Feasibility Study shall be based on the technical information 

provided by Developer in the Interconnection Request, as may be modified as the result 

of the Scoping Meeting.  NYISO reserves the right to request additional information from 

Developer and Connecting Transmission Owner as may reasonably become necessary 

consistent with Good Utility Practice during the course of the Interconnection Feasibility 

Study and as designated in accordance with Section 30.3.3.4 of the LFIP and such 

additional information shall be provided in a prompt manner.  If, after the designation of 

the Point of Interconnection pursuant to Section 30.3.3.4 of the LFIP, Developer modifies 

its Interconnection Request pursuant to Section 30.4.4, the time to complete the 

Interconnection Feasibility Study may be extended. 

5.0 The Interconnection Feasibility Study report shall provide the following information: 

- preliminary identification of any circuit breaker short circuit capability 
limits exceeded as a result of the interconnection; 

- preliminary identification of any thermal overload or voltage limit 
violations resulting from the interconnection; and 

- preliminary description and non-binding estimated cost of facilities 
required to interconnect the Large Facility to the New York State 
Transmission System (or Distribution System, as applicable) and to 
address the identified short circuit and power flow issues. 

6.0 The Developer shall provide a deposit in accordance with the LFIP for the performance 

of the Interconnection Feasibility Study. 

Upon receipt of the Interconnection Feasibility Study the NYISO shall charge and 
Developer shall pay to NYISO the actual costs of the Interconnection Feasibility 
Study incurred by the NYISO and Connecting Transmission Owner as computed 
on a time and materials basis in accordance with the rates attached hereto. 

Any difference between the deposit and the actual cost of the study shall be paid 
by or refunded to the Developer, as appropriate. 
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7.0 Miscellaneous.   

7.1 Accuracy of Information.  Except as Developer or Connecting 
Transmission Owner may otherwise specify in writing when they provide 
information to the NYISO under this Agreement, Developer and 
Connecting Transmission Owner each represent and warrant that the 
information it provides to NYISO shall be accurate and complete as of the 
date the information is provided.  Developer and Connecting Transmission 
Owner shall each promptly provide NYISO with any additional 
information needed to update information previously provided. 

7.2 Disclaimer of Warranty.  In preparing the Interconnection Feasibility 
Study, the Party preparing such study and any subcontractor consultants 
employed by it shall have to rely on information provided by the other 
Parties, and possibly by third parties, and may not have control over the 
accuracy of such information.  Accordingly, neither the Party preparing 
the Interconnection Feasibility Study nor any subcontractor consultant 
employed by that Party makes any warranties, express or implied, whether 
arising by operation of law, course of performance or dealing, custom, 
usage in the trade or profession, or otherwise, including without limitation 
implied warranties of merchantability and fitness for a particular purpose, 
with regard to the accuracy, content, or conclusions of the Interconnection 
Feasibility Study.  Developer acknowledges that it has not relied on any 
representations or warranties not specifically set forth herein and that no 
such representations or warranties have formed the basis of its bargain 
hereunder. 

7.3 Limitation of Liability.  In no event shall any Party or its subcontractor 
consultants be liable for indirect, special, incidental, punitive, or 
consequential damages of any kind including loss of profits, arising under 
or in connection with this Agreement or the Interconnection Feasibility 
Study or any reliance on the Interconnection Feasibility Study by any 
Party or third parties, even if one or more of the Parties or its 
subcontractor consultants have been advised of the possibility of such 
damages.  Nor shall any Party or its subcontractor consultants be liable for 
any delay in delivery or for the non-performance or delay in performance 
of its obligations under this Agreement. 

 
7.4 Third-Party Beneficiaries.  Without limitation of Sections 30.7.2 and 

30.7.3 of this Agreement, Developer and Connecting Transmission Owner 
further agree that subcontractor consultants hired by NYISO to conduct or 
review, or to assist in the conducting or reviewing, an Interconnection 
Feasibility Study shall be deemed third party beneficiaries of these 
Sections 30.7.2 and 30.7.3. 
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7.5 Term and Termination.  This Agreement shall be effective from the date 
hereof and unless earlier terminated in accordance with this Section 
30.7.5, shall continue in effect for a term of one year or until the 
Interconnection Feasibility Study for Developer’s Large Facility is 
completed, whichever event occurs first.  Developer or NYISO may 
terminate this Agreement upon the withdrawal of Developer’s 
Interconnection Request under Section 30.3.6 of the LFIP. 

7.6 Governing Law.  This Agreement shall be governed by and construed in 
accordance with the laws of the State of New York, without regard to any 
choice of laws provisions.   

7.7 Severability.  In the event that any part of this Agreement is deemed as a 
matter of law to be unenforceable or null and void, such unenforceable or 
void part shall be deemed severable from this Agreement and the 
Agreement shall continue in full force and effect as if each part was not 
contained herein. 

7.8 Counterparts.  This Agreement may be executed in counterparts, and each 
counterpart shall have the same force and effect as the original instrument. 

7.9 Amendment.  No amendment, modification or waiver of any term hereof 
shall be effective unless set forth in writing signed by the Parties hereto. 

7.10 Survival.  All warranties, limitations of liability and confidentiality 
provisions provided herein shall survive the expiration or termination 
hereof. 

7.11 Independent Contractor.  NYISO shall at all times be deemed to be an 
independent contractor and none of its employees or the employees of its 
subcontractors shall be considered to be employees of Developer or 
Connecting Transmission Owner as a result of this Agreement. 

 
7.12 No Implied Waivers.  The failure of a Party to insist upon or enforce strict 

performance of any of the provisions of this Agreement shall not be 
construed as a waiver or relinquishment to any extent of such party’s right 
to insist or rely on any such provision, rights and remedies in that or any 
other instances; rather, the same shall be and remain in full force and 
effect. 

7.13 Successors and Assigns.  This Agreement, and each and every term and 
condition hereof, shall be binding upon and inure to the benefit of the 
Parties hereto and their respective successors and assigns. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed 
by their duly authorized officers or agents on the day and year first above written. 

 
NYISO      [Insert name of Connecting Transmission Owner] 
 
 
By: ___________________  By: ___________________ 
 
 
Title: ___________________  Title: ___________________ 
 
 
Date: ___________________  Date: ___________________ 
 
[Insert name of Developer] 
 
 
By: ___________________ 
 
 
Title: ___________________ 
 
 
Date: ___________________ 
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ASSUMPTIONS USED IN CONDUCTING THE  
INTERCONNECTION FEASIBILITY STUDY 

The Interconnection Feasibility Study will be based upon the information set forth in the 
Interconnection Request and agreed upon in the Scoping Meeting held on 
_____________________: 

 

Designation of Point of Interconnection and configuration to be studied. 

Designation of alternative Point(s) of Interconnection and configuration. 

 
[Above assumptions to be completed by Developer and other 

assumptions to be provided by Developer, NYISO, and Connecting Transmission Owner] 
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APPENDIX 3 to LFIP - INTERCONNECTION SYSTEM RELIABILITY IMPACT 
STUDY AGREEMENT 

THIS AGREEMENT is made and entered into this ____ day of _________, 20__ by 
and among ____________, a _____________ organized and existing under the laws of the State 
of ___________, (“Developer,”), the New York Independent System Operator, Inc., a not-for-
profit corporation organized and existing under the laws of the State of New York (“NYISO”), 
and ___________ a _____________ organized and existing under the laws of the State of New 
York, (“Connecting Transmission Owner”).  Developer, NYISO and Connecting Transmission 
Owner each may be referred to as a “Party,” or collectively as the “Parties.” 

RECITALS 

WHEREAS, Developer is proposing to develop a Large Generating Facility or Merchant 
Transmission Facility, or capacity addition to an existing Generating Facility or Merchant 
Transmission Facility consistent with the Interconnection Request submitted by the Developer 
dated ______________; and 

WHEREAS, Developer desires to interconnect the Large Facility with the New York 
State Transmission System (or Distribution System, as applicable); 

WHEREAS, the NYISO has completed an Interconnection Feasibility Study (the 
“Feasibility Study”) and provided the results of said study to the Developer (this recital to be 
omitted if neither the NYISO nor the Connecting Transmission Owner require the Feasibility 
Study); and 

WHEREAS, Developer has requested the NYISO to perform an Interconnection System 
Reliability Impact Study to assess the impact of interconnecting the Large Facility to the New 
York State Transmission System (or Distribution System, as applicable);  

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 
herein the Parties agreed as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have 

the meanings indicated in the NYISO’s Commission-approved Standard Large Facility 

Interconnection Procedures. 

2.0 Developer elects and NYISO shall cause to be performed an Interconnection System 

Reliability Impact Study consistent with Section 30.7.0 of the Standard Large Facility 

Interconnection Procedures in accordance with the NYISO OATT.  The terms of Sections 
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30.7, 30.13.1 and 30.13.3 of the LFIP, as applicable, are hereby incorporated by reference 

herein. 

3.0 The scope of the Interconnection System Reliability Impact Study shall be subject to the 

assumptions set forth in Attachment A to this Agreement. 

4.0 The Interconnection System Reliability Impact Study will be based upon the results of 

the Interconnection Feasibility Study, if conducted, and the technical information 

provided by Developer in the Interconnection Request, subject to any modifications in 

accordance with Section 30.4.4 of the LFIP.  NYISO reserves the right to request 

additional information from Developer and Connecting Transmission Owner as may 

reasonably become necessary consistent with Good Utility Practice during the course of 

the SRIS and such additional information shall be provided in a prompt manner.  If 

Developer modifies its designated Point of Interconnection, or the technical information 

provided in the Interconnection Request is modified, the time to complete the 

Interconnection System Reliability Impact Study may be extended. 

5.0 The Interconnection System Reliability Impact Study report shall provide the following 

information: 

- identification of any circuit breaker short circuit capability limits exceeded 
as a result of the interconnection; 

- identification of any thermal overload or voltage limit violations resulting 
from the interconnection; 

- identification of any instability or inadequately damped response to 
system disturbances resulting from the interconnection and 

- description and non-binding, good faith estimated cost of facilities 
required to interconnect the Large Facility to the New York State 
Transmission System (or Distribution System, as applicable) and to 
address the identified short circuit, instability, and power flow issues. 
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- (supplement, as appropriate, if Developer elects to include a preliminary 
non-binding evaluation under the Deliverability Interconnection Standard) 

6.0 The Developer shall provide a deposit in accordance with the LFIP for the performance 

of the Interconnection System Reliability Impact Study.  The NYISO’s good faith 

estimate for the time of completion of the Interconnection System Reliability Impact 

Study is [insert date]. 

Upon receipt of the Interconnection System Reliability Impact Study, NYISO 
shall charge and Developer shall pay to NYISO the actual costs of the 
Interconnection System Reliability Impact Study incurred by the NYISO and 
Connecting Transmission Owner, as computed on a time and materials basis in 
accordance with the rates attached hereto. 

Any difference between the deposit and the actual cost of the study shall be paid 
by or refunded to the Developer, as appropriate. 

7.0 Miscellaneous.   

7.1 Accuracy of Information.  Except as Developer or Connecting 
Transmission Owner may otherwise specify in writing when they provide 
information to the NYISO under this Agreement, Developer and 
Connecting Transmission Owner each represent and warrant that the 
information it provides to NYISO shall be accurate and complete as of the 
date the information is provided.  Developer and Connecting Transmission 
Owner shall each promptly provide NYISO with any additional 
information needed to update information previously provided. 

7.2 Disclaimer of Warranty.  In preparing the Interconnection System 
Reliability Study, the Party preparing such study and any subcontractor 
consultants employed by it shall have to rely on information provided by 
the other Parties, and possibly by third parties, and may not have control 
over the accuracy of such information.  Accordingly, neither the Party 
preparing the Interconnection System Reliability Study nor any 
subcontractor consultant employed by that Party makes any warranties, 
express or implied, whether arising by operation of law, course of 
performance or dealing, custom, usage in the trade or profession, or 
otherwise, including without limitation implied warranties of 
merchantability and fitness for a particular purpose, with regard to the 
accuracy, content, or conclusions of the SRIS.  Developer acknowledges 
that it has not relied on any representations or warranties not specifically 
set forth herein and that no such representations or warranties have formed 
the basis of its bargain hereunder. 
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7.3 Limitation of Liability.  In no event shall any Party or its subcontractor 
consultants be liable for indirect, special, incidental, punitive, or 
consequential damages of any kind including loss of profits, arising under 
or in connection with this Agreement or the Interconnection System 
Reliability Study or any reliance on the Interconnection System Reliability 
Study by any Party or third parties, even if one or more of the Parties or its 
subcontractor consultants have been advised of the possibility of such 
damages.  Nor shall any Party or its subcontractor consultants be liable for 
any delay in delivery or for the non-performance or delay in performance 
of its obligations under this Agreement. 

7.4 Third-Party Beneficiaries.  Without limitation of Sections 30.7.2 and 
30.7.3 of this Agreement, Developer and Connecting Transmission Owner 
further agree that subcontractor consultants hired by NYISO to conduct or 
review, or to assist in the conducting or reviewing, an Interconnection 
System Reliability Study shall be deemed third party beneficiaries of these 
Sections 30.7.2 and 30.7.3. 

7.5 Term and Termination.  This Agreement shall be effective from the date 
hereof and unless earlier terminated in accordance with this Section 
30.7.5, shall continue in effect for a term of one year or until the 
Interconnection System Reliability Study for Developer’s Large Facility is 
completed [approved by the NYISO Operating Committee], whichever 
event occurs first.  Developer or NYISO may terminate this Agreement 
upon the withdrawal of Developer’s Interconnection Request under 
Section 30.3.6 of the LFIP. 

7.6 Governing Law.  This Agreement shall be governed by and construed in 
accordance with the laws of the State of New York, without regard to any 
choice of laws provisions.   

7.7 Severability.  In the event that any part of this Agreement is deemed as a 
matter of law to be unenforceable or null and void, such unenforceable or 
void part shall be deemed severable from this Agreement and the 
Agreement shall continue in full force and effect as if each part was not 
contained herein. 

7.8 Counterparts.  This Agreement may be executed in counterparts, and each 
counterpart shall have the same force and effect as the original instrument. 

7.9 Amendment.  No amendment, modification or waiver of any term hereof 
shall be effective unless set forth in writing signed by the Parties hereto. 

7.10 Survival.  All warranties, limitations of liability and confidentiality 
provisions provided herein shall survive the expiration or termination 
hereof. 
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7.11 Independent Contractor.  NYISO shall at all times be deemed to be an 
independent contractor and none of its employees or the employees of its 
subcontractors shall be considered to be employees of Developer or 
Connecting Transmission Owner as a result of this Agreement. 

7.12 No Implied Waivers.  The failure of a Party to insist upon or enforce strict 
performance of any of the provisions of this Agreement shall not be 
construed as a waiver or relinquishment to any extent of such party’s right 
to insist or rely on any such provision, rights and remedies in that or any 
other instances; rather, the same shall be and remain in full force and 
effect. 

7.13 Successors and Assigns.  This Agreement, and each and every term and 
condition hereof, shall be binding upon and inure to the benefit of the 
Parties hereto and their respective successors and assigns. 

IN WITNESS THEREOF, the Parties have caused this Agreement to be duly executed 
by their duly authorized officers or agents on the day and year first above written. 

NYISO     [Insert name of Connecting Transmission Owner] 

By: ___________________  By: ___________________ 

Title: ___________________  Title: ___________________ 

Date: ___________________  Date: ___________________ 

 

[Insert name of Developer] 

By: ___________________ 

Title: ___________________ 

Date: ___________________ 
 
 

 

Effective Date: 7/1/2013 - Docket #: ER13-1380-000 - Page xxi 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.14 OATT Att X Appendices 

Attachment A To Appendix 3 - Interconnection System Reliability Impact Study 
Agreement 

 

ASSUMPTIONS USED IN CONDUCTING THE 

INTERCONNECTION SYSTEM RELIABILITY IMPACT STUDY 

The Interconnection System Reliability Impact Study will be based upon the results of 
the Interconnection Feasibility Study, subject to any modifications in accordance with Section 
30.4.4 of the LFIP, and the following assumptions: 

 

Designation of Point of Interconnection and configuration to be studied. 

Designation of alternative Point(s) of Interconnection and configuration. 

 

[Above assumptions to be completed by Developer and other assumptions to be provided 
by Developer, NYISO and Connecting Transmission Owner] 
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APPENDIX 4 to LFIP - INTERCONNECTION FACILITIES STUDY AGREEMENT 

THIS AGREEMENT is made and entered into this ____ day of ________, 20__ by and 
among _________, a  ___________ organized and existing under the laws of the State of 
________, (“Developer,”), the New York Independent System Operator, Inc., a not-for-profit 
corporation organized and existing under the laws of the State of New York (“NYISO”), and 
_______ a __________________ organized and existing under the laws of the State of New 
York (“Connecting Transmission Owner“).  Developer, NYISO and Connecting Transmission 
Owner each may be referred to as a “Party,” or collectively as the “Parties.” 

RECITALS 
 

WHEREAS, Developer is proposing to develop a Large Generating Facility or Merchant 
Transmission Facility or capacity addition to an existing Generating Facility or Merchant 
Transmission Facility consistent with the Interconnection Request submitted by the Developer 
dated ___________; and 

WHEREAS, Developer desires to interconnect the Large Facility with the New York 
State Transmission System (or Distribution System, as applicable); 

WHEREAS, the NYISO has completed an Interconnection System Reliability Impact 
Study and provided the results of said study to the Developer; and 

WHEREAS, Developer has requested the NYISO and Connecting Transmission Owner 
to perform an Interconnection Facilities Study to specify and estimate the cost of the equipment, 
engineering, procurement and construction work needed to implement the conclusions of the 
Interconnection System Reliability Impact Study in accordance with Good Utility Practice to 
physically and electrically connect the Large Facility to the New York Transmission System. 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 
herein the Parties agreed as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have 

the meanings indicated in the NYISO’s Commission-approved Standard Large Facility 

Interconnection Procedures. 

 
2.0 Developer elects to be evaluated for [  ] Interconnection Service and 

NYISO shall cause to be performed an Interconnection Facilities Study consistent with 

Section 30.8.0 of the Standard Large Facility Interconnection Procedures to be performed 
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in accordance with the NYISO OATT.  The terms of Sections 30.8, 13.1 and 30.13.3 of 

the LFIP, as applicable, are hereby incorporated by reference herein. 

3.0 The scope of the Interconnection Facilities Study shall be subject to the assumptions set 

forth in Attachment A and the data provided in Attachment B to this Agreement. 

4.0 The Interconnection Facilities Study report (i) shall provide a description, estimated cost 

of (consistent with Attachment A), schedule for required facilities to interconnect the 

Large Facility to the New York State Transmission System (or Distribution System, as 

applicable) and (ii) shall address the short circuit, instability, and power flow issues 

identified in the Interconnection System Reliability Impact Study. 

5.0 The Developer shall provide a deposit of $100,000 for the performance of the 

Interconnection Facilities Study.  The time for completion of the Interconnection 

Facilities Study is specified in Attachment A. 

NYISO shall invoice Developer on a monthly basis for the expenses incurred by 
NYISO and the Connecting Transmission Owner on the Interconnection Facilities 
Study each month as computed on a time and materials basis in accordance with 
the rates attached hereto.  Developer shall pay invoiced amounts to NYISO within 
thirty (30) Calendar Days of receipt of invoice.  NYISO shall continue to hold the 
amounts on deposit until settlement of the final invoice. 

6.0 Miscellaneous.   

6.1 Accuracy of Information.  Except as Developer or Connecting 
Transmission Owner may otherwise specify in writing when they provide 
information to the NYISO under this Agreement, Developer and 
Connecting Transmission Owner each represent and warrant that the 
information it provides to NYISO shall be accurate and complete as of the 
date the information is provided.  Developer and Connecting Transmission 
Owner shall each promptly provide NYISO with any additional 
information needed to update information previously provided. 

 
6.2 Disclaimer of Warranty.  In preparing the Interconnection Facilities Study, 

the Party preparing such study and any subcontractor consultants 
employed by it shall have to rely on information provided by the other 
Parties, and possibly by third parties, and may not have control over the 
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accuracy of such information.  Accordingly, neither the Party preparing 
the Interconnection Facilities Study nor any subcontractor consultant 
employed by that Party makes any warranties, express or implied, whether 
arising by operation of law, course of performance or dealing, custom, 
usage in the trade or profession, or otherwise, including without limitation 
implied warranties of merchantability and fitness for a particular purpose, 
with regard to the accuracy, content, or conclusions of the Interconnection 
Facilities Study.  Developer acknowledges that it has not relied on any 
representations or warranties not specifically set forth herein and that no 
such representations or warranties have formed the basis of its bargain 
hereunder. 

6.3 Limitation of Liability.  In no event shall any Party or its subcontractor 
consultants be liable for indirect, special, incidental, punitive, or 
consequential damages of any kind including loss of profits, arising under 
or in connection with this Agreement or the Interconnection Facilities 
Study or any reliance on the Interconnection Facilities Study by any Party 
or third parties, even if one or more of the Parties or its subcontractor 
consultants have been advised of the possibility of such damages.  Nor 
shall any Party or its subcontractor consultants be liable for any delay in 
delivery or for the non-performance or delay in performance of its 
obligations under this Agreement. 

6.4 Third-Party Beneficiaries.  Without limitation of Sections 30.7.2 and 
30.7.3 of this Agreement, Developer and Connecting Transmission Owner 
further agree that subcontractor consultants hired by NYISO to conduct or 
review, or to assist in the conducting or reviewing, an Interconnection 
Facilities Study shall be deemed third party beneficiaries of these Sections 
30.7.2 and 30.7.3. 

6.5 Term and Termination.  This Agreement shall be effective from the date 
hereof and unless earlier terminated in accordance with this Section 
30.6.5, shall continue in effect until the Interconnection Facilities Study 
for Developer’s Large Facility is completed [approved by the NYISO 
Operating Committee].  Developer or NYISO may terminate this 
Agreement upon the withdrawal of Developer’s Interconnection Request 
under Section 30.3.6 of the LFIP or the Developer’s withdrawal from the  
Interconnection Facilities Study pursuant to Section 25.7.7.1 of 
Attachment S. 

6.6 Governing Law.  This Agreement shall be governed by and construed in 
accordance with the laws of the State of New York, without regard to any 
choice of laws provisions.   

6.7 Severability.  In the event that any part of this Agreement is deemed as a 
matter of law to be unenforceable or null and void, such unenforceable or 
void part shall be deemed severable from this Agreement and the 
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Agreement shall continue in full force and effect as if each part was not 
contained herein. 

6.8 Counterparts.  This Agreement may be executed in counterparts, and each 
counterpart shall have the same force and effect as the original instrument. 

6.9 Amendment.  No amendment, modification or waiver of any term hereof 
shall be effective unless set forth in writing signed by the Parties hereto. 

6.10 Survival.  All warranties, limitations of liability and confidentiality 
provisions provided herein shall survive the expiration or termination 
hereof. 

6.11 Independent Contractor.  NYISO shall at all times be deemed to be an 
independent contractor and none of its employees or the employees of its 
subcontractors shall be considered to be employees of Developer or 
Connecting Transmission Owner as a result of this Agreement. 

6.12 No Implied Waivers.  The failure of a Party to insist upon or enforce strict 
performance of any of the provisions of this Agreement shall not be 
construed as a waiver or relinquishment to any extent of such party’s right 
to insist or rely on any such provision, rights and remedies in that or any 
other instances; rather, the same shall be and remain in full force and 
effect. 

6.13 Successors and Assigns.  This Agreement, and each and every term and 
condition hereof, shall be binding upon and inure to the benefit of the 
Parties hereto and their respective successors and assigns. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed 
by their duly authorized officers or agents on the day and year first above written. 
 
NYISO     [Insert name of Connecting Transmission Owner] 
 
By: ___________________  By: ___________________ 
 
Title: ___________________  Title: ___________________ 
 
Date: ___________________  Date: ___________________ 
 
 
[Insert name of Developer] 
 
By: ___________________ 
 
Title: ___________________ 
 
Date: ___________________ 
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Attachment A To Appendix 4 -  Interconnection Facilities Study Agreement 

 

SCHEDULE FOR CONDUCTING THE 
INTERCONNECTION FACILITIES STUDY 

The NYISO and Connecting Transmission Owner shall use Reasonable Efforts to 
complete the study and issue an Interconnection Facilities Study report to the Developer within 
the following number of days after of receipt of an executed copy of this Interconnection 
Facilities Study Agreement: 

- estimated completion date (i.e., Operating Committee approval of the Class 
Interconnection Facilities Study) for Class Year 20__ Interconnection Facility 
Study for the Annual Transmission Reliability Assessment required by 
Attachment S to the NYISO OATT: ____/____/________, if no additional 
System Deliverability Upgrade studies are required . 
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Attachment B To Appendix 4 -  Interconnection Facilities Study Agreement 

 
 

DATA FORM TO BE PROVIDED BY DEVELOPER 

WITH THE INTERCONNECTION FACILITIES STUDY AGREEMENT 

1. Provide location plan and simplified one-line diagram of the plant and station facilities.  
For staged projects, please indicate future generation, transmission circuits, etc. 

2. Finalize and specify your Interconnection Service evaluation election for the Class Year 
Interconnection Facilities Study.  New Interconnection Requests should specify either 
Energy Resource Interconnection Service alone, or both Energy Resource 
Interconnection Service and some MW level of Capacity Resource Interconnection 
Service, not to exceed the nameplate capacity of your facility (some MW level of 
Capacity Resource Interconnection Service election is required to become a qualified 
Installed Capacity Supplier or to receive Unforced Capacity Deliverability Rights).  If 
your facility is already interconnected taking Energy Resource Interconnection Service, 
and not covered by a new Interconnection Request, you may elect to be evaluated for 
Capacity Resource Interconnection Service at a MW level you specify, not to exceed the 
nameplate capacity of your facility.  Evaluation election: 

ERIS: 

CRIS: 

Additional Information: 

Nameplate MW: 

Nameplate MVA: 

MW vs temp curves, summer/winter ERIS numbers, aux load, etc 

 

3. One set of metering is required for each generation connection to the new ring bus or 
existing Connecting Transmission Owner station.  Number of generation connections: 

4. On the one line indicate the generation capacity attached at each metering location.  
(Maximum load on CT/PT) 

5. On the one line indicate the location of auxiliary power.  (Minimum load on CT/PT) 
Amps 
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6. Will an alternate source of auxiliary power be available during CT/PT maintenance? 
______ Yes _______ No 

7. Will a transfer bus on the generation side of the metering require that each meter set be 
designed for the total plant generation?   ______ Yes   ______ No 
(Please indicate on one line diagram). 

       8.     What type of control system or PLC will be located at the Developer’s Large Facility? 

  

     9.     What protocol does the control system or PLC use? 

  

     10.   Please provide a 7.5-minute quadrangle of the site.  Sketch the plant, station, 
transmission line, and property line. 

  

     11.     Physical dimensions of the proposed interconnection station: 
 
  

     12.     Bus length from generation to interconnection station: 
 
  

     13.     Line length from interconnection station to Connecting Transmission Owner’s 
transmission line. 
 
   

     14.     Tower number observed in the field.  (Painted on tower leg)*: 
 
  

     15.     Number of third party easements required for transmission lines*: 
 
  

* To be completed in coordination with Connecting Transmission Owner. 

 

Is the Large Facility in the Transmission Owner’s service area? 

_____  Yes   _____No Local provider:    

Please provide proposed schedule dates: 
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 Begin Construction Date: ______________ 

 In-Service Date: ______________ 
  
 Generation Testing Date: ______________ 

 Commercial Operation Date: ______________ 
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APPENDIX 4-A TO LFIP – FACILITIES STUDY AGREEMENT FOR EXTERNAL 
CRIS RIGHTS 

 
THIS AGREEMENT is made and entered into this _____ day of ____________, 20__ 

by and between _________________, a ______________ organized and existing under the laws 
of the State of ________________ (“Requestor”), the New York Independent System Operator, 
Inc., a not-for-profit corporation organized and existing under the laws of the State of New York 
(“NYISO”), and __________ a __________________ organized and existing under the laws of 
the State of New York (“Connecting Transmission Owner”).  Requestor, NYISO and Connecting 
Transmission Owner each may be referred to as a “Party,” or collectively as the “Parties.” 

 
RECITALS 

 
WHEREAS, Requestor has, pursuant to Section 25.7.11 of Attachment S to the NYISO 

OATT, requested External CRIS Rights for a specified number of MW of External CRIS; and 
 
WHEREAS, the NYISO has determined that Requestor has submitted a complete 

External CRIS Rights Request, in accordance with the applicable requirements of the NYISO 
Tariffs and ISO Procedures; and 

 
WHEREAS, Requestor has requested the NYISO and Connecting Transmission Owner 

to evaluate the specified number of MW of External ICAP in the currently Open Class Year 
Deliverability Study to specify the Deliverable MW for its External ICAP, and also to specify 
and estimate the cost of the equipment, engineering, procurement and construction work needed 
to implement the System Deliverability Upgrades required for External CRIS Rights. 

 
NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 

herein, the Parties agree as follows: 
 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have 

the meaning indicated herein, or in Attachment S or Attachment X to the NYISO OATT, 

or in Article Z of the NYISO Services Tariff. 

 
2.0 Requestor requests that the NYISO and Connecting Transmission Owner evaluate the 

deliverability of Requestor’s External CRIS Rights in accordance with Section 25.7.11 of 

Attachment S to the NYISO OATT.  Requestor’s External CRIS Rights are not subject 

to, and shall not be evaluated by applying the NYISO Minimum Interconnection 

Standard. 
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3.0 Requestor shall provide a deposit of $100,000 for the performance of the Class Year 

Interconnection Facilities Study for its External CRIS Rights.  The time for completion of 

the Class Year Deliverability Study is specified in Attachment A to this Agreement. 

 
The NYISO shall invoice Requestor on a monthly basis for the expenses incurred 
by the NYISO and Connecting Transmission Owner on the Class Year 
Deliverability Study for Requestor each month as computed on a time and 
materials basis in accordance with the rates attached hereto.  Requestor shall pay 
invoiced amount to the NYISO within thirty (30) Calendar Days of receipt of 
invoice.  The NYISO shall continue to hold Requestor’s deposit until settlement 
of the final invoice. 
 

4.0 Miscellaneous 

 
4.1 Accuracy of Information.  Except as Requestor or Connecting 

Transmission Owner may otherwise specify in writing when they provide 
information to the NYISO under this Agreement, Requestor and 
Connecting Transmission Owner each represent and warrant that the 
information it provides to NYISO shall be accurate and complete as of the 
date the information is provided.  Requestor and Connecting Transmission 
Owner shall each promptly provide NYISO with any additional 
information needed to update information previously provided. 

 
4.2 Disclaimer of Warranty.  In preparing the Class Year Deliverability Study, 

the Party preparing such study and any subcontractor consultants 
employed by it shall have to rely on information provided by the other 
Parties, and possibly by third parties, and may not have control over the 
accuracy of such information.  Accordingly, neither the Party preparing 
such study nor any subcontractor consultant employed by that Party makes 
any warranties, express or implied, whether arising by operation of law, 
course of performance or dealing, custom, usage in the trade or profession, 
or otherwise, including without limitation implied warranties of 
merchantability and fitness for a particular purpose, with regard to the 
accuracy, content, or conclusions of the Class Year Deliverability Study 
for External ICAP.  Requestor acknowledges that it has not relied on any 
representations or warranties not specifically set forth herein and that no 
such representations or warranties have formed the basis of its bargain 
hereunder. 

 
4.3 Limitation of Liability.  In no event shall any Party or its subcontractor 

consultants be liable for indirect, special, incidental, punitive, or 
consequential damages of any kind including loss of profits, arising under 
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or in connection with this Agreement or the Class Year Deliverability 
Study for External ICAP, or any reliance on the Class Year Deliverability 
Study by any Party or third parties, even if one or more of the Parties or its 
subcontractor consultants have been advised of the possibility of such 
damages.  Nor shall any Party or its subcontractor consultants be liable for 
any delay in delivery or for the non-performance or delay in performance 
of its obligations under this Agreement. 

 
4.4 Third-Party Beneficiaries.  Without limitation of Sections 30.4.2 and 

30.4.3 of this Agreement, Requestor and Connecting Transmission Owner 
further agree that subcontractor consultants hired by NYISO to conduct or 
review, or to assist in the conducting or reviewing, a Class Year 
Deliverability Study shall be deemed third party beneficiaries of these 
Sections 30.4.2 and 30.4.3. 

 
4.5 Terms and Termination.  This Agreement shall be effective from the date 

hereof and unless earlier terminated in accordance with this Section 
30.4.5, shall continue in effect until the Class Year Deliverability Study 
for Requestor’s External CRIS Rights is completed [approved by the 
NYISO Operating Committee].  Requestor or NYISO may terminate this 
Agreement upon the withdrawal of Requestor’s External CRIS Rights 
Request under Section 25.7.11 of Attachment S to the NYISO OATT or 
upon Developer’s withdrawal from the Class Year Interconnection 
Facilities Study pursuant to Section 25.7.7.1 of Attachment S. 

 
4.6 Governing Law.  This Agreement shall be governed by and construed in 

accordance with the laws of the State of New York, without regard to any 
choice of laws provisions. 

 
4.7 Severability.  In the event that any part of this Agreement is deemed as a 

matter of law to be unenforceable or null and void, such unenforceable or 
void part shall be deemed severable from this Agreement and the 
Agreement shall continue in full force and effect as if each part was not 
contained herein. 

 
4.8 Counterparts.  This Agreement may be executed in counterparts, and each 

counterpart shall have the same force and effect as the original instrument. 
 
4.9 Amendment.  No amendment, modification or waiver of any term hereof 

shall be effective unless set forth in writing signed by the Parties hereto. 
 
4.10 Survival.  All warranties, limitations of liability and confidentiality 

provisions provided herein shall survive the expiration or termination 
hereof. 
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4.11 Independent Contractor.  The NYISO shall at all times be deemed to be an 
independent contractor and none of its employees or the employees of its 
subcontractors shall be considered to be employees of Requestor as a 
result of this Agreement. 

 
4.12 No Implied Waivers.  The failure of a Party to insist upon or enforce strict 

performance of any of the provisions of this Agreement shall not be 
construed as a wavier or relinquishment to any extent of such Party’s right 
to insist or rely on any such provision, rights and remedies in that or any 
other instances; rather, the same shall be and remain in full force and 
effect. 

 
4.13 Successors and Assigns.  This Agreement, and each and every term and 

condition hereof, shall be binding upon and inure to the benefit of the 
Parties hereto and their respective successors and assigns. 

 
IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed 

by their duly authorized officers or agents on the day and year first above written. 
 
 

NYISO [Insert name of Connecting Transmission Owner] 

By.  _____________________________ By:  ____________________________ 

Title:  ____________________________ Title:  ___________________________ 

Date:  ____________________________ Date:  ___________________________ 

 

[Insert name of Requestor] 

By:  ____________________________ 

Title:  ___________________________ 

Date:  ___________________________ 
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Attachment A To Facilities Study Agreement for External CRIS Rights 

 
SCHEDULE FOR CONDUCTING THE 

FACILITIES STUDY FOR EXTERNAL CRIS Rights 
 

The NYISO and Connecting Transmission Owner shall use Reasonable Efforts to 

complete the study and issue a Class Year Deliverability Study report to Requestor within the 

following number of days after or receipt of an executed copy of this Agreement: 

 
Estimated completion date for Class Year 20__ Deliverability Study required by 
Section 25.7.11 Attachment S to the NYISO OATT: ____/____/________, 
assuming no additional detailed studies are required to evaluate System 
Deliverability Upgrades. 
 
 

DATA FORM TO BE PROVIDED BY REQUESTOR 
WITH THE FACILITIES STUDY AGREEMENT FOR EXTERNAL ICAP 

 
a. _______MW of External ICAP certified to be supplied for each month of 

Summer Capability Period.  The same number of MW must be supplied for all months of each 

Summer Capability Period throughout the Award Period 

b. _______MW of External ICAP certified to be supplied for each month of Winter 

Capability Period. (cannot exceed MW committed for Summer Capability Period)  None 

required, but if Requestor does commit MW to any month of Winder Capability Period, 

Requestor must specify months covered by commitment. 

c. The External Interface(s) to be used for the External ICAP. 

 
____________________ 
 

OTHER ASSUMPTIONS 
 
______________________________________________________________________________
______________________________________________________________________________ 
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APPENDIX 5 to LFIP - OPTIONAL INTERCONNECTION STUDY AGREEMENT 

THIS AGREEMENT is made and entered into this ____ day of _______, 20__ by and 
among ____________, a __________ organized and existing under the laws of the State of 
______________, (“Developer,”), the New York Independent System Operator, Inc., a not-for-
profit corporation organized and existing under the laws of the State of New York (“NYISO”) 
and _________________ a ____________ organized and existing under the laws of the State of 
New York, (“Connecting Transmission Owner“).  Developer, NYISO and Connecting 
Transmission Owner each may be referred to as a “Party,” or collectively as the “Parties.” 

RECITALS 

WHEREAS, Developer is proposing to develop a Large Generating Facility or Merchant 
Transmission Facility, or capacity addition to an existing Generating Facility or Merchant 
Transmission Facility consistent with the Interconnection Request submitted by the Developer 
dated __________________; 

WHEREAS, Developer is proposing to establish an interconnection with the New York 
State Transmission System (or Distribution System, as applicable); and 

WHEREAS, Developer has submitted to NYISO an Interconnection Request; and 

WHEREAS, Developer has further requested that the NYISO prepare an Optional 
Interconnection Study concurrently with the Interconnection System Reliability Impact Study; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 
herein the Parties agree as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall have 

the meanings indicated in the NYISO’s Commission-approved Standard Large Facility 

Interconnection Procedures. 

2.0 Developer elects and NYISO shall cause to be performed an Optional Interconnection 

Study consistent with Section 30.10 of the Standard Large Facility Interconnection 

Procedures to be performed in accordance with the NYISO OATT.  The terms of 

Sections 30.10, 30.13.1 and 30.13.3 of the CFIP, as applicable, are hereby incorporated 

by reference herein. 

3.0 The scope of the Optional Interconnection Study shall be subject to the assumptions set 

forth in Attachment A to this Agreement. 
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4.0 The Optional Interconnection Study shall be performed solely for informational purposes. 

5.0 The Optional Interconnection Study report shall provide a sensitivity analysis based on 

the assumptions specified by the Developer in Attachment A to this Agreement.  The 

Optional Interconnection Study will identify the Connecting Transmission Owner’s 

Attachment Facilities, Distribution Upgrades and System Upgrade Facilities, and the 

estimated cost thereof, that may be required to provide Energy Resource Interconnection 

Service based upon the assumptions specified by the Developer in Attachment A. 

6.0 The Developer shall provide a deposit of $10,000 for the performance of the Optional 

Interconnection Study.  The NYISO’s good faith estimate for the time of completion of 

the Optional Interconnection Study is [insert date].  Upon receipt of the Optional 

Interconnection Study, the NYISO shall charge and Developer shall pay to NYISO the 

actual costs of the Optional Study incurred by the NYISO and Connecting Transmission 

Owner, as computed on a time and material basis in accordance with the rates attached 

hereto.  Any difference between the initial payment and the actual cost of the study shall 

be paid by or refunded to the Developer, as appropriate. 

7.0 Miscellaneous.   

7.1 Accuracy of Information.  Except as Developer or Connecting Transmission 

Owner may otherwise specify in writing when they provide information to the 

NYISO under this Agreement, Developer and Connecting Transmission Owner 

each represent and warrant that the information it provides to NYISO shall be 

accurate and complete as of the date the information is provided.  Developer and 

Connecting Transmission Owner shall each promptly provide NYISO with any 

additional information needed to update information previously provided. 
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7.2 Disclaimer of Warranty.  In preparing the Optional Interconnection Study, the 

Party preparing such study and any subcontractor consultants employed by it shall 

have to rely on information provided by the other Parties, and possibly by third 

parties, and may not have control over the accuracy of such information.  

Accordingly, neither the Party preparing the Optional Interconnection Study nor 

any subcontractor consultant employed by that Party makes any warranties, 

express or implied, whether arising by operation of law, course of performance or 

dealing, custom, usage in the trade or profession, or otherwise, including without 

limitation implied warranties of merchantability and fitness for a particular 

purpose, with regard to the accuracy, content, or conclusions of the Optional 

Interconnection Study.  Developer acknowledges that it has not relied on any 

representations or warranties not specifically set forth herein and that no such 

representations or warranties have formed the basis of its bargain hereunder. 

7.3 Limitation of Liability.  In no event shall any Party or its subcontractor 

consultants be liable for indirect, special, incidental, punitive, or consequential 

damages of any kind including loss of profits, arising under or in connection with 

this Agreement or the Optional Interconnection Study or any reliance on the 

Optional Interconnection System Study by any Party or third parties, even if one 

or more of the Parties or its subcontractor consultants have been advised of the 

possibility of such damages.  Nor shall any Party or its subcontractor consultants 

be liable for any delay in delivery or for the non-performance or delay in 

performance of its obligations under this Agreement. 
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7.4 Third-Party Beneficiaries.  Without limitation of Sections 30.7.2 and 30.7.3 of 

this Agreement, Developer and Connecting Transmission Owner further agree 

that subcontractor consultants hired by NYISO to conduct or review, or to assist 

in the conducting or reviewing, an Optional Interconnection Study shall be 

deemed third party beneficiaries of these Sections 30.7.2 and 30.7.3. 

7.5 Term and Termination.  This Agreement shall be effective from the date hereof 

and unless earlier terminated in accordance with this Section 30.7.5, shall 

continue in effect for a term of one year or until the Optional Interconnection 

Study for Developer’s Large Facility is completed, whichever event occurs first.  

Developer or NYISO may terminate this Agreement upon the withdrawal of 

Developer’s Interconnection Request under Section 30.3.6 of the LFIP. 

 
7.6 Governing Law.  This Agreement shall be governed by and construed in 

accordance with the laws of the State of New York, without regard to any choice 

of laws provisions.   

7.7 Severability.  In the event that any part of this Agreement is deemed as a matter of 

law to be unenforceable or null and void, such unenforceable or void part shall be 

deemed severable from this Agreement and the Agreement shall continue in full 

force and effect as if each part was not contained herein. 

7.8 Counterparts.  This Agreement may be executed in counterparts, and each 

counterpart shall have the same force and effect as the original instrument. 

7.9 Amendment.  No amendment, modification or waiver of any term hereof shall be 

effective unless set forth in writing signed by the Parties hereto. 
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7.10 Survival.  All warranties, limitations of liability and confidentiality provisions 

provided herein shall survive the expiration or termination hereof. 

7.11 Independent Contractor.  NYISO shall at all times be deemed to be an 

independent contractor and none of its employees or the employees of its 

subcontractors shall be considered to be employees of Developer or Connecting 

Transmission Owner as a result of this Agreement. 

7.12 No Implied Waivers.  The failure of a Party to insist upon or enforce strict 

performance of any of the provisions of this Agreement shall not be construed as 

a waiver or relinquishment to any extent of such party’s right to insist or rely on 

any such provision, rights and remedies in that or any other instances; rather, the 

same shall be and remain in full force and effect. 

7.13 Successors and Assigns.  This Agreement, and each and every term and condition 

hereof, shall be binding upon and inure to the benefit of the Parties hereto and 

their respective successors and assigns. 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed 
by their duly authorized officers or agents on the day and year first above written. 

NYISO     [Insert name of Connecting Transmission Owner] 
 
By: ___________________  By: ___________________ 
 
Title: ___________________  Title: ___________________ 
 
Date: ___________________  Date: ___________________ 
 
 
[Insert name of Developer] 
 
By: ___________________ 
 
Title: ___________________ 
 
Date: ___________________
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Attachment A To Appendix 5 - Optional Interconnection Study Agreement  
 

ASSUMPTIONS USED IN CONDUCTING 
THE OPTIONAL INTERCONNECTION STUDY 

[To be completed by Developer consistent with Section 30.10 of the LFIP.] 
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Appendix 6 – STANDARD LARGE GENERATOR INTERCONNECTION 
AGREEMENT  

(Applicable to Generating Facilities that exceed 20 MW) 
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STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT 

 
THIS STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT 
(“Agreement”) is made and entered into this ____  day of ________ 20__, by and among 
_____________, a [corporate description] organized and existing under the laws of the 
State/Commonwealth of__________ (“Developer” with a Large Generating Facility), the New 
York Independent System Operator, Inc., a not-for-profit corporation organized and existing 
under the laws of the State of New York (“NYISO”), and _____________ a [corporate 
description] organized and existing under the laws of the State of New York (“Connecting 
Transmission Owner”).  Developer, the NYISO, or Connecting Transmission Owner each may 
be referred to as a “Party” or collectively referred to as the “Parties.” 

 

RECITALS 

WHEREAS, NYISO operates the New York State Transmission System and Connecting 
Transmission Owner owns certain facilities included in the New York State Transmission 
System; and 

WHEREAS, Developer intends to own, lease and/or control and operate the Generating Facility 
identified as a Large Generating Facility in Appendix C to this Agreement; and, 

WHEREAS, Developer, NYISO, and Connecting Transmission Owner have agreed to enter into 
this Agreement for the purpose of interconnecting the Large Generating Facility with the New 
York State Transmission System; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained herein, 
it is agreed: 

ARTICLE 1. DEFINITIONS 

Whenever used in this Agreement with initial capitalization, the following terms shall have the 
meanings specified in this Article 1.  Terms used in this Agreement with initial capitalization that 
are not defined in this Article 1 shall have the meanings specified in Section 30.1.0 of 
Attachment X or Section 25.1 of Attachment S of the NYISO OATT. 

Affected System shall mean an electric system other than the transmission system owned, 
controlled or operated by the Connecting Transmission Owner that may be affected by the 
proposed interconnection. 

Affected System Operator shall mean the entity that operates an Affected System. 

Affected Transmission Owner shall mean the New York public utility or authority (or its 
designated agent) other than the Connecting Transmission Owner that (i) owns facilities used for 
the transmission of Energy in interstate commerce and provides Transmission Service under the 
Tariff, and (ii) owns, leases or otherwise possesses an interest in a portion of the New York State 
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Transmission System where System Deliverability Upgrades or System Upgrade Facilities are 
installed pursuant to Attachment X and Attachment S of the Tariff. 

Affiliate shall mean, with respect to a person or entity, any individual, corporation, partnership, 
firm, joint venture, association, joint-stock company, trust or unincorporated organization, 
directly or indirectly controlling, controlled by, or under common control with, such person or 
entity.  The term “control” shall mean the possession, directly or indirectly, of the power to 
direct the management or policies of a person or an entity.  A voting interest of ten percent or 
more shall create a rebuttable presumption of control.   

Ancillary Services shall mean those services that are necessary to support the transmission of 
Capacity and Energy from resources to Loads while maintaining reliable operation of the New 
York State Transmission System in accordance with Good Utility Practice. 

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state and 
local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 
administrative orders, permits and other duly authorized actions of any Governmental Authority, 
including but not limited to Environmental Law. 

Applicable Reliability Councils shall mean the NERC, the NPCC and the NYSRC. 

Applicable Reliability Standards shall mean the requirements and guidelines of the Applicable 
Reliability Councils, and the Transmission District to which the Developer’s Large Generating 
Facility is directly interconnected, as those requirements and guidelines are amended and 
modified and in effect from time to time; provided that no Party shall waive its right to challenge 
the applicability or validity of any requirement or guideline as applied to it in the context of this 
Agreement. 

Attachment Facilities shall mean the Connecting Transmission Owner’s Attachment Facilities 
and the Developer’s Attachment Facilities.  Collectively, Attachment Facilities include all 
facilities and equipment between the Large Generating Facility and the Point of Interconnection, 
including any modification, additions or upgrades that are necessary to physically and 
electrically interconnect the Large Generating Facility to the New York State Transmission 
System.  Attachment Facilities are sole use facilities and shall not include Stand Alone System 
Upgrade Facilities, Distribution Upgrades, System Upgrade Facilities or System Deliverability 
Upgrades. 

Base Case shall mean the base case power flow, short circuit, and stability data bases used for 
the Interconnection Studies by NYISO, Connecting Transmission Owner or Developer; 
described in Section 30.2.3 of the Large Facility Interconnection Procedures. 

Breach shall mean the failure of a Party to perform or observe any material term or condition of 
this Agreement. 

Breaching Party shall mean a Party that is in Breach of this Agreement. 

Business Day shall mean Monday through Friday, excluding federal holidays. 
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Byway shall mean all transmission facilities comprising the New York State Transmission 
System that are neither Highways nor Other Interfaces.  All transmission facilities Zone J and 
Zone K are Byways. 

Calendar Day shall mean any day including Saturday, Sunday or a federal holiday. 

Capacity Region shall mean one of four subsets of the Installed Capacity statewide markets 
comprised of (1) Rest of State (i.e., Load Zones A through F); (2) Lower Hudson Valley (i.e., 
Load Zones G, H and I); (3) New York City (i.e., Load Zone J); and (4) Long Island (i.e., Load 
Zone K) , except for Class Year Interconnection Facility Studies conducted prior to Class Year 
2012, for which “Capacity Region” shall be defined as set forth in Section 25.7.3 of Attachment 
S to the NYISO OATT. 

Capacity Resource Interconnection Service (“CRIS”) shall mean the service provided by 
NYISO to interconnect the Developer’s Large Generating Facility to the New York State 
Transmission System or to the Distribution System in accordance with the NYISO Deliverability 
Interconnection Standard, to enable the New York State Transmission System to deliver electric 
capacity from the Large Generating Facility, pursuant to the terms of the NYISO OATT. 

Class Year Deliverability Study shall mean an assessment, conducted by the NYISO staff in 
cooperation with Market Participants, to determine the System Deliverability Upgrades required 
for each generation and merchant transmission project included in the Class Year 
Interconnection Facilities Study to interconnect to the New York State Transmission System or 
to the Distribution System in compliance with the NYISO Deliverability Interconnection 
Standard. 

Clustering shall mean the process whereby a group of Interconnection Requests is studied 
together, instead of serially, for the purpose of conducting the Interconnection System Reliability 
Impact Study. 

Commercial Operation shall mean the status of a Large Generating Facility that has 
commenced generating electricity for sale, excluding electricity generated during Trial 
Operation. 

Commercial Operation Date of a unit shall mean the date on which the Large Generating 
Facility commences Commercial Operation as agreed to by the Parties pursuant to Appendix E to 
this Agreement. 

Confidential Information shall mean any information that is defined as confidential by Article 
22 of this Agreement. 

Connecting Transmission Owner shall mean the New York public utility or authority (or its 
designated agent) that (i) owns facilities used for the transmission of Energy in interstate 
commerce and provides Transmission Service under the Tariff, (ii) owns, leases or otherwise 
possesses an interest in the portion of the New York State Transmission System or Distribution 
System at the Point of Interconnection, and (iii) is a Party to the Standard Large Interconnection 
Agreement. 
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Connecting Transmission Owner’s Attachment Facilities shall mean all facilities and 
equipment owned, controlled or operated by the Connecting Transmission Owner from the Point 
of Change of Ownership to the Point of Interconnection as identified in Appendix A to the 
Standard Large Generator Interconnection Agreement, including any modifications, additions or 
upgrades to such facilities and equipment.  Connecting Transmission Owner’s Attachment 
Facilities are sole use facilities and shall not include Stand Alone System Upgrade Facilities or 
System Upgrade Facilities. 

Control Area shall mean an electric power system or combination of electric power systems to 
which a common automatic generation control scheme is applied in order to:  (1) match, at all 
times, the power output of the Generators within the electric power system(s) and capacity and 
energy purchased from entities outside the electric power system(s), with the Load within the 
electric power system(s); (2) maintain scheduled interchange with other Control Areas, within 
the limits of Good Utility Practice; (3) maintain the frequency of the electric power system(s) 
within reasonable limits in accordance with Good Utility Practice; and (4) provide sufficient 
generating capacity to maintain Operating Reserves in accordance with Good Utility Practice.  A 
Control Area must be certified by the NPCC.  

Default shall mean the failure of a Party in Breach of this Agreement to cure such Breach in 
accordance with Article 17 of this Agreement. 

Deliverability Interconnection Standard shall mean the standard that must be met by any 
Large Generating Facility proposing to interconnect to the New York State Transmission System 
or to the Distribution System and become a qualified Installed Capacity Supplier. To meet the 
NYISO Deliverability Interconnection Standard, the Developer of the proposed Large 
Generating Facility must, in accordance with the rules in Attachment S to the NYISO OATT, 
fund or commit to fund the System Deliverability Upgrades identified for its project in the Class 
Year Deliverability Study. 

Developer shall mean an Eligible Customer developing a Large Generating Facility, proposing 
to connect to the New York State Transmission System, in compliance with the NYISO 
Minimum Interconnection Standard. 

Developer’s Attachment Facilities shall mean all facilities and equipment, as identified in 
Appendix A of this Agreement, that are located between the Large Generating Facility and the 
Point of Change of Ownership, including any modification, addition, or upgrades to such 
facilities and equipment necessary to physically and electrically interconnect the Large 
Generating Facility to the New York State Transmission System.  Developer’s Attachment 
Facilities are sole use facilities. 

Dispute Resolution shall mean the procedure described in Article 27 of this Agreement for 
resolution of a dispute between the Parties. 

Distribution System shall mean the Transmission Owner’s facilities and equipment used to 
distribute electricity that are subject to FERC jurisdiction, and are subject to the NYISO’s LFIP 
or SGIP under FERC Order Nos. 2003 and/or 2006.  The term Distribution System shall not 
include LIPA’s distribution facilities. 
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Distribution Upgrades shall mean the additions, modifications, and upgrades to the Connecting 
Transmission Owner’s Distribution System at or beyond the Point of Interconnection to facilitate 
interconnection of a Large Facility or Small Generating Facility and render the transmission 
service necessary to affect the Developer’s wholesale sale of electricity in interstate commerce.  
Distribution Upgrades do not include Interconnection Facilities, System Upgrade Facilities, or 
System Deliverability Upgrades.  Distribution Upgrades are sole use facilities and shall not 
include Stand Alone System Upgrade Facilities, System Upgrade Facilities, or System 
Deliverability Upgrades. 

Effective Date shall mean the date on which this Agreement becomes effective upon execution 
by the Parties, subject to acceptance by the Commission, or if filed unexecuted, upon the date 
specified by the Commission. 

Emergency State shall mean the condition or state that the New York State Power System is in 
when an abnormal condition occurs that requires automatic or immediate manual action to 
prevent or limit loss of the New York State Transmission System or Generators that could 
adversely affect the reliability of the New York State Power System. 

Energy Resource Interconnection Service (“ERIS”) shall mean the service provided by 
NYISO to interconnect the Developer’s Large Generating Facility to the New York State 
Transmission System or to the Distribution System in accordance with the NYISO Minimum 
Interconnection Standard, to enable the New York State Transmission System to receive Energy 
and Ancillary Services from the Large Generating Facility, pursuant to the terms of the NYISO 
OATT. 

Engineering & Procurement (E&P) Agreement shall mean an agreement that authorizes 
Connecting Transmission Owner to begin engineering and procurement of long lead-time items 
necessary for the establishment of the interconnection in order to advance the implementation of 
the Interconnection Request. 

Environmental Law shall mean Applicable Laws or Regulations relating to pollution or 
protection of the environment or natural resources. 

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C.  §§ 791a et seq.   
(“FPA”). 

FERC shall mean the Federal Energy Regulatory Commission (“Commission”) or its successor. 

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war, 
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or 
equipment, any order, regulation or restriction imposed by governmental, military or lawfully 
established civilian authorities, or any other cause beyond a Party’s control.  A Force Majeure 
event does not include acts of negligence or intentional wrongdoing by the Party claiming Force 
Majeure. 

Generating Facility shall mean Developer’s device for the production of electricity identified in 
the Interconnection Request, but shall not include the Developer’s Attachment Facilities or 
Distribution Upgrades. 
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Generating Facility Capacity shall mean the net seasonal capacity of the Generating Facility 
and the aggregate net seasonal capacity of the Generating Facility where it includes multiple 
energy production devices. 

Good Utility Practice shall mean any of the practices, methods and acts engaged in or approved 
by a significant portion of the electric industry during the relevant time period, or any of the 
practices, methods and acts which, in the exercise of reasonable judgment in light of the facts 
known at the time the decision was made, could have been expected to accomplish the desired 
result at a reasonable cost consistent with good business practices, reliability, safety and 
expedition.  Good Utility Practice is not intended to be limited to the optimum practice, method, 
or act to the exclusion of all others, but rather to delineate acceptable practices, methods, or acts 
generally accepted in the region. 

Governmental Authority shall mean any federal, state, local or other governmental regulatory 
or administrative agency, court, commission, department, board, or other governmental 
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 
jurisdiction over any of the Parties, their respective facilities, or the respective services they 
provide, and exercising or entitled to exercise any administrative, executive, police, or taxing 
authority or power; provided, however, that such term does not include Developer, NYISO, 
Affected Transmission Owner, Connecting Transmission Owner, or any Affiliate thereof. 

Hazardous Substances shall mean any chemicals, materials or substances defined as or 
included in the definition of “hazardous substances,” “hazardous wastes,” “hazardous materials,” 
“hazardous constituents,” “restricted hazardous materials,” “extremely hazardous substances,” 
“toxic substances,” “radioactive substances,” “contaminants,” “pollutants,” “toxic pollutants” or 
words of similar meaning and regulatory effect under any applicable Environmental Law, or any 
other chemical, material or substance, exposure to which is prohibited, limited or regulated by 
any applicable Environmental Law. 

Highway shall mean 115 kV and higher transmission facilities that comprise the following 
NYCA interfaces:  Dysinger East, West Central, Volney East, Moses South, Central East/Total 
East, and UPNY-ConEd, and their immediately connected, in series, Bulk Power System 
facilities in New York State.  Each interface shall be evaluated to determine additional “in 
series” facilities, defined as any transmission facility higher than 115 kV that (a) is located in an 
upstream or downstream zone adjacent to the interface and (b) has a power transfer distribution 
factor (DFAX) equal to or greater than five percent when the aggregate of generation in zones or 
systems adjacent to the upstream zone or zones which define the interface is shifted to the 
aggregate of generation in zones or systems adjacent to the downstream zone or zones which 
define the interface.  In determining “in series” facilities for Dysinger East and West Central 
interfaces, the 115 kV and 230 kV tie lines between NYCA and PJM located in LBMP Zones A 
and B shall not participate in the transfer.  Highway transmission facilities are listed in ISO 
Procedures. 

Initial Synchronization Date shall mean the date upon which the Large Generating Facility is 
initially synchronized and upon which Trial Operation begins. 
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In-Service Date shall mean the date upon which the Developer reasonably expects it will be 
ready to begin use of the Connecting Transmission Owner’s Attachment Facilities to obtain back 
feed power. 

Interconnection Facilities Study shall mean a study conducted by NYISO or a third party 
consultant for the Developer to determine a list of facilities (including Connecting Transmission 
Owner’s Attachment Facilities, Distribution Upgrades, System Upgrade Facilities and System 
Deliverability Upgrades as identified in the Interconnection System Reliability Impact Study), 
the cost of those facilities, and the time required to interconnect the Large Generating Facility 
with the New York State Transmission System or with the Distribution System.  The scope of 
the study is defined in Section 30.8 of the Standard Large Facility Interconnection Procedures. 

Interconnection Facilities Study Agreement shall mean the form of agreement contained in 
Appendix 4 of the Standard Large Facility Interconnection Procedures for conducting the 
Interconnection Facilities Study. 

Interconnection Feasibility Study shall mean a preliminary evaluation of the system impact 
and cost of interconnecting the Large Generating Facility to the New York State Transmission 
System or to the Distribution System, the scope of which is described in Section 30.6 of the 
Standard Large Facility Interconnection Procedures. 

Interconnection Feasibility Study Agreement shall mean the form of agreement contained in 
Appendix 2 of the Standard Large Facility Interconnection Procedures for conducting the 
Interconnection Feasibility Study. 

Interconnection Request shall mean a Developer’s request, in the form of Appendix 1 to the 
Standard Large Facility Interconnection Procedures, in accordance with the Tariff, to 
interconnect a new Large Generating Facility to the New York State Transmission System or to 
the Distribution System, or to increase the capacity of, or make a material modification to the 
operating characteristics of, an existing Large Generating Facility that is interconnected with the 
New York State Transmission System or with the Distribution System. 

Interconnection Study shall mean any of the following studies: the Interconnection Feasibility 
Study, the Interconnection System Reliability Impact Study, and the Interconnection Facilities 
Study described in the Standard Large Facility Interconnection Procedures. 

Interconnection System Reliability Impact Study (“SRIS”) shall mean an engineering study, 
conducted in accordance with Section 30.7 of the Large Facility Interconnection Procedures, that 
evaluates the impact of the proposed Large Generating Facility on the safety and reliability of the 
New York State Transmission System and, if applicable, an Affected System, to determine what 
Attachment Facilities, Distribution Upgrades and System Upgrade Facilities are needed for the 
proposed Large Generation Facility of the Developer to connect reliably to the New York State 
Transmission System or to the Distribution System in a manner that meets the NYISO Minimum 
Interconnection Standard. 

Interconnection System Reliability Impact Study Agreement shall mean the form of 
agreement contained in Appendix 3 of the Standard Large Facility Interconnection Procedures 
for conducting the Interconnection System Reliability Impact Study. 
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IRS shall mean the Internal Revenue Service. 

Large Generating Facility shall mean a Generating Facility having a Generating Facility 
Capacity of more than 20 MW. 

Loss shall mean any and all losses relating to injury to or death of any person or damage to 
property, demand, suits, recoveries, costs and expenses, court costs, attorney fees, and all other 
obligations by or to third parties, arising out of or resulting from the Indemnified Party’s 
performance or non-performance of its obligations under this Agreement on behalf of the 
Indemnifying Party, except in cases of gross negligence or intentional wrongdoing by the 
Indemnified Party. 

Material Modification shall mean those modifications that have a material impact on the cost or 
timing of any Interconnection Request with a later queue priority date. 

Metering Equipment shall mean all metering equipment installed or to be installed at the Large 
Generating Facility pursuant to this Agreement at the metering points, including but not limited 
to instrument transformers, MWh-meters, data acquisition equipment, transducers, remote 
terminal unit, communications equipment, phone lines, and fiber optics. 

Minimum Interconnection Standard shall mean the reliability standard that must be met by 
any Large Generating Facility proposing to connect to the New York State Transmission System 
or to the Distribution System.  The Standard is designed to ensure reliable access by the 
proposed project to the New York State Transmission System.  The Standard does not impose 
any deliverability test or deliverability requirement on the proposed interconnection. 

NERC shall mean the North American Electric Reliability Council or its successor organization. 

New York State Transmission System shall mean the entire New York State electric 
transmission system, which includes (i) the Transmission Facilities under ISO Operational 
Control; (ii) the Transmission Facilities Requiring ISO Notification; and (iii) all remaining 
transmission facilities within the New York Control Area. 

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 
connection with this Agreement or its performance. 

NPCC shall mean the Northeast Power Coordinating Council or its successor organization. 

NYSRC shall mean the New York State Reliability Council or its successor organization. 

Optional Interconnection Study shall mean a sensitivity analysis based on assumptions 
specified by the Developer in the Optional Interconnection Study Agreement. 

Optional Interconnection Study Agreement shall mean the form of agreement contained in 
Appendix 5 of the Standard Large Facility Interconnection Procedures for conducting the 
Optional Interconnection Study. 

Effective Date: 7/1/2013 - Docket #: ER13-1380-000 - Page 55 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.14 OATT Att X Appendices 

Other Interfaces shall mean the following interfaces into Capacity Regions: Lower Hudson 
Valley [i.e., Rest of State (Load Zones A-F) to Lower Hudson Valley (Load Zones G, H and I)]; 
New York City [i.e., Lower Hudson Valley (Load Zones G, H and I) to New York City (Load 
Zone J)]; and Long Island [i.e., Lower Hudson Valley (Load Zones G, H and I) to Long Island 
(Load Zone K)], and the following Interfaces between the NYCA and adjacent Control Areas: 
PJM to NYISO, ISO-NE to NYISO, Hydro-Quebec to NYISO, and Norwalk Harbor 
(Connecticut) to Northport (Long Island) Cable. 

Party or Parties shall mean NYISO, Connecting Transmission Owner, or Developer or any 
combination of the above. 

Point of Change of Ownership shall mean the point, as set forth in Appendix A to this 
Agreement, where the Developer’s Attachment Facilities connect to the Connecting 
Transmission Owner’s Attachment Facilities. 

Point of Interconnection shall mean the point, as set forth in Appendix A to this Agreement, 
where the Attachment Facilities connect to the New York State Transmission System or to the 
Distribution System. 

Queue Position shall mean the order of a valid Interconnection Request, relative to all other 
pending valid Interconnection Requests, that is established based upon the date and time of 
receipt of the valid Interconnection Request by NYISO. 

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken by a 
Party under this Agreement, efforts that are timely and consistent with Good Utility Practice and 
are otherwise substantially equivalent to those a Party would use to protect its own interests. 

Scoping Meeting shall mean the meeting between representatives of the Developer, NYISO and 
Connecting Transmission Owner conducted for the purpose of discussing alternative 
interconnection options, to exchange information including any transmission data and earlier 
study evaluations that would be reasonably expected to impact such interconnection options, to 
analyze such information, and to determine the potential feasible Points of Interconnection. 

Services Tariff shall mean the NYISO Market Administration and Control Area Tariff, as filed 
with the Commission, and as amended or supplemented from time to time, or any successor tariff 
thereto. 

Site Control shall mean documentation reasonably demonstrating: (1) ownership of, a leasehold 
interest in, or a right to develop a site for the purpose of constructing the Large Generating 
Facility; (2) an option to purchase or acquire a leasehold site for such purpose; or (3) an 
exclusivity or other business relationship between Developer and the entity having the right to 
sell, lease or grant Developer the right to possess or occupy a site for such purpose. 

Stand Alone System Upgrade Facilities shall mean System Upgrade Facilities that a Developer 
may construct without affecting day-to-day operations of the New York State Transmission 
System during their construction.  NYISO, the Connecting Transmission Owner and the 
Developer must agree as to what constitutes Stand Alone System Upgrade Facilities and identify 
them in Appendix A to this Agreement. 
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Standard Large Facility Interconnection Procedures (“LFIP”) shall mean the 
interconnection procedures applicable to an Interconnection Request pertaining to a Large 
Generating Facility that are included in Attachment X of the NYISO OATT. 

Standard Large Generator Interconnection Agreement (“LGIA”) shall mean this 
Agreement, the form of interconnection agreement applicable to an Interconnection Request 
pertaining to a Large Generating Facility, that is included in Attachment X of the NYISO OATT. 

System Deliverability Upgrades shall mean the least costly configuration of commercially 
available components of electrical equipment that can be used, consistent with Good Utility 
Practice and Applicable Reliability Requirements, to make the modifications or additions to 
Byways and Highways and Other Interfaces on the existing New York State Transmission 
System and Distribution System that are required for the proposed project to connect reliably to 
the system in a manner that meets the NYISO Deliverability Interconnection Standard at the 
requested level of Capacity Resource Interconnection Service. 

System Protection Facilities shall mean the equipment, including necessary protection signal 
communications equipment, required to (1) protect the New York State Transmission System 
from faults or other electrical disturbances occurring at the Large Generating Facility and (2) 
protect the Large Generating Facility from faults or other electrical system disturbances 
occurring on the New York State Transmission System or on other delivery systems or other 
generating systems to which the New York State Transmission System is directly connected. 

System Upgrade Facilities shall mean the least costly configuration of commercially available 
components of electrical equipment that can be used, consistent with Good Utility Practice and 
Applicable Reliability Requirements, to make the modifications to the existing transmission 
system that are required to maintain system reliability due to:  (i) changes in the system, 
including such changes as load growth and changes in load pattern, to be addressed in the form 
of generic generation or transmission projects; and (ii) proposed interconnections.  In the case of 
proposed interconnection projects, System Upgrade Facilities are the modifications or additions 
to the existing New York State Transmission System that are required for the proposed project to 
connect reliably to the system in a manner that meets the NYISO Minimum Interconnection 
Standard. 

Tariff shall mean the NYISO Open Access Transmission Tariff (“OATT”), as filed with the 
Commission, and as amended or supplemented from time to time, or any successor tariff. 

Trial Operation shall mean the period during which Developer is engaged in on-site test 
operations and commissioning of the Large Generating Facility prior to Commercial Operation. 

 

ARTICLE 2. EFFECTIVE DATE, TERM AND TERMINATION 

2.1 Effective Date.   

This Agreement shall become effective upon execution by the Parties, subject to 
acceptance by FERC, or if filed unexecuted, upon the date specified by FERC.  The NYISO and 
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Connecting Transmission Owner shall promptly file this Agreement with FERC upon execution 
in accordance with Article 3.1. 

2.2 Term of Agreement.   

Subject to the provisions of Article 2.3, this Agreement shall remain in effect for a period 
of ten (10) years from the Effective Date or such other longer period as the Developer may 
request (Term to be Specified in Individual Agreements) and shall be automatically renewed for 
each successive one-year period thereafter. 

2.3 Termination. 

 2.3.1 Written Notice.   

This Agreement may be terminated by the Developer after giving the NYISO and 
Connecting Transmission Owner ninety (90) Calendar Days advance written notice, or by the 
NYISO and Connecting Transmission Owner notifying FERC after the Large Generating 
Facility permanently ceases Commercial Operations. 

 2.3.2 Default.   

Any Party may terminate this Agreement in accordance with Article 17. 

 2.3.3 Compliance.   

Notwithstanding Articles 2.3.1 and 2.3.2, no termination of this Agreement shall become 
effective until the Parties have complied with all Applicable Laws and Regulations applicable to 
such termination, including the filing with FERC of a notice of termination of this Agreement, 
which notice has been accepted for filing by FERC.  

2.4 Termination Costs.   

If a Party elects to terminate this Agreement pursuant to Article 2.3.1 above, the 
terminating Party shall pay all costs incurred (including any cancellation costs relating to orders 
or contracts for Attachment Facilities and equipment) or charges assessed by the other Parties, as 
of the date of the other Parties’ receipt of such notice of termination, that are the responsibility of 
the terminating Party under this Agreement.  In the event of termination by a Party, all Parties 
shall use commercially Reasonable Efforts to mitigate the costs, damages and charges arising as 
a consequence of termination.  Upon termination of this Agreement, unless otherwise ordered or 
approved by FERC: 

 
 

2.4.1 With respect to any portion of the Connecting Transmission Owner’s 
Attachment Facilities that have not yet been constructed or installed, the Connecting 
Transmission Owner shall to the extent possible and with Developer’s authorization cancel any 
pending orders of, or return, any materials or equipment for, or contracts for construction of, 
such facilities; provided that in the event Developer elects not to authorize such cancellation, 
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Developer shall assume all payment obligations with respect to such materials, equipment, and 
contracts, and the Connecting Transmission Owner shall deliver such material and equipment, 
and, if necessary, assign such contracts, to Developer as soon as practicable, at Developer’s 
expense.  To the extent that Developer has already paid Connecting Transmission Owner for any 
or all such costs of materials or equipment not taken by Developer, Connecting Transmission 
Owner shall promptly refund such amounts to Developer, less any costs, including penalties 
incurred by the Connecting Transmission Owner to cancel any pending orders of or return such 
materials, equipment, or contracts. 

If Developer terminates this Agreement, it shall be responsible for all costs incurred in 
association with Developer’s interconnection, including any cancellation costs relating to orders 
or contracts for Attachment Facilities and equipment, and other expenses including any System 
Upgrade Facilities and System Deliverability Upgrades for which the Connecting Transmission 
Owner has incurred expenses and has not been reimbursed by the Developer. 

2.4.2 Connecting Transmission Owner may, at its option, retain any portion of 
such materials, equipment, or facilities that Developer chooses not to accept delivery of, in 
which case Connecting Transmission Owner shall be responsible for all costs associated with 
procuring such materials, equipment, or facilities. 

2.4.3 With respect to any portion of the Attachment Facilities, and any other 
facilities already installed or constructed pursuant to the terms of this Agreement, Developer 
shall be responsible for all costs associated with the removal, relocation or other disposition or 
retirement of such materials, equipment, or facilities. 

2.5 Disconnection.   

Upon termination of this Agreement, Developer and Connecting Transmission Owner 
will take all appropriate steps to disconnect the Developer’s Large Generating Facility from the 
New York State Transmission System.  All costs required to effectuate such disconnection shall 
be borne by the terminating Party, unless such termination resulted from the non-terminating 
Party’s Default of this Agreement or such non-terminating Party otherwise is responsible for 
these costs under this Agreement. 

2.6 Survival.   

This Agreement shall continue in effect after termination to the extent necessary to 
provide for final billings and payments and for costs incurred hereunder; including billings and 
payments pursuant to this Agreement; to permit the determination and enforcement of liability 
and indemnification obligations arising from acts or events that occurred while this Agreement 
was in effect; and to permit Developer and Connecting Transmission Owner each to have access 
to the lands of the other pursuant to this Agreement or other applicable agreements, to 
disconnect, remove or salvage its own facilities and equipment. 
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ARTICLE 3.  REGULATORY FILINGS 

3.1 Filing.   

NYISO and Connecting Transmission Owner shall file this Agreement (and any 
amendment hereto) with the appropriate Governmental Authority, if required.  Any information 
related to studies for interconnection asserted by Developer to contain Confidential Information 
shall be treated in accordance with Article 22 of this Agreement and Attachment F to the NYISO 
OATT.  If the Developer has executed this Agreement, or any amendment thereto, the Developer 
shall reasonably cooperate with NYISO and Connecting Transmission Owner with respect to 
such filing and to provide any information reasonably requested by NYISO and Connecting 
Transmission Owner needed to comply with Applicable Laws and Regulations. 

ARTICLE 4.  SCOPE OF INTERCONNECTION SERVICE 

4.1 Provision of Service.   

NYISO will provide Developer with interconnection service of the following type for the 
term of this Agreement. 

 4.1.1 Product.   

NYISO will provide [    ] Interconnection Service to Developer at the 
Point of Interconnection. 

 4.1.2 Developer is responsible for ensuring that its actual Large Generating Facility 
output matches the scheduled delivery from the Large Generating Facility to the New York State 
Transmission System, consistent with the scheduling requirements of the NYISO’s FERC-
approved market structure, including ramping into and out of such scheduled delivery, as 
measured at the Point of Interconnection, consistent with the scheduling requirements of the 
NYISO OATT and any applicable FERC-approved market structure. 

4.2 No Transmission Delivery Service.   

The execution of this Agreement does not constitute a request for, nor agreement to 
provide, any Transmission Service under the NYISO OATT, and does not convey any right to 
deliver electricity to any specific customer or Point of Delivery.  If Developer wishes to obtain 
Transmission Service on the New York State Transmission System, then Developer must request 
such Transmission Service in accordance with the provisions of the NYISO OATT. 

4.3 No Other Services.   

The execution of this Agreement does not constitute a request for, nor agreement to 
provide Energy, any Ancillary Services or Installed Capacity under the NYISO Market 
Administration and Control Area Services Tariff (“Services Tariff”).  If Developer wishes to 
supply Energy, Installed Capacity or Ancillary Services, then Developer will make application to 
do so in accordance with the NYISO Services Tariff. 
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ARTICLE 5. INTERCONNECTION FACILITIES ENGINEERING, 
PROCUREMENT, AND CONSTRUCTION 

5.1 Options.   

Unless otherwise mutually agreed to by Developer and Connecting Transmission Owner, 
Developer shall select the In-Service Date, Initial Synchronization Date, and Commercial 
Operation Date; and either Standard Option or Alternate Option set forth below for completion 
of the Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities 
and System Deliverability Upgrades  as set forth in Appendix A hereto, and such dates and 
selected option shall be set forth in Appendix B hereto. 

 5.1.1 Standard Option.   

The Connecting Transmission Owner shall design, procure, and construct the Connecting 
Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System 
Deliverability Upgrades, using Reasonable Efforts to complete the Connecting Transmission 
Owner’s Attachment Facilities and System Upgrade Facilities and System Deliverability 
Upgrades by the dates set forth in Appendix B hereto.  The Connecting Transmission Owner 
shall not be required to undertake any action which is inconsistent with its standard safety 
practices, its material and equipment specifications, its design criteria and construction 
procedures, its labor agreements, and Applicable Laws and Regulations.  In the event the 
Connecting Transmission Owner reasonably expects that it will not be able to complete the 
Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 
System Deliverability Upgrades by the specified dates, the Connecting Transmission Owner 
shall promptly provide written notice to the Developer and NYISO, and shall undertake 
Reasonable Efforts to meet the earliest dates thereafter. 

 5.1.2 Alternate Option.   

If the dates designated by Developer are acceptable to Connecting Transmission Owner, 
the Connecting Transmission Owner shall so notify Developer and NYISO within thirty (30) 
Calendar Days, and shall assume responsibility for the design, procurement and construction of 
the Connecting Transmission Owner’s Attachment Facilities by the designated dates. If 
Connecting Transmission Owner subsequently fails to complete Connecting Transmission 
Owner’s Attachment Facilities by the In-Service Date, to the extent necessary to provide back 
feed power; or fails to complete System Upgrade Facilities or System Deliverability Upgrades by 
the Initial Synchronization Date to the extent necessary to allow for Trial Operation at full power 
output, unless other arrangements are made by the Developer and Connecting Transmission 
Owner for such Trial Operation; or fails to complete the System Upgrade Facilities and System 
Deliverability Upgrades by the Commercial Operation Date, as such dates are reflected in 
Appendix B hereto; Connecting Transmission Owner shall pay Developer liquidated damages in 
accordance with Article 5.3, Liquidated Damages, provided, however, the dates designated by 
Developer shall be extended day for day for each day that NYISO refuses to grant clearances to 
install equipment. 

Effective Date: 7/1/2013 - Docket #: ER13-1380-000 - Page 61 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.14 OATT Att X Appendices 

 5.1.3 Option to Build.   

If the dates designated by Developer are not acceptable to Connecting Transmission 
Owner, the Connecting Transmission Owner shall so notify the Developer and NYISO within 
thirty (30) Calendar Days, and unless the Developer and Connecting Transmission Owner agree 
otherwise, Developer shall have the option to assume responsibility for the design, procurement 
and construction of Connecting Transmission Owner’s Attachment Facilities and Stand Alone 
System Upgrade Facilities on the dates specified in Article 5.1.2; provided that if an Attachment 
Facility or Stand Alone System Upgrade Facility is needed for more than one Developer’s 
project, Developer’s option to build such Facility shall be contingent on the agreement of all 
other affected Developers.  NYISO, Connecting Transmission Owner and Developer must agree 
as to what constitutes Stand Alone System Upgrade Facilities and identify such Stand Alone 
System Upgrade Facilities in Appendix A hereto.  Except for Stand Alone System Upgrade 
Facilities, Developer shall have no right to construct System Upgrade Facilities under this 
option. 

 5.1.4 Negotiated Option.   

If the Developer elects not to exercise its option under Article 5.1.3, Option to Build, 
Developer shall so notify Connecting Transmission Owner and NYISO within thirty (30) 
Calendar Days, and the Developer and Connecting Transmission Owner shall in good faith 
attempt to negotiate terms and conditions (including revision of the specified dates and 
liquidated damages, the provision of incentives or the procurement and construction of a portion 
of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System 
Upgrade Facilities by Developer) pursuant to which Connecting Transmission Owner is 
responsible for the design, procurement and construction of the Connecting Transmission 
Owner’s Attachment Facilities and System Upgrade Facilities and System Deliverability 
Upgrades.  If the two Parties are unable to reach agreement on such terms and conditions, 
Connecting Transmission Owner shall assume responsibility for the design, procurement and 
construction of the Connecting Transmission Owner’s Attachment Facilities and System 
Upgrade Facilities and System Deliverability Upgrades pursuant to 5.1.1, Standard Option. 

5.2 General Conditions Applicable to Option to Build.   

If Developer assumes responsibility for the design, procurement and construction of the 
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 
Facilities, 

(1) Developer shall engineer, procure equipment, and construct the Connecting 
Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities (or 
portions thereof) using Good Utility Practice and using standards and specifications provided in 
advance by the Connecting Transmission Owner; 

(2) Developer’s engineering, procurement and construction of the Connecting 
Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities shall 
comply with all requirements of law to which Connecting Transmission Owner would be subject 
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in the engineering, procurement or construction of the Connecting Transmission Owner’s 
Attachment Facilities and Stand Alone System Upgrade Facilities; 

(3) Connecting Transmission Owner shall review and approve the engineering 
design, equipment acceptance tests, and the construction of the Connecting Transmission 
Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities; 

(4) Prior to commencement of construction, Developer shall provide to Connecting 
Transmission Owner and NYISO a schedule for construction of the Connecting Transmission 
Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities, and shall promptly 
respond to requests for information from Connecting Transmission Owner or NYISO; 

(5) At any time during construction, Connecting Transmission Owner shall have the 
right to gain unrestricted access to the Connecting Transmission Owner’s Attachment Facilities 
and Stand Alone System Upgrade Facilities and to conduct inspections of the same; 

(6) At any time during construction, should any phase of the engineering, equipment 
procurement, or construction of the Connecting Transmission Owner’s Attachment Facilities and 
Stand Alone System Upgrade Facilities not meet the standards and specifications provided by 
Connecting Transmission Owner, the Developer shall be obligated to remedy deficiencies in that 
portion of the Connecting Transmission Owner’s Attachment Facilities and Stand Alone System 
Upgrade Facilities; 

(7) Developer shall indemnify Connecting Transmission Owner and NYISO for 
claims arising from the Developer’s construction of Connecting Transmission Owner’s 
Attachment Facilities and Stand Alone System Upgrade Facilities under procedures applicable to 
Article 18.1 Indemnity; 

(8) Developer shall transfer control of Connecting Transmission Owner’s Attachment 
Facilities and Stand Alone System Upgrade Facilities to the Connecting Transmission Owner; 

(9) Unless the Developer and Connecting Transmission Owner otherwise agree, 
Developer shall transfer ownership of Connecting Transmission Owner’s Attachment Facilities 
and Stand Alone System Upgrade Facilities to Connecting Transmission Owner; 

(10) Connecting Transmission Owner shall approve and accept for operation and 
maintenance the Connecting Transmission Owner’s Attachment Facilities and Stand Alone 
System Upgrade Facilities to the extent engineered, procured, and constructed in accordance 
with this Article 5.2; and 

(11) Developer shall deliver to NYISO and Connecting Transmission Owner “as built” 
drawings, information, and any other documents that are reasonably required by NYISO or 
Connecting Transmission Owner to assure that the Attachment Facilities and Stand Alone 
System Upgrade Facilities are built to the standards and specifications required by Connecting 
Transmission Owner. 
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5.3 Liquidated Damages.   

The actual damages to the Developer, in the event the Connecting Transmission Owner’s 
Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades are not 
completed by the dates designated by the Developer and accepted by the Connecting 
Transmission Owner pursuant to subparagraphs 5.1.2 or 5.1.4, above, may include Developer’s 
fixed operation and maintenance costs and lost opportunity costs.  Such actual damages are 
uncertain and impossible to determine at this time.  Because of such uncertainty, any liquidated 
damages paid by the Connecting Transmission Owner to the Developer in the event that 
Connecting Transmission Owner does not complete any portion of the Connecting Transmission 
Owner’s Attachment Facilities, System Upgrade Facilities or System Deliverability Upgrades by 
the applicable dates, shall be an amount equal to 1/2 of 1 percent per day of the actual cost of the 
Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 
System Deliverability Upgrades, in the aggregate, for which Connecting Transmission Owner 
has assumed responsibility to design, procure and construct. 

However, in no event shall the total liquidated damages exceed 20 percent of the actual 
cost of the Connecting Transmission Owner Attachment Facilities and System Upgrade Facilities 
and System Deliverability Upgrades for which the Connecting Transmission Owner has assumed 
responsibility to design, procure, and construct.  The foregoing payments will be made by the 
Connecting Transmission Owner to the Developer as just compensation for the damages caused 
to the Developer, which actual damages are uncertain and impossible to determine at this time, 
and as reasonable liquidated damages, but not as a penalty or a method to secure performance of 
this Agreement.  Liquidated damages, when the Developer and Connecting Transmission Owner 
agree to them, are the exclusive remedy for the Connecting Transmission Owner’s failure to 
meet its schedule. 

Further, Connecting Transmission Owner shall not pay liquidated damages to Developer 
if:  (1) Developer is not ready to commence use of the Connecting Transmission Owner’s 
Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take 
the delivery of power for the Developer’s Large Generating Facility’s Trial Operation or to 
export power from the Developer’s Large Generating Facility on the specified dates, unless the 
Developer would have been able to commence use of the Connecting Transmission Owner’s 
Attachment Facilities or System Upgrade Facilities or System Deliverability Upgrades to take 
the delivery of power for Developer’s Large Generating Facility’s Trial Operation or to export 
power from the Developer’s Large Generating Facility, but for Connecting Transmission 
Owner’s delay; (2) the Connecting Transmission Owner’s failure to meet the specified dates is 
the result of the action or inaction of the Developer or any other Developer who has entered into 
a Standard Large Generator Interconnection Agreement with the Connecting Transmission 
Owner and NYISO, or action or inaction by any other Party, or any other cause beyond 
Connecting Transmission Owner’s reasonable control or reasonable ability to cure; (3) the 
Developer has assumed responsibility for the design, procurement and construction of the 
Connecting Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade 
Facilities; or (4) the Connecting Transmission Owner and Developer have otherwise agreed. In 
no event shall NYISO have any liability whatever to Developer for liquidated damages 
associated with the engineering, procurement or construction of Attachment Facilities or System 
Upgrade Facilities or System Deliverability Upgrades. 
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5.4 Power System Stabilizers.   

The Developer shall procure, install, maintain and operate Power System Stabilizers in 
accordance with the requirements identified in the Interconnection Studies conducted for 
Developer’s Large Generating Facility.  NYISO and Connecting Transmission Owner reserve 
the right to reasonably establish minimum acceptable settings for any installed Power System 
Stabilizers, subject to the design and operating limitations of the Large Generating Facility.  If 
the Large Generating Facility’s Power System Stabilizers are removed from service or not 
capable of automatic operation, the Developer shall immediately notify the Connecting 
Transmission Owner and NYISO.  The requirements of this paragraph shall not apply to wind 
generators. 

5.5 Equipment Procurement.   

If responsibility for construction of the Connecting Transmission Owner’s Attachment 
Facilities or System Upgrade Facilities or System Deliverability Upgrades is to be borne by the 
Connecting Transmission Owner, then the Connecting Transmission Owner shall commence 
design of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade 
Facilities or System Deliverability Upgrades and procure necessary equipment as soon as 
practicable after all of the following conditions are satisfied, unless the Developer and 
Connecting Transmission Owner otherwise agree in writing: 

      5.5.1 NYISO and Connecting Transmission Owner have completed the 
Interconnection Facilities Study pursuant to the Interconnection Facilities Study Agreement; 

      5.5.2 The NYISO has completed the required cost allocation analyses, and 
Developer has accepted his share of the costs for necessary System Upgrade Facilities and 
System Deliverability Upgrades in accordance with the provisions of Attachment S of the 
NYISO OATT; 

      5.5.3 The Connecting Transmission Owner has received written authorization to 
proceed with design and procurement from the Developer by the date specified in Appendix B 
hereto; and 

      5.5.4 The Developer has provided security to the Connecting Transmission 
Owner in accordance with Article 11.5 by the dates specified in Appendix B hereto. 

5.6 Construction Commencement.   

The Connecting Transmission Owner shall commence construction of the Connecting 
Transmission Owner’s Attachment Facilities and System Upgrade Facilities and System 
Deliverability Upgrades for which it is responsible as soon as practicable after the following 
additional conditions are satisfied: 

      5.6.1 Approval of the appropriate Governmental Authority has been obtained 
for any facilities requiring regulatory approval; 
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      5.6.2 Necessary real property rights and rights-of-way have been obtained, to 
the extent required for the construction of a discrete aspect of the Connecting Transmission 
Owner’s Attachment Facilities and System Upgrade Facilities and System Deliverability 
Upgrades; 

      5.6.3 The Connecting Transmission Owner has received written authorization to 
proceed with construction from the Developer by the date specified in Appendix B hereto; and 

      5.6.4 The Developer has provided security to the Connecting Transmission 
Owner in accordance with Article 11.5 by the dates specified in Appendix B hereto. 

5.7 Work Progress.   

The Developer and Connecting Transmission Owner will keep each other, and NYISO, 
advised periodically as to the progress of their respective design, procurement and construction 
efforts.  Any Party may, at any time, request a progress report from the Developer or Connecting 
Transmission Owner.  If, at any time, the Developer determines that the completion of the 
Connecting Transmission Owner’s Attachment Facilities will not be required until after the 
specified In-Service Date, the Developer will provide written notice to the Connecting 
Transmission Owner and NYISO of such later date upon which the completion of the 
Connecting Transmission Owner’s Attachment Facilities will be required. 

5.8 Information Exchange.   

As soon as reasonably practicable after the Effective Date, the Developer and Connecting 
Transmission Owner shall exchange information, and provide NYISO the same information, 
regarding the design and compatibility of their respective Attachment Facilities and 
compatibility of the Attachment Facilities with the New York State Transmission System, and 
shall work diligently and in good faith to make any necessary design changes. 

5.9 Limited Operation.   

If any of the Connecting Transmission Owner’s Attachment Facilities or System Upgrade 
Facilities or System Deliverability Upgrades are not reasonably expected to be completed prior 
to the Commercial Operation Date of the Developer’s Large Generating Facility, NYISO shall, 
upon the request and at the expense of Developer, in conjunction with the Connecting 
Transmission Owner, perform operating studies on a timely basis to determine the extent to 
which the Developer’s Large Generating Facility and the Developer’s Attachment Facilities may 
operate prior to the completion of the Connecting Transmission Owner’s Attachment Facilities 
or System Upgrade Facilities or System Deliverability Upgrades consistent with Applicable 
Laws and Regulations, Applicable Reliability Standards, Good Utility Practice, and this 
Agreement.  Connecting Transmission Owner and NYISO shall permit Developer to operate the 
Developer’s Large Generating Facility and the Developer’s Attachment Facilities in accordance 
with the results of such studies. 
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5.10 Developer’s Attachment Facilities (“DAF”).   

Developer shall, at its expense, design, procure, construct, own and install the DAF, as 
set forth in Appendix A hereto. 

 5.10.1 DAF Specifications.   

Developer shall submit initial specifications for the DAF, including System Protection 
Facilities, to Connecting Transmission Owner and NYISO at least one hundred eighty (180) 
Calendar Days prior to the Initial Synchronization Date; and final specifications for review and 
comment at least ninety (90) Calendar Days prior to the Initial Synchronization Date.  
Connecting Transmission Owner and NYISO shall review such specifications to ensure that the 
DAF are compatible with the technical specifications, operational control, and safety 
requirements of the Connecting Transmission Owner and NYISO and comment on such 
specifications within thirty (30) Calendar Days of Developer’s submission.  All specifications 
provided hereunder shall be deemed to be Confidential Information. 

 5.10.2 No Warranty.   

The review of Developer’s final specifications by Connecting Transmission Owner and 
NYISO shall not be construed as confirming, endorsing, or providing a warranty as to the design, 
fitness, safety, durability or reliability of the Large Generating Facility, or the DAF.  Developer 
shall make such changes to the DAF as may reasonably be required by Connecting Transmission 
Owner or NYISO, in accordance with Good Utility Practice, to ensure that the DAF are 
compatible with the technical specifications, operational control, and safety requirements of the 
Connecting Transmission Owner and NYISO. 

 5.10.3 DAF Construction.   

The DAF shall be designed and constructed in accordance with Good Utility Practice.  
Within one hundred twenty (120) Calendar Days after the Commercial Operation Date, unless 
the Developer and Connecting Transmission Owner agree on another mutually acceptable 
deadline, the Developer shall deliver to the Connecting Transmission Owner and NYISO “as-
built” drawings, information and documents for the DAF, such as: a one-line diagram, a site plan 
showing the Large Generating Facility and the DAF, plan and elevation drawings showing the 
layout of the DAF, a relay functional diagram, relaying AC and DC schematic wiring diagrams 
and relay settings for all facilities associated with the Developer’s step-up transformers, the 
facilities connecting the Large Generating Facility to the step-up transformers and the DAF, and 
the impedances (determined by factory tests) for the associated step-up transformers and the 
Large Generating Facility.  The Developer shall provide to, and coordinate with, Connecting 
Transmission Owner and NYISO with respect to proposed specifications for the excitation 
system, automatic voltage regulator, Large Generating Facility control and protection settings, 
transformer tap settings, and communications, if applicable. 

5.11 Connecting Transmission Owner’s Attachment Facilities Construction.   

The Connecting Transmission Owner’s Attachment Facilities shall be designed and 
constructed in accordance with Good Utility Practice.  Upon request, within one hundred twenty 
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(120) Calendar Days after the Commercial Operation Date, unless the Connecting Transmission 
Owner and Developer agree on another mutually acceptable deadline, the Connecting 
Transmission Owner shall deliver to the Developer “as-built” drawings, relay diagrams, 
information and documents for the Connecting Transmission Owner’s Attachment Facilities set 
forth in Appendix A.   

The Connecting Transmission Owner shall transfer operational control of the Connecting 
Transmission Owner’s Attachment Facilities and Stand Alone System Upgrade Facilities to the 
NYISO upon completion of such facilities. 

5.12 Access Rights.   

Upon reasonable notice and supervision by the Granting Party, and subject to any 
required or necessary regulatory approvals, either the Connecting Transmission Owner or 
Developer (“Granting Party”) shall furnish to the other of those two Parties (“Access Party”) at 
no cost any rights of use, licenses, rights of way and easements with respect to lands owned or 
controlled by the Granting Party, its agents (if allowed under the applicable agency agreement), 
or any Affiliate, that are necessary to enable the Access Party to obtain ingress and egress at the 
Point of Interconnection to construct, operate, maintain, repair, test (or witness testing), inspect, 
replace or remove facilities and equipment to: (i) interconnect the Large Generating Facility with 
the New York State Transmission System; (ii) operate and maintain the Large Generating 
Facility, the Attachment Facilities and the New York State Transmission System; and (iii) 
disconnect or remove the Access Party’s facilities and equipment upon termination of this 
Agreement.  In exercising such licenses, rights of way and easements, the Access Party shall not 
unreasonably disrupt or interfere with normal operation of the Granting Party’s business and 
shall adhere to the safety rules and procedures established in advance, as may be changed from 
time to time, by the Granting Party and provided to the Access Party.  The Access Party shall 
indemnify the Granting Party against all claims of injury or damage from third parties resulting 
from the exercise of the access rights provided for herein. 

5.13 Lands of Other Property Owners.   

If any part of the Connecting Transmission Owner’s Attachment Facilities and/or System 
Upgrade Facilities and/or System Deliverability Upgrades is to be installed on property owned 
by persons other than Developer or Connecting Transmission Owner, the Connecting 
Transmission Owner shall at Developer’s expense use efforts, similar in nature and extent to 
those that it typically undertakes for its own or affiliated generation, including use of its eminent 
domain authority, and to the extent consistent with state law, to procure from such persons any 
rights of use, licenses, rights of way and easements that are necessary to construct, operate, 
maintain, test, inspect, replace or remove the Connecting Transmission Owner’s Attachment 
Facilities and/or System Upgrade Facilities and/or System Deliverability Upgrades upon such 
property.   

5.14 Permits.   

NYISO, Connecting Transmission Owner and the Developer shall cooperate with each 
other in good faith in obtaining all permits, licenses and authorizations that are necessary to 
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accomplish the interconnection in compliance with Applicable Laws and Regulations. With 
respect to this paragraph, Connecting Transmission Owner shall provide permitting assistance to 
the Developer comparable to that provided to the Connecting Transmission Owner’s own, or an 
Affiliate’s generation, if any. 

5.15 Early Construction of Base Case Facilities.   

Developer may request Connecting Transmission Owner to construct, and Connecting 
Transmission Owner shall construct, subject to a binding cost allocation agreement reached in 
accordance with Attachment S to the NYISO OATT, including Section 25.8.7 thereof, using 
Reasonable Efforts to accommodate Developer’s In-Service Date, all or any portion of any 
System Upgrade Facilities or System Deliverability Upgrades required for Developer to be 
interconnected to the New York State Transmission System which are included in the Base Case 
of the Class Year Interconnection Facilities Study for the Developer, and which also are required 
to be constructed for another Developer, but where such construction is not scheduled to be 
completed in time to achieve Developer’s In-Service Date. 

5.16 Suspension.   

Developer reserves the right, upon written notice to Connecting Transmission Owner and 
NYISO, to suspend at any time all work by Connecting Transmission Owner associated with the 
construction and installation of Connecting Transmission Owner’s Attachment Facilities and/or 
System Upgrade Facilities and/or System Deliverability Upgrades required for only that 
Developer under this Agreement with the condition that the New York State Transmission 
System shall be left in a safe and reliable condition in accordance with Good Utility Practice and 
the safety and reliability criteria of Connecting Transmission Owner and NYISO.  In such event, 
Developer shall be responsible for all reasonable and necessary costs and/or obligations in 
accordance with Attachment S to the NYISO OATT including those which Connecting 
Transmission Owner (i) has incurred pursuant to this Agreement prior to the suspension and (ii) 
incurs in suspending such work, including any costs incurred to perform such work as may be 
necessary to ensure the safety of persons and property and the integrity of the New York State 
Transmission System during such suspension and, if applicable, any costs incurred in connection 
with the cancellation or suspension of material, equipment and labor contracts which Connecting 
Transmission Owner cannot reasonably avoid; provided, however, that prior to canceling or 
suspending any such material, equipment or labor contract, Connecting Transmission Owner 
shall obtain Developer’s authorization to do so. 

Connecting Transmission Owner shall invoice Developer for such costs pursuant to 
Article 12 and shall use due diligence to minimize its costs.  In the event Developer suspends 
work by Connecting Transmission Owner required under this Agreement pursuant to this Article 
5.16, and has not requested Connecting Transmission Owner to recommence the work required 
under this Agreement on or before the expiration of three (3) years following commencement of 
such suspension, this Agreement shall be deemed terminated.  The three-year period shall begin 
on the date the suspension is requested, or the date of the written notice to Connecting 
Transmission Owner and NYISO, if no effective date is specified. 
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5.17 Taxes. 

 5.17.1 Developer Payments Not Taxable.   

The Developer and Connecting Transmission Owner intend that all payments or property 
transfers made by Developer to Connecting Transmission Owner for the installation of the 
Connecting Transmission Owner’s Attachment Facilities and the System Upgrade Facilities and 
the System Deliverability Upgrades shall be non-taxable, either as contributions to capital, or as 
an advance, in accordance with the Internal Revenue Code and any applicable state income tax 
laws and shall not be taxable as contributions in aid of construction or otherwise under the 
Internal Revenue Code and any applicable state income tax laws. 

 5.17.2 Representations and Covenants.   

In accordance with IRS Notice 2001-82 and IRS Notice 88-129, Developer represents 
and covenants that (i) ownership of the electricity generated at the Large Generating Facility will 
pass to another party prior to the transmission of the electricity on the New York State 
Transmission System, (ii) for income tax purposes, the amount of any payments and the cost of 
any property transferred to the Connecting Transmission Owner for the Connecting 
Transmission Owner’s Attachment Facilities will be capitalized by Developer as an intangible 
asset and recovered using the straight-line method over a useful life of twenty (20) years, and 
(iii) any portion of the Connecting Transmission Owner’s Attachment Facilities that is a “dual-
use intertie,” within the meaning of IRS Notice 88-129, is reasonably expected to carry only a de 
minimis amount of electricity in the direction of the Large Generating Facility.  For this purpose, 
“de minimis amount” means no more than 5 percent of the total power flows in both directions, 
calculated in accordance with the “5 percent test” set forth in IRS Notice 88-129.  This is not 
intended to be an exclusive list of the relevant conditions that must be met to conform to IRS 
requirements for non-taxable treatment. 

At Connecting Transmission Owner’s request, Developer shall provide Connecting 
Transmission Owner with a report from an independent engineer confirming its representation in 
clause (iii), above.  Connecting Transmission Owner represents and covenants that the cost of the 
Connecting Transmission Owner’s Attachment Facilities paid for by Developer will have no net 
effect on the base upon which rates are determined. 

 5.17.3 Indemnification for the Cost Consequences of Current Tax Liability 
Imposed Upon the Connecting Transmission Owner.   

Notwithstanding Article 5.17.1, Developer shall protect, indemnify and hold harmless 
Connecting Transmission Owner from the cost consequences of any current tax liability imposed 
against Connecting Transmission Owner as the result of payments or property transfers made by 
Developer to Connecting Transmission Owner under this Agreement, as well as any interest and 
penalties, other than interest and penalties attributable to any delay caused by Connecting 
Transmission Owner. 

Connecting Transmission Owner shall not include a gross-up for the cost consequences 
of any current tax liability in the amounts it charges Developer under this Agreement unless (i) 
Connecting Transmission Owner has determined, in good faith, that the payments or property 
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transfers made by Developer to Connecting Transmission Owner should be reported as income 
subject to taxation or (ii) any Governmental Authority directs Connecting Transmission Owner 
to report payments or property as income subject to taxation; provided, however, that Connecting 
Transmission Owner may require Developer to provide security, in a form reasonably acceptable 
to Connecting Transmission Owner (such as a parental guarantee or a letter of credit), in an 
amount equal to the cost consequences of any current tax liability under this Article 5.17.  
Developer shall reimburse Connecting Transmission Owner for such costs on a fully grossed-up 
basis, in accordance with Article 5.17.4, within thirty (30) Calendar Days of receiving written 
notification from Connecting Transmission Owner of the amount due, including detail about how 
the amount was calculated. 

This indemnification obligation shall terminate at the earlier of (1) the expiration of the 
ten-year testing period and the applicable statute of limitation, as it may be extended by the 
Connecting Transmission Owner upon request of the IRS, to keep these years open for audit or 
adjustment, or (2) the occurrence of a subsequent taxable event and the payment of any related 
indemnification obligations as contemplated by this Article 5.17. 

 5.17.4 Tax Gross-Up Amount.   

Developer’s liability for the cost consequences of any current tax liability under this 
Article 5.17 shall be calculated on a fully grossed-up basis.  Except as may otherwise be agreed 
to by the parties, this means that Developer will pay Connecting Transmission Owner, in 
addition to the amount paid for the Attachment Facilities and System Upgrade Facilities and 
System Deliverability Upgrades, an amount equal to (1) the current taxes imposed on Connecting 
Transmission Owner (“Current Taxes”) on the excess of (a) the gross income realized by 
Connecting Transmission Owner as a result of payments or property transfers made by 
Developer to Connecting Transmission Owner under this Agreement (without regard to any 
payments under this Article 5.17) (the “Gross Income Amount”) over (b) the present value of 
future tax deductions for depreciation that will be available as a result of such payments or 
property transfers (the “Present Value Depreciation Amount”), plus (2) an additional amount 
sufficient to permit the Connecting Transmission Owner to receive and retain, after the payment 
of all Current Taxes, an amount equal to the net amount described in clause (1). 

For this purpose, (i) Current Taxes shall be computed based on Connecting Transmission 
Owner’s composite federal and state tax rates at the time the payments or property transfers are 
received and Connecting Transmission Owner will be treated as being subject to tax at the 
highest marginal rates in effect at that time (the “Current Tax Rate”), and (ii) the Present Value 
Depreciation Amount shall be computed by discounting Connecting Transmission Owner’s 
anticipated tax depreciation deductions as a result of such payments or property transfers by 
Connecting Transmission Owner’s current weighted average cost of capital.  Thus, the formula 
for calculating Developer’s liability to Connecting Transmission Owner pursuant to this Article 
5.17.4 can be expressed as follows: (Current Tax Rate x (Gross Income Amount - Present Value 
of Tax Depreciation))/(1 - Current Tax Rate). Developer’s estimated tax liability in the event 
taxes are imposed shall be stated in Appendix A, Attachment Facilities and System Upgrade 
Facilities and System Deliverability Upgrades. 
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 5.17.5 Private Letter Ruling or Change or Clarification of Law.   

At Developer’s request and expense, Connecting Transmission Owner shall file with the 
IRS a request for a private letter ruling as to whether any property transferred or sums paid, or to 
be paid, by Developer to Connecting Transmission Owner under this Agreement are subject to 
federal income taxation.  Developer will prepare the initial draft of the request for a private letter 
ruling, and will certify under penalties of perjury that all facts represented in such request are 
true and accurate to the best of Developer’s knowledge.  Connecting Transmission Owner and 
Developer shall cooperate in good faith with respect to the submission of such request. 

Connecting Transmission Owner shall keep Developer fully informed of the status of 
such request for a private letter ruling and shall execute either a privacy act waiver or a limited 
power of attorney, in a form acceptable to the IRS, that authorizes Developer to participate in all 
discussions with the IRS regarding such request for a private letter ruling.  Connecting 
Transmission Owner shall allow Developer to attend all meetings with IRS officials about the 
request and shall permit Developer to prepare the initial drafts of any follow-up letters in 
connection with the request.   

 5.17.6 Subsequent Taxable Events.   

If, within 10 years from the date on which the relevant Connecting Transmission Owner 
Attachment Facilities are placed in service, (i) Developer Breaches the covenants contained in 
Article 5.17.2, (ii) a “disqualification event” occurs within the meaning of IRS Notice 88-129, or 
(iii) this Agreement terminates and Connecting Transmission Owner retains ownership of the 
Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades, the 
Developer shall pay a tax gross-up for the cost consequences of any current tax liability imposed 
on Connecting Transmission Owner, calculated using the methodology described in Article 
5.17.4 and in accordance with IRS Notice 90-60. 

 5.17.7 Contests.   

In the event any Governmental Authority determines that Connecting Transmission 
Owner’s receipt of payments or property constitutes income that is subject to taxation, 
Connecting Transmission Owner shall notify Developer, in writing, within thirty (30) Calendar 
Days of receiving notification of such determination by a Governmental Authority.  Upon the 
timely written request by Developer and at Developer’s sole expense, Connecting Transmission 
Owner may appeal, protest, seek abatement of, or otherwise oppose such determination.  Upon 
Developer’s written request and sole expense, Connecting Transmission Owner may file a claim 
for refund with respect to any taxes paid under this Article 5.17, whether or not it has received 
such a determination.  Connecting Transmission Owner reserves the right to make all decisions 
with regard to the prosecution of such appeal, protest, abatement or other contest, including the 
selection of counsel and compromise or settlement of the claim, but Connecting Transmission 
Owner shall keep Developer informed, shall consider in good faith suggestions from Developer 
about the conduct of the contest, and shall reasonably permit Developer or an Developer 
representative to attend contest proceedings. 
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Developer shall pay to Connecting Transmission Owner on a periodic basis, as invoiced 
by Connecting Transmission Owner, Connecting Transmission Owner’s documented reasonable 
costs of prosecuting such appeal, protest, abatement or other contest.  At any time during the 
contest, Connecting Transmission Owner may agree to a settlement either with Developer’s 
consent or after obtaining written advice from nationally-recognized tax counsel, selected by 
Connecting Transmission Owner, but reasonably acceptable to Developer, that the proposed 
settlement represents a reasonable settlement given the hazards of litigation.  Developer’s 
obligation shall be based on the amount of the settlement agreed to by Developer, or if a higher 
amount, so much of the settlement that is supported by the written advice from nationally-
recognized tax counsel selected under the terms of the preceding sentence.  The settlement 
amount shall be calculated on a fully grossed-up basis to cover any related cost consequences of 
the current tax liability.  Any settlement without Developer’s consent or such written advice will 
relieve Developer from any obligation to indemnify Connecting Transmission Owner for the tax 
at issue in the contest. 

 5.17.8 Refund.   

In the event that (a) a private letter ruling is issued to Connecting Transmission Owner 
which holds that any amount paid or the value of any property transferred by Developer to 
Connecting Transmission Owner under the terms of this Agreement is not subject to federal 
income taxation, (b) any legislative change or administrative announcement, notice, ruling or 
other determination makes it reasonably clear to Connecting Transmission Owner in good faith 
that any amount paid or the value of any property transferred by Developer to Connecting 
Transmission Owner under the terms of this Agreement is not taxable to Connecting 
Transmission Owner, (c) any abatement, appeal, protest, or other contest results in a 
determination that any payments or transfers made by Developer to Connecting Transmission 
Owner are not subject to federal income tax, or (d) if Connecting Transmission Owner receives a 
refund from any taxing authority for any overpayment of tax attributable to any payment or 
property transfer made by Developer to Connecting Transmission Owner pursuant to this 
Agreement, Connecting Transmission Owner shall promptly refund to Developer the following: 

(i) Any payment made by Developer under this Article 5.17 for taxes that is 
attributable to the amount determined to be non-taxable, together with interest thereon, 

(ii) Interest on any amounts paid by Developer to Connecting Transmission Owner 
for such taxes which Connecting Transmission Owner did not submit to the taxing authority, 
calculated in accordance with the methodology set forth in FERC’s regulations at 18 C.F.R. 
§35.19a(a)(2)(iii) from the date payment was made by Developer to the date Connecting 
Transmission Owner refunds such payment to Developer, and 

(iii) With respect to any such taxes paid by Connecting Transmission Owner, any 
refund or credit Connecting Transmission Owner receives or to which it may be entitled from 
any Governmental Authority, interest (or that portion thereof attributable to the payment 
described in clause (i), above) owed to the Connecting Transmission Owner for such 
overpayment of taxes (including any reduction in interest otherwise payable by Connecting 
Transmission Owner to any Governmental Authority resulting from an offset or credit); 
provided, however, that Connecting Transmission Owner will remit such amount promptly to 
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Developer only after and to the extent that Connecting Transmission Owner has received a tax 
refund, credit or offset from any Governmental Authority for any applicable overpayment of 
income tax related to the Connecting Transmission Owner’s Attachment Facilities. 

The intent of this provision is to leave both the Developer and Connecting Transmission 
Owner, to the extent practicable, in the event that no taxes are due with respect to any payment 
for Attachment Facilities and System Upgrade Facilities and System Deliverability Upgrades 
hereunder, in the same position they would have been in had no such tax payments been made. 

 5.17.9 Taxes Other Than Income Taxes.   

Upon the timely request by Developer, and at Developer’s sole expense, Connecting 
Transmission Owner shall appeal, protest, seek abatement of, or otherwise contest any tax (other 
than federal or state income tax) asserted or assessed against Connecting Transmission Owner 
for which Developer may be required to reimburse Connecting Transmission Owner under the 
terms of this Agreement.  Developer shall pay to Connecting Transmission Owner on a periodic 
basis, as invoiced by Connecting Transmission Owner, Connecting Transmission Owner’s 
documented reasonable costs of prosecuting such appeal, protest, abatement, or other contest.  
Developer and Connecting Transmission Owner shall cooperate in good faith with respect to any 
such contest.  Unless the payment of such taxes is a prerequisite to an appeal or abatement or 
cannot be deferred, no amount shall be payable by Developer to Connecting Transmission 
Owner for such taxes until they are assessed by a final, non-appealable order by any court or 
agency of competent jurisdiction.  In the event that a tax payment is withheld and ultimately due 
and payable after appeal, Developer will be responsible for all taxes, interest and penalties, other 
than penalties attributable to any delay caused by Connecting Transmission Owner. 

5.18 Tax Status; Non-Jurisdictional Entities.   

 5.18.1 Tax Status.   

Each Party shall cooperate with the other Parties to maintain the other Parties’ tax status.  
Nothing in this Agreement is intended to adversely affect the tax status of any Party including 
the status of NYISO, or the status of any Connecting Transmission Owner with respect to the 
issuance of bonds including, but not limited to, Local Furnishing Bonds.  Notwithstanding any 
other provisions of this Agreement, LIPA, NYPA and Consolidated Edison Company of New 
York, Inc. shall not be required to comply with any provisions of this Agreement that would 
result in the loss of tax-exempt status of any of their Tax-Exempt Bonds or impair their ability to 
issue future tax-exempt obligations.  For purposes of this provision, Tax-Exempt Bonds shall 
include the obligations of the Long Island Power Authority, NYPA and Consolidated Edison 
Company of New York, Inc., the interest on which is not included in gross income under the 
Internal Revenue Code. 

 5.18.2 Non-Jurisdictional Entities.   

LIPA and NYPA do not waive their exemptions, pursuant to Section 201(f) of the FPA, 
from Commission jurisdiction with respect to the Commission’s exercise of the FPA’s general 
ratemaking authority. 
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5.19 Modification. 

 5.19.1 General.   

Either the Developer or Connecting Transmission Owner may undertake modifications to 
its facilities covered by this Agreement.  If either the Developer or Connecting Transmission 
Owner plans to undertake a modification that reasonably may be expected to affect the other 
Party’s facilities, that Party shall provide to the other Party, and to NYISO, sufficient 
information regarding such modification so that the other Party and NYISO may evaluate the 
potential impact of such modification prior to commencement of the work.  Such information 
shall be deemed to be Confidential Information hereunder and shall include information 
concerning the timing of such modifications and whether such modifications are expected to 
interrupt the flow of electricity from the Large Generating Facility.  The Party desiring to 
perform such work shall provide the relevant drawings, plans, and specifications to the other 
Party and NYISO at least ninety (90) Calendar Days in advance of the commencement of the 
work or such shorter period upon which the Parties may agree, which agreement shall not 
unreasonably be withheld, conditioned or delayed. 

In the case of Large Generating Facility modifications that do not require Developer to 
submit an Interconnection Request, the NYISO shall provide, within sixty (60) Calendar Days 
(or such other time as the Parties may agree), an estimate of any additional modifications to the 
New York State Transmission System, Connecting Transmission Owner’s Attachment Facilities 
or System Upgrade Facilities or System Deliverability Upgrades necessitated by such Developer 
modification and a good faith estimate of the costs thereof.  The Developer shall be responsible 
for the cost of any such additional modifications, including the cost of studying the impact of the 
Developer modification. 

 5.19.2 Standards.   

Any additions, modifications, or replacements made to a Party’s facilities shall be 
designed, constructed and operated in accordance with this Agreement, NYISO requirements and 
Good Utility Practice. 

 5.19.3 Modification Costs.   

Developer shall not be assigned the costs of any additions, modifications, or replacements 
that Connecting Transmission Owner makes to the Connecting Transmission Owner’s 
Attachment Facilities or the New York State Transmission System to facilitate the 
interconnection of a third party to the Connecting Transmission Owner’s Attachment Facilities 
or the New York State Transmission System, or to provide Transmission Service to a third party 
under the NYISO OATT, except in accordance with the cost allocation procedures in Attachment 
S of the NYISO OATT.  Developer shall be responsible for the costs of any additions, 
modifications, or replacements to the Developer Attachment Facilities that may be necessary to 
maintain or upgrade such Developer Attachment Facilities consistent with Applicable Laws and 
Regulations, Applicable Reliability Standards or Good Utility Practice. 
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ARTICLE 6.  TESTING AND INSPECTION 

6.1 Pre-Commercial Operation Date Testing and Modifications.   

Prior to the Commercial Operation Date, the Connecting Transmission Owner shall test 
the Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 
System Deliverability Upgrades and Developer shall test the Large Generating Facility and the 
Developer Attachment Facilities to ensure their safe and reliable operation.  Similar testing may 
be required after initial operation.  Developer and Connecting Transmission Owner shall each 
make any modifications to its facilities that are found to be necessary as a result of such testing.  
Developer shall bear the cost of all such testing and modifications.  Developer shall generate test 
energy at the Large Generating Facility only if it has arranged for the injection of such test 
energy in accordance with NYISO procedures.   

6.2 Post-Commercial Operation Date Testing and Modifications.   

Developer and Connecting Transmission Owner shall each at its own expense perform 
routine inspection and testing of its facilities and equipment in accordance with Good Utility 
Practice and Applicable Reliability Standards as may be necessary to ensure the continued 
interconnection of the Large Generating Facility with the New York State Transmission System 
in a safe and reliable manner.  Developer and Connecting Transmission Owner shall each have 
the right, upon advance written notice, to require reasonable additional testing of the other 
Party’s facilities, at the requesting Party’s expense, as may be in accordance with Good Utility 
Practice. 

6.3 Right to Observe Testing.   

Developer and Connecting Transmission Owner shall each notify the other Party, and the 
NYISO, in advance of its performance of tests of its Attachment Facilities.  The other Party, and 
the NYISO, shall each have the right, at its own expense, to observe such testing. 

6.4 Right to Inspect.   

Developer and Connecting Transmission Owner shall each have the right, but shall have 
no obligation to: (i) observe the other Party’s tests and/or inspection of any of its System 
Protection Facilities and other protective equipment, including Power System Stabilizers; (ii) 
review the settings of the other Party’s System Protection Facilities and other protective 
equipment; and (iii) review the other Party’s maintenance records relative to the Attachment 
Facilities, the System Protection Facilities and other protective equipment.  NYISO shall have 
these same rights of inspection as to the facilities and equipment of Developer and Connecting 
Transmission Owner.  A Party may exercise these rights from time to time as it deems necessary 
upon reasonable notice to the other Party.  The exercise or non-exercise by a Party of any such 
rights shall not be construed as an endorsement or confirmation of any element or condition of 
the Attachment Facilities or the System Protection Facilities or other protective equipment or the 
operation thereof, or as a warranty as to the fitness, safety, desirability, or reliability of same.  
Any information that a Party obtains through the exercise of any of its rights under this Article 
6.4 shall be treated in accordance with Article 22 of this Agreement and Attachment F to the 
NYISO OATT. 
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ARTICLE 7.  METERING 

7.1 General.    

Developer and Connecting Transmission Owner shall each comply with applicable 
requirements of NYISO and the New York Public Service Commission when exercising its 
rights and fulfilling its responsibilities under this Article 7.  Unless otherwise agreed by the 
Connecting Transmission Owner and NYISO approved meter service provider and Developer, 
the Connecting Transmission Owner shall install Metering Equipment at the Point of 
Interconnection prior to any operation of the Large Generating Facility and shall own, operate, 
test and maintain such Metering Equipment.  Net power flows including MW and MVAR, 
MWHR and loss profile data to and from the Large Generating Facility shall be measured at the 
Point of Interconnection.  Connecting Transmission Owner shall provide metering quantities, in 
analog and/or digital form, as required, to Developer or NYISO upon request.  Where the Point 
of Interconnection for the Large Generating Facility is other than the generator terminal, the 
Developer shall also provide gross MW and MVAR quantities at the generator terminal.  
Developer shall bear all reasonable documented costs associated with the purchase, installation, 
operation, testing and maintenance of the Metering Equipment. 

7.2 Check Meters.   

Developer, at its option and expense, may install and operate, on its premises and on its 
side of the Point of Interconnection, one or more check meters to check Connecting 
Transmission Owner’s meters.  Such check meters shall be for check purposes only and shall not 
be used for the measurement of power flows for purposes of this Agreement, except as provided 
in Article 7.4 below.  The check meters shall be subject at all reasonable times to inspection and 
examination by Connecting Transmission Owner or its designee.  The installation, operation and 
maintenance thereof shall be performed entirely by Developer in accordance with Good Utility 
Practice. 

7.3 Standards.   

Connecting Transmission Owner shall install, calibrate, and test revenue quality Metering 
Equipment including potential transformers and current transformers in accordance with 
applicable ANSI and PSC standards as detailed in the NYISO Control Center Communications 
Manual and in the NYISO Revenue Metering Requirements Manual. 

7.4 Testing of Metering Equipment.   

Connecting Transmission Owner shall inspect and test all of its Metering Equipment 
upon installation and at least once every two (2) years thereafter.  If requested to do so by 
NYISO or Developer, Connecting Transmission Owner shall, at Developer’s expense, inspect or 
test Metering Equipment more frequently than every two (2) years.  Connecting Transmission 
Owner shall give reasonable notice of the time when any inspection or test shall take place, and 
Developer and NYISO may have representatives present at the test or inspection.  If at any time 
Metering Equipment is found to be inaccurate or defective, it shall be adjusted, repaired or 
replaced at Developer’s expense, in order to provide accurate metering, unless the inaccuracy or 
defect is due to Connecting Transmission Owner’s failure to maintain, then Connecting 
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Transmission Owner shall pay.  If Metering Equipment fails to register, or if the measurement 
made by Metering Equipment during a test varies by more than two percent from the 
measurement made by the standard meter used in the test, Connecting Transmission Owner shall 
adjust the measurements by correcting all measurements for the period during which Metering 
Equipment was in error by using Developer’s check meters, if installed.  If no such check meters 
are installed or if the period cannot be reasonably ascertained, the adjustment shall be for the 
period immediately preceding the test of the Metering Equipment equal to one-half the time from 
the date of the last previous test of the Metering Equipment.  The NYISO shall reserve the right 
to review all associated metering equipment installation on the Developer’s or Connecting 
Transmission Owner’s property at any time. 

7.5 Metering Data.   

At Developer’s expense, the metered data shall be telemetered to one or more locations 
designated by Connecting Transmission Owner, Developer and NYISO.  Such telemetered data 
shall be used, under normal operating conditions, as the official measurement of the amount of 
energy delivered from the Large Generating Facility to the Point of Interconnection. 

ARTICLE 8.  COMMUNICATIONS 

8.1 Developer Obligations.   

In accordance with applicable NYISO requirements, Developer shall maintain 
satisfactory operating communications with Connecting Transmission Owner and NYISO.  
Developer shall provide standard voice line, dedicated voice line and facsimile communications 
at its Large Generating Facility control room or central dispatch facility through use of either the 
public telephone system, or a voice communications system that does not rely on the public 
telephone system.  Developer shall also provide the dedicated data circuit(s) necessary to provide 
Developer data to Connecting Transmission Owner and NYISO as set forth in Appendix D 
hereto.  The data circuit(s) shall extend from the Large Generating Facility to the location(s) 
specified by Connecting Transmission Owner and NYISO.  Any required maintenance of such 
communications equipment shall be performed by Developer.  Operational communications shall 
be activated and maintained under, but not be limited to, the following events: system paralleling 
or separation, scheduled and unscheduled shutdowns, equipment clearances, and hourly and 
daily load data. 

8.2 Remote Terminal Unit.   

Prior to the Initial Synchronization Date of the Large Generating Facility, a Remote 
Terminal Unit, or equivalent data collection and transfer equipment acceptable to the Parties, 
shall be installed by Developer, or by Connecting Transmission Owner at Developer’s expense, 
to gather accumulated and instantaneous data to be telemetered to the location(s) designated by 
Connecting Transmission Owner and NYISO through use of a dedicated point-to-point data 
circuit(s) as indicated in Article 8.1.  The communication protocol for the data circuit(s) shall be 
specified by Connecting Transmission Owner and NYISO.  Instantaneous bi-directional analog 
real power and reactive power flow information must be telemetered directly to the location(s) 
specified by Connecting Transmission Owner and NYISO. 

Effective Date: 7/1/2013 - Docket #: ER13-1380-000 - Page 78 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.14 OATT Att X Appendices 

Each Party will promptly advise the appropriate other Party if it detects or otherwise 
learns of any metering, telemetry or communications equipment errors or malfunctions that 
require the attention and/or correction by that other Party.  The Party owning such equipment 
shall correct such error or malfunction as soon as reasonably feasible. 

8.3 No Annexation.   

Any and all equipment placed on the premises of a Party shall be and remain the property 
of the Party providing such equipment regardless of the mode and manner of annexation or 
attachment to real property, unless otherwise mutually agreed by the Party providing such 
equipment and the Party receiving such equipment. 

ARTICLE 9.  OPERATIONS 

9.1 General.   

Each Party shall comply with Applicable Laws and Regulations and Applicable 
Reliability Standards.  Each Party shall provide to the other Parties all information that may 
reasonably be required by the other Parties to comply with Applicable Laws and Regulations and 
Applicable Reliability Standards. 

9.2 NYISO and Connecting Transmission Owner Obligations.   

Connecting Transmission Owner and NYISO shall cause the New York State 
Transmission System and the Connecting Transmission Owner’s Attachment Facilities to be 
operated, maintained and controlled in a safe and reliable manner in accordance with this 
Agreement and the NYISO Tariffs.  Connecting Transmission Owner and NYISO may provide 
operating instructions to Developer consistent with this Agreement, NYISO procedures and 
Connecting Transmission Owner’s operating protocols and procedures as they may change from 
time to time.  Connecting Transmission Owner and NYISO will consider changes to their 
respective operating protocols and procedures proposed by Developer. 

9.3 Developer Obligations.   

Developer shall at its own expense operate, maintain and control the Large Generating 
Facility and the Developer Attachment Facilities in a safe and reliable manner and in accordance 
with this Agreement.  Developer shall operate the Large Generating Facility and the Developer 
Attachment Facilities in accordance with NYISO and Connecting Transmission Owner 
requirements, as such requirements are set forth or referenced in Appendix C hereto.  Appendix 
C will be modified to reflect changes to the requirements as they may change from time to time.  
Any Party may request that the appropriate other Party or Parties provide copies of the 
requirements set forth or referenced in Appendix C hereto. 

9.4 Start-Up and Synchronization.   

Consistent with the mutually acceptable procedures of the Developer and Connecting 
Transmission Owner, the Developer is responsible for the proper synchronization of the Large 
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Generating Facility to the New York State Transmission System in accordance with NYISO and 
Connecting Transmission Owner procedures and requirements. 

9.5 Real and Reactive Power Control. 

 9.5.1 Power Factor Design Criteria.   

Developer shall design the Large Generating Facility to maintain an effective power 
delivery at demonstrated maximum net capability at the Point of Interconnection at a power 
factor within the range established by the Connecting Transmission Owner on a comparable 
basis, until NYISO has established different requirements that apply to all generators in the New 
York Control Area on a comparable basis. 

The Developer shall design and maintain the plant auxiliary systems to operate safely 
throughout the entire real and reactive power design range. 

The Connecting Transmission Owner shall not unreasonably restrict or condition the 
reactive power production or absorption of the Large Generating Facility in accordance with 
Good Utility Practice. 

 9.5.2 Voltage Schedules.   

Once the Developer has synchronized the Large Generating Facility with the New York 
State Transmission System, NYISO shall require Developer to operate the Large Generating 
Facility to produce or absorb reactive power within the design capability of the Large Generating 
Facility set forth in Article 9.5.1 (Power Factor Design Criteria).  NYISO’s voltage schedules 
shall treat all sources of reactive power in the New York Control Area in an equitable and not 
unduly discriminatory manner.  NYISO shall exercise Reasonable Efforts to provide Developer 
with such schedules in accordance with NYISO procedures, and may make changes to such 
schedules as necessary to maintain the reliability of the New York State Transmission System.  
Developer shall operate the Large Generating Facility to maintain the specified output voltage or 
power factor at the Point of Interconnection within the design capability of the Large Generating 
Facility set forth in Article 9.5.1 (Power Factor Design Criteria) as directed by the Connecting 
Transmission Owner’s System Operator or the NYISO.  If Developer is unable to maintain the 
specified voltage or power factor, it shall promptly notify NYISO. 

 9.5.3 Payment for Reactive Power.   

NYISO shall pay Developer for reactive power or voltage support service that Developer 
provides from the Large Generating Facility in accordance with the provisions of Rate Schedule 
2 of the NYISO Services Tariff. 

 9.5.4 Governors and Regulators.   

Whenever the Large Generating Facility is operated in parallel with the New York State 
Transmission System, the turbine speed governors and automatic voltage regulators shall be in 
automatic operation at all times.  If the Large Generating Facility’s speed governors or automatic 
voltage regulators are not capable of such automatic operation, the Developer shall immediately 
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notify NYISO, or its designated representative, and ensure that such Large Generating Facility’s 
real and reactive power are within the design capability of the Large Generating Facility’s 
generating unit(s) and steady state stability limits and NYISO system operating (thermal, voltage 
and transient stability) limits.  Developer shall not cause its Large Generating Facility to 
disconnect automatically or instantaneously from the New York State Transmission System or 
trip any generating unit comprising the Large Generating Facility for an under or over frequency 
condition unless the abnormal frequency condition persists for a time period beyond the limits 
set forth in ANSI/IEEE Standard C37.106, or such other standard as applied to other generators 
in the New York Control Area on a comparable basis. 

9.6 Outages and Interruptions. 

 9.6.1 Outages. 

  9.6.1.1 Outage Authority and Coordination.  Developer and Connecting 
Transmission Owner may each, in accordance with NYISO procedures and Good Utility Practice 
and in coordination with the other Party, remove from service any of its respective Attachment 
Facilities or System Upgrade Facilities and System Deliverability Upgrades that may impact the 
other Party’s facilities as necessary to perform maintenance or testing or to install or replace 
equipment.  Absent an Emergency State, the Party scheduling a removal of such facility(ies) 
from service will use Reasonable Efforts to schedule such removal on a date and time mutually 
acceptable to both the Developer and the Connecting Transmission Owner.  In all circumstances 
either Party planning to remove such facility(ies) from service shall use Reasonable Efforts to 
minimize the effect on the other Party of such removal. 

  9.6.1.2 Outage Schedules.  The Connecting Transmission Owner shall 
post scheduled outages of its transmission facilities on the NYISO OASIS.  Developer shall 
submit its planned maintenance schedules for the Large Generating Facility to Connecting 
Transmission Owner and NYISO for a minimum of a rolling thirty-six month period.  Developer 
shall update its planned maintenance schedules as necessary.  NYISO may direct, or the 
Connecting Transmission Owner may request, Developer to reschedule its maintenance as 
necessary to maintain the reliability of the New York State Transmission System.  Compensation 
to Developer for any additional direct costs that the Developer incurs as a result of rescheduling 
maintenance, including any additional overtime, breaking of maintenance contracts or other costs 
above and beyond the cost the Developer would have incurred absent the request to reschedule 
maintenance, shall be in accordance with the NYISO OATT.  Developer will not be eligible to 
receive compensation, if during the twelve (12) months prior to the date of the scheduled 
maintenance, the Developer had modified its schedule of maintenance activities other than at the 
direction of the NYISO or request of the Connecting Transmission Owner. 

 
  9.6.1.3 Outage Restoration.  If an outage on the Attachment Facilities or 

System Upgrade Facilities or System Deliverability Upgrades of the Connecting Transmission 
Owner or Developer adversely affects the other Party’s operations or facilities, the Party that 
owns the facility that is out of service shall use Reasonable Efforts to promptly restore such 
facility(ies) to a normal operating condition consistent with the nature of the outage.  The Party 
that owns the facility that is out of service shall provide the other Party and NYISO, to the extent 
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such information is known, information on the nature of the Emergency State, an estimated time 
of restoration, and any corrective actions required.  Initial verbal notice shall be followed up as 
soon as practicable with written notice explaining the nature of the outage. 

      9.6.2 Interruption of Service.  If required by Good Utility Practice or 
Applicable Reliability Standards to do so, the NYISO or Connecting Transmission Owner may 
require Developer to interrupt or reduce production of electricity if such production of electricity 
could adversely affect the ability of NYISO and Connecting Transmission Owner to perform 
such activities as are necessary to safely and reliably operate and maintain the New York State 
Transmission System.  The following provisions shall apply to any interruption or reduction 
permitted under this Article 9.6.2: 

  9.6.2.1 The interruption or reduction shall continue only for so long as 
reasonably necessary under Good Utility Practice; 

  9.6.2.2 Any such interruption or reduction shall be made on an equitable, 
non-discriminatory basis with respect to all generating facilities directly connected to the New 
York State Transmission System; 

  9.6.2.3 When the interruption or reduction must be made under 
circumstances which do not allow for advance notice, NYISO or Connecting Transmission 
Owner shall notify Developer by telephone as soon as practicable of the reasons for the 
curtailment, interruption, or reduction, and, if known, its expected duration.  Telephone 
notification shall be followed by written notification as soon as practicable; 

  9.6.2.4 Except during the existence of an Emergency State, when the 
interruption or reduction can be scheduled without advance notice, NYISO or Connecting 
Transmission Owner shall notify Developer in advance regarding the timing of such scheduling 
and further notify Developer of the expected duration.  NYISO or Connecting Transmission 
Owner shall coordinate with each other and the Developer using Good Utility Practice to 
schedule the interruption or reduction during periods of least impact to the Developer, the 
Connecting Transmission Owner and the New York State Transmission System; 

  9.6.2.5 The Parties shall cooperate and coordinate with each other to the 
extent necessary in order to restore the Large Generating Facility, Attachment Facilities, and the 
New York State Transmission System to their normal operating state, consistent with system 
conditions and Good Utility Practice. 

 9.6.3 Under-Frequency and Over Frequency Conditions.   

The New York State Transmission System is designed to automatically activate a load-
shed program as required by the NPCC in the event of an under-frequency system disturbance.  
Developer shall implement under-frequency and over-frequency relay set points for the Large 
Generating Facility as required by the NPCC to ensure “ride through” capability of the New 
York State Transmission System.  Large Generating Facility response to frequency deviations of 
predetermined magnitudes, both under-frequency and over-frequency deviations, shall be studied 
and coordinated with the NYISO and Connecting Transmission Owner in accordance with Good 
Utility Practice.  The term “ride through” as used herein shall mean the ability of a Generating 
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Facility to stay connected to and synchronized with the New York State Transmission System 
during system disturbances within a range of under-frequency and over-frequency conditions, in 
accordance with Good Utility Practice and with NPCC Regional Reliability Reference Directory 
# 12. 

 9.6.4 System Protection and Other Control Requirements. 

  9.6.4.1 System Protection Facilities.  Developer shall, at its expense, 
install, operate and maintain System Protection Facilities as a part of the Large Generating 
Facility or Developer Attachment Facilities.  Connecting Transmission Owner shall install at 
Developer’s expense any System Protection Facilities that may be required on the Connecting 
Transmission Owner Attachment Facilities or the New York State Transmission System as a 
result of the interconnection of the Large Generating Facility and Developer Attachment 
Facilities. 

  9.6.4.2 The protection facilities of both the Developer and Connecting 
Transmission Owner shall be designed and coordinated with other systems in accordance with 
Good Utility Practice and Applicable Reliability Standards.  

  9.6.4.3 The Developer and Connecting Transmission Owner shall each be 
responsible for protection of its respective facilities consistent with Good Utility Practice and 
Applicable Reliability Standards. 

  9.6.4.4 The protective relay design of the Developer and Connecting 
Transmission Owner shall each incorporate the necessary test switches to perform the tests 
required in Article 6 of this Agreement.  The required test switches will be placed such that they 
allow operation of lockout relays while preventing breaker failure schemes from operating and 
causing unnecessary breaker operations and/or the tripping of the Developer’s Large Generating 
Facility. 

  9.6.4.5 The Developer and Connecting Transmission Owner will each test, 
operate and maintain System Protection Facilities in accordance with Good Utility Practice and 
NPCC criteria.  
 

  9.6.4.6 Prior to the In-Service Date, and again prior to the Commercial 
Operation Date, the Developer and Connecting Transmission Owner shall each perform, or their 
agents shall perform, a complete calibration test and functional trip test of the System Protection 
Facilities.  At intervals suggested by Good Utility Practice and following any apparent 
malfunction of the System Protection Facilities, the Developer and Connecting Transmission 
Owner shall each perform both calibration and functional trip tests of its System Protection 
Facilities.  These tests do not require the tripping of any in-service generation unit.  These tests 
do, however, require that all protective relays and lockout contacts be activated. 

 9.6.5 Requirements for Protection.  

In compliance with NPCC requirements and Good Utility Practice, Developer shall 
provide, install, own, and maintain relays, circuit breakers and all other devices necessary to 
remove any fault contribution of the Large Generating Facility to any short circuit occurring on 
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the New York State Transmission System not otherwise isolated by Connecting Transmission 
Owner’s equipment, such that the removal of the fault contribution shall be coordinated with the 
protective requirements of the New York State Transmission System.  Such protective 
equipment shall include, without limitation, a disconnecting device or switch with load-
interrupting capability located between the Large Generating Facility and the New York State 
Transmission System at a site selected upon mutual agreement (not to be unreasonably withheld, 
conditioned or delayed) of the Developer and Connecting Transmission Owner.  Developer shall 
be responsible for protection of the Large Generating Facility and Developer’s other equipment 
from such conditions as negative sequence currents, over- or under-frequency, sudden load 
rejection, over- or under-voltage, and generator loss-of-field.  Developer shall be solely 
responsible to disconnect the Large Generating Facility and Developer’s other equipment if 
conditions on the New York State Transmission System could adversely affect the Large 
Generating Facility. 

 9.6.6 Power Quality.   

Neither the facilities of Developer nor the facilities of Connecting Transmission Owner 
shall cause excessive voltage flicker nor introduce excessive distortion to the sinusoidal voltage 
or current waves as defined by ANSI Standard C84.1-1989, in accordance with IEEE Standard 
519, or any applicable superseding electric industry standard.  In the event of a conflict between 
ANSI Standard C84.1-1989, or any applicable superseding electric industry standard, ANSI 
Standard C84.1-1989, or the applicable superseding electric industry standard, shall control. 

9.7 Switching and Tagging Rules.   

The Developer and Connecting Transmission Owner shall each provide the other Party a 
copy of its switching and tagging rules that are applicable to the other Party’s activities.  Such 
switching and tagging rules shall be developed on a nondiscriminatory basis.  The Parties shall 
comply with applicable switching and tagging rules, as amended from time to time, in obtaining 
clearances for work or for switching operations on equipment. 

9.8 Use of Attachment Facilities by Third Parties. 

 9.8.1 Purpose of Attachment Facilities.   

Except as may be required by Applicable Laws and Regulations, or as otherwise agreed 
to among the Parties, the Attachment Facilities shall be constructed for the sole purpose of 
interconnecting the Large Generating Facility to the New York State Transmission System and 
shall be used for no other purpose. 

 9.8.2 Third Party Users.   

If required by Applicable Laws and Regulations or if the Parties mutually agree, such 
agreement not to be unreasonably withheld, to allow one or more third parties to use the 
Connecting Transmission Owner’s Attachment Facilities, or any part thereof, Developer will be 
entitled to compensation for the capital expenses it incurred in connection with the Attachment 
Facilities based upon the pro rata use of the Attachment Facilities by Connecting Transmission 
Owner, all third party users, and Developer, in accordance with Applicable Laws and 
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Regulations or upon some other mutually-agreed upon methodology.  In addition, cost 
responsibility for ongoing costs, including operation and maintenance costs associated with the 
Attachment Facilities, will be allocated between Developer and any third party users based upon 
the pro rata use of the Attachment Facilities by Connecting Transmission Owner, all third party 
users, and Developer, in accordance with Applicable Laws and Regulations or upon some other 
mutually agreed upon methodology.  If the issue of such compensation or allocation cannot be 
resolved through such negotiations, it shall be submitted to FERC for resolution. 

9.9 Disturbance Analysis Data Exchange.   

The Parties will cooperate with one another and the NYISO in the analysis of 
disturbances to either the Large Generating Facility or the New York State Transmission System 
by gathering and providing access to any information relating to any disturbance, including 
information from disturbance recording equipment, protective relay targets, breaker operations 
and sequence of events records, and any disturbance information required by Good Utility 
Practice. 

ARTICLE 10.  MAINTENANCE 

10.1 Connecting Transmission Owner Obligations.   

Connecting Transmission Owner shall maintain its transmission facilities and Attachment 
Facilities in a safe and reliable manner and in accordance with this Agreement. 

10.2 Developer Obligations.   

Developer shall maintain its Large Generating Facility and Attachment Facilities in a safe 
and reliable manner and in accordance with this Agreement. 

10.3 Coordination.   

The Developer and Connecting Transmission Owner shall confer regularly to coordinate 
the planning, scheduling and performance of preventive and corrective maintenance on the Large 
Generating Facility and the Attachment Facilities.  The Developer and Connecting Transmission 
Owner shall keep NYISO fully informed of the preventive and corrective maintenance that is 
planned, and shall schedule all such maintenance in accordance with NYISO procedures. 

10.4 Secondary Systems.   

The Developer and Connecting Transmission Owner shall each cooperate with the other 
in the inspection, maintenance, and testing of control or power circuits that operate below 600 
volts, AC or DC, including, but not limited to, any hardware, control or protective devices, 
cables, conductors, electric raceways, secondary equipment panels, transducers, batteries, 
chargers, and voltage and current transformers that directly affect the operation of Developer or 
Connecting Transmission Owner’s facilities and equipment which may reasonably be expected 
to impact the other Party.  The Developer and Connecting Transmission Owner shall each 
provide advance notice to the other Party, and to NYISO, before undertaking any work on such 
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circuits, especially on electrical circuits involving circuit breaker trip and close contacts, current 
transformers, or potential transformers. 

10.5 Operating and Maintenance Expenses.   

Subject to the provisions herein addressing the use of facilities by others, and except for 
operations and maintenance expenses associated with modifications made for providing 
interconnection or transmission service to a third party and such third party pays for such 
expenses, Developer shall be responsible for all reasonable expenses including overheads, 
associated with: (1) owning, operating, maintaining, repairing, and replacing Developer 
Attachment Facilities; and (2) operation, maintenance, repair and replacement of Connecting 
Transmission Owner’s Attachment Facilities.  The Connecting Transmission Owner shall be 
entitled to the recovery of incremental operating and maintenance expenses that it incurs 
associated with System Upgrade Facilities and System Deliverability Upgrades if and to the 
extent provided for under Attachment S to the NYISO OATT. 

ARTICLE 11.  PERFORMANCE OBLIGATION 

11.1 Developer Attachment Facilities.   

Developer shall design, procure, construct, install, own and/or control the Developer 
Attachment Facilities described in Appendix A hereto, at its sole expense. 

11.2 Connecting Transmission Owner’s Attachment Facilities.   

Connecting Transmission Owner shall design, procure, construct, install, own and/or 
control the Connecting Transmission Owner’s Attachment Facilities described in Appendix A 
hereto, at the sole expense of the Developer. 

11.3 System Upgrade Facilities and System Deliverability Upgrades.   

Connecting Transmission Owner shall design, procure, construct, install, and own the 
System Upgrade Facilities and System Deliverability Upgrades described in Appendix A hereto.  
The responsibility of the Developer for costs related to System Upgrade Facilities and System 
Deliverability Upgrades shall be determined in accordance with the provisions of Attachment S 
to the NYISO OATT. 

11.4 Special Provisions for Affected Systems.   

For the re-payment of amounts advanced to Affected System Operator for System 
Upgrade Facilities or System Deliverability Upgrades, the Developer and Affected System 
Operator shall enter into an agreement that provides for such re-payment, but only if 
responsibility for the cost of such System Upgrade Facilities or System Deliverability Upgrades 
is not to be allocated in accordance with Attachment S to the NYISO OATT.  The agreement 
shall specify the terms governing payments to be made by the Developer to the Affected System 
Operator as well as the re-payment by the Affected System Operator. 
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11.5 Provision of Security.   

At least thirty (30) Calendar Days prior to the commencement of the procurement, 
installation, or construction of a discrete portion of a Connecting Transmission Owner’s 
Attachment Facilities, Developer shall provide Connecting Transmission Owner, at Developer’s 
option, a guarantee, a surety bond, letter of credit or other form of security that is reasonably 
acceptable to Connecting Transmission Owner and is consistent with the Uniform Commercial 
Code of the jurisdiction identified in Article 14.2.1 of this Agreement.  Such security for 
payment shall be in an amount sufficient to cover the cost for the Developer’s share of 
constructing, procuring and installing the applicable portion of Connecting Transmission 
Owner’s Attachment Facilities, and shall be reduced on a dollar-for-dollar basis for payments 
made to Connecting Transmission Owner for these purposes.   

In addition: 

      11.5.1 The guarantee must be made by an entity that meets the commercially 
reasonable creditworthiness requirements of Connecting Transmission Owner, and contains 
terms and conditions that guarantee payment of any amount that may be due from Developer, up 
to an agreed-to maximum amount. 

      11.5.2 The letter of credit must be issued by a financial institution reasonably 
acceptable to Connecting Transmission Owner and must specify a reasonable expiration date. 

      11.5.3 The surety bond must be issued by an insurer reasonably acceptable to 
Connecting Transmission Owner and must specify a reasonable expiration date. 

      11.5.4 Attachment S to the NYISO OATT shall govern the Security that 
Developer provides for System Upgrade Facilities and System Deliverability Upgrades. 

11.6 Developer Compensation for Emergency Services.   

If, during an Emergency State, the Developer provides services at the request or direction 
of the NYISO or Connecting Transmission Owner, the Developer will be compensated for such 
services in accordance with the NYISO Services Tariff. 

11.7 Line Outage Costs.   

Notwithstanding anything in the NYISO OATT to the contrary, the Connecting 
Transmission Owner may propose to recover line outage costs associated with the installation of 
Connecting Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System 
Deliverability Upgrades on a case-by-case basis. 

ARTICLE 12.  INVOICE 

12.1 General.   

The Developer and Connecting Transmission Owner shall each submit to the other Party, 
on a monthly basis, invoices of amounts due for the preceding month.  Each invoice shall state 
the month to which the invoice applies and fully describe the services and equipment provided.  
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The Developer and Connecting Transmission Owner may discharge mutual debts and payment 
obligations due and owing to each other on the same date through netting, in which case all 
amounts one Party owes to the other Party under this Agreement, including interest payments or 
credits, shall be netted so that only the net amount remaining due shall be paid by the owing 
Party. 

12.2 Final Invoice.   

Within six months after completion of the construction of the Connecting Transmission 
Owner’s Attachment Facilities and the System Upgrade Facilities and System Deliverability 
Upgrades, Connecting Transmission Owner shall provide an invoice of the final cost of the 
construction of the Connecting Transmission Owner’s Attachment Facilities and the System 
Upgrade Facilities and System Deliverability Upgrades, determined in accordance with 
Attachment S to the NYISO OATT, and shall set forth such costs in sufficient detail to enable 
Developer to compare the actual costs with the estimates and to ascertain deviations, if any, from 
the cost estimates.  Connecting Transmission Owner shall refund to Developer any amount by 
which the actual payment by Developer for estimated costs exceeds the actual costs of 
construction within thirty (30) Calendar Days of the issuance of such final construction invoice. 

12.3 Payment.   

Invoices shall be rendered to the paying Party at the address specified in Appendix F 
hereto.  The Party receiving the invoice shall pay the invoice within thirty (30) Calendar Days of 
receipt.  All payments shall be made in immediately available funds payable to the other Party, 
or by wire transfer to a bank named and account designated by the invoicing Party.  Payment of 
invoices will not constitute a waiver of any rights or claims the paying Party may have under this 
Agreement. 

12.4 Disputes.   

In the event of a billing dispute between Connecting Transmission Owner and Developer, 
Connecting Transmission Owner shall continue to perform under this Agreement as long as 
Developer: (i) continues to make all payments not in dispute; and (ii) pays to Connecting 
Transmission Owner or into an independent escrow account the portion of the invoice in dispute, 
pending resolution of such dispute.  If Developer fails to meet these two requirements for 
continuation of service, then Connecting Transmission Owner may provide notice to Developer 
of a Default pursuant to Article 17.  Within thirty (30) Calendar Days after the resolution of the 
dispute, the Party that owes money to the other Party shall pay the amount due with interest 
calculated in accord with the methodology set forth in FERC’s Regulations at 18 C.F.R.  § 
35.19a(a)(2)(iii). 

ARTICLE 13. EMERGENCIES 

13.1 Obligations.   

Each Party shall comply with the Emergency State procedures of NYISO, the applicable 
Reliability Councils, Applicable Laws and Regulations, and any emergency procedures agreed to 
by the NYISO Operating Committee. 
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13.2 Notice.   

NYISO or, as applicable, Connecting Transmission Owner shall notify Developer 
promptly when it becomes aware of an Emergency State that affects the Connecting 
Transmission Owner’s Attachment Facilities or the New York State Transmission System that 
may reasonably be expected to affect Developer’s operation of the Large Generating Facility or 
the Developer’s Attachment Facilities.  Developer shall notify NYISO and Connecting 
Transmission Owner promptly when it becomes aware of an Emergency State that affects the 
Large Generating Facility or the Developer Attachment Facilities that may reasonably be 
expected to affect the New York State Transmission System or the Connecting Transmission 
Owner’s Attachment Facilities.  To the extent information is known, the notification shall 
describe the Emergency State, the extent of the damage or deficiency, the expected effect on the 
operation of Developer’s or Connecting Transmission Owner’s facilities and operations, its 
anticipated duration and the corrective action taken and/or to be taken.  The initial notice shall be 
followed as soon as practicable with written notice. 

13.3 Immediate Action.   

Unless, in Developer’s reasonable judgment, immediate action is required, Developer 
shall obtain the consent of Connecting Transmission Owner, such consent to not be unreasonably 
withheld, prior to performing any manual switching operations at the Large Generating Facility 
or the Developer Attachment Facilities in response to an Emergency State either declared by 
NYISO, Connecting Transmission Owner or otherwise regarding New York State Transmission 
System. 

13.4 NYISO and Connecting Transmission Owner Authority. 

 13.4.1 General.   

NYISO or Connecting Transmission Owner may take whatever actions with regard to the 
New York State Transmission System or the Connecting Transmission Owner’s Attachment 
Facilities it deems necessary during an Emergency State in order to (i) preserve public health and 
safety, (ii) preserve the reliability of the New York State Transmission System or the Connecting 
Transmission Owner’s Attachment Facilities, (iii) limit or prevent damage, and (iv) expedite 
restoration of service. 

NYISO and Connecting Transmission Owner shall use Reasonable Efforts to minimize 
the effect of such actions or inactions on the Large Generating Facility or the Developer 
Attachment Facilities.  NYISO or Connecting Transmission Owner may, on the basis of 
technical considerations, require the Large Generating Facility to mitigate an Emergency State 
by taking actions necessary and limited in scope to remedy the Emergency State, including, but 
not limited to, directing Developer to shut-down, start-up, increase or decrease the real or 
reactive power output of the Large Generating Facility; implementing a reduction or 
disconnection pursuant to Article 13.4.2; directing the Developer to assist with blackstart (if 
available) or restoration efforts; or altering the outage schedules of the Large Generating Facility 
and the Developer Attachment Facilities.  Developer shall comply with all of the NYISO and 
Connecting Transmission Owner’s operating instructions concerning Large Generating Facility 
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real power and reactive power output within the manufacturer’s design limitations of the Large 
Generating Facility’s equipment that is in service and physically available for operation at the 
time, in compliance with Applicable Laws and Regulations. 

 13.4.2 Reduction and Disconnection.  

 NYISO or Connecting Transmission Owner may reduce [   ] 
Interconnection Service or disconnect the Large Generating Facility or the Developer 
Attachment Facilities, when such reduction or disconnection is necessary under Good Utility 
Practice due to an Emergency State.  These rights are separate and distinct from any right of 
Curtailment of NYISO pursuant to the NYISO OATT.  When NYISO or Connecting 
Transmission Owner can schedule the reduction or disconnection in advance, NYISO or 
Connecting Transmission Owner shall notify Developer of the reasons, timing and expected 
duration of the reduction or disconnection.  NYISO or Connecting Transmission Owner shall 
coordinate with the Developer using Good Utility Practice to schedule the reduction or 
disconnection during periods of least impact to the Developer and the New York State 
Transmission System.  Any reduction or disconnection shall continue only for so long as 
reasonably necessary under Good Utility Practice.  The Parties shall cooperate with each other to 
restore the Large Generating Facility, the Attachment Facilities, and the New York State 
Transmission System to their normal operating state as soon as practicable consistent with Good 
Utility Practice. 

13.5 Developer Authority.   

Consistent with Good Utility Practice and this Agreement, the Developer may take 
whatever actions or inactions with regard to the Large Generating Facility or the Developer 
Attachment Facilities during an Emergency State in order to (i) preserve public health and safety, 
(ii) preserve the reliability of the Large Generating Facility or the Developer Attachment 
Facilities, (iii) limit or prevent damage, and (iv) expedite restoration of service.  Developer shall 
use Reasonable Efforts to minimize the effect of such actions or inactions on the New York State 
Transmission System and the Connecting Transmission Owner’s Attachment Facilities.  NYISO 
and Connecting Transmission Owner shall use Reasonable Efforts to assist Developer in such 
actions. 

13.6 Limited Liability.   

Except as otherwise provided in Article 11.6 of this Agreement, no Party shall be liable 
to another Party for any action it takes in responding to an Emergency State so long as such 
action is made in good faith and is consistent with Good Utility Practice and the NYISO Tariffs. 

ARTICLE 14.  REGULATORY REQUIREMENTS AND GOVERNING LAW 

14.1 Regulatory Requirements.   

Each Party’s obligations under this Agreement shall be subject to its receipt of any 
required approval or certificate from one or more Governmental Authorities in the form and 
substance satisfactory to the applying Party, or the Party making any required filings with, or 
providing notice to, such Governmental Authorities, and the expiration of any time period 
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associated therewith.  Each Party shall in good faith seek and use its Reasonable Efforts to obtain 
such other approvals.  Nothing in this Agreement shall require Developer to take any action that 
could result in its inability to obtain, or its loss of, status or exemption under the Federal Power 
Act or the Public Utility Holding Company Act of 2005 or the Public Utility Regulatory Policies 
Act of 1978, as amended. 

14.2 Governing Law. 

      14.2.1 The validity, interpretation and performance of this Agreement and each 
of its provisions shall be governed by the laws of the state of New York, without regard to its 
conflicts of law principles. 

      14.2.2 This Agreement is subject to all Applicable Laws and Regulations. 

      14.2.3 Each Party expressly reserves the right to seek changes in, appeal, or 
otherwise contest any laws, orders, rules, or regulations of a Governmental Authority. 

ARTICLE 15. NOTICES 

15.1 General.   

Unless otherwise provided in this Agreement, any notice, demand or request required or 
permitted to be given by a Party to the other Parties and any instrument required or permitted to 
be tendered or delivered by a Party in writing to the other Parties shall be effective when 
delivered and may be so given, tendered or delivered, by recognized national courier, or by 
depositing the same with the United States Postal Service with postage prepaid, for delivery by 
certified or registered mail, addressed to the Party, or personally delivered to the Party, at the 
address set out in Appendix F hereto. 

A Party may change the notice information in this Agreement by giving five (5) Business 
Days written notice prior to the effective date of the change. 

15.2 Billings and Payments.   

Billings and payments shall be sent to the addresses set out in Appendix F hereto. 

15.3 Alternative Forms of Notice.   

Any notice or request required or permitted to be given by a Party to the other Parties and 
not required by this Agreement to be given in writing may be so given by telephone, facsimile or 
email to the telephone numbers and email addresses set out in Appendix F hereto. 

15.4 Operations and Maintenance Notice.   

Developer and Connecting Transmission Owner shall each notify the other Party, and 
NYISO, in writing of the identity of the person(s) that it designates as the point(s) of contact with 
respect to the implementation of Articles 9 and 10 of this Agreement. 
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ARTICLE 16. FORCE MAJEURE 

16.1 Force Majeure. 

 16.1.1 Economic hardship is not considered a Force Majeure event. 

16.1.2 A Party shall not be responsible or liable, or deemed, in Default with 
respect to any obligation hereunder, (including obligations under Article 4 of this Agreement) , 
other than the obligation to pay money when due, to the extent the Party is prevented from 
fulfilling such obligation by Force Majeure.  A Party unable to fulfill any obligation hereunder 
(other than an obligation to pay money when due) by reason of Force Majeure shall give notice 
and the full particulars of such Force Majeure to the other Parties in writing or by telephone as 
soon as reasonably possible after the occurrence of the cause relied upon.  Telephone notices 
given pursuant to this Article shall be confirmed in writing as soon as reasonably possible and 
shall specifically state full particulars of the Force Majeure, the time and date when the Force 
Majeure occurred and when the Force Majeure is reasonably expected to cease.  The Party 
affected shall exercise due diligence to remove such disability with reasonable dispatch, but shall 
not be required to accede or agree to any provision not satisfactory to it in order to settle and 
terminate a strike or other labor disturbance. 

ARTICLE 17. DEFAULT 

17.1 Default. 

 17.1.1 General.   

No Breach shall exist where such failure to discharge an obligation (other than the 
payment of money) is the result of Force Majeure as defined in this Agreement or the result of an 
act or omission of the other Parties.  Upon a Breach, the non-Breaching Parties shall give written 
notice of such to the Breaching Party.  The Breaching Party shall have thirty (30) Calendar Days 
from receipt of the Breach notice within which to cure such Breach; provided however, if such 
Breach is not capable of cure within thirty (30) Calendar Days, the Breaching Party shall 
commence such cure within thirty (30) Calendar Days after notice and continuously and 
diligently complete such cure within ninety (90) Calendar Days from receipt of the Breach 
notice; and, if cured within such time, the Breach specified in such notice shall cease to exist.  

 17.1.2 Right to Terminate.   

If a Breach is not cured as provided in this Article 17, or if a Breach is not capable of 
being cured within the period provided for herein, the non-Breaching Parties acting together shall 
thereafter have the right to declare a Default and terminate this Agreement by written notice at 
any time until cure occurs, and be relieved of any further obligation hereunder and, whether or 
not those Parties terminate this Agreement, to recover from the defaulting Party all amounts due 
hereunder, plus all other damages and remedies to which they are entitled at law or in equity.  
The provisions of this Article will survive termination of this Agreement. 
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ARTICLE 18.  INDEMNITY, CONSEQUENTIAL DAMAGES AND INSURANCE 

18.1 Indemnity.   

Each Party (the “Indemnifying Party”) shall at all times indemnify, defend, and save 
harmless, as applicable, the other Parties (each an “Indemnified Party”) from, any and all 
damages, losses, claims, including claims and actions relating to injury to or death of any person 
or damage to property, the alleged violation of any Environmental Law, or the release or 
threatened release of any Hazardous Substance, demand, suits, recoveries, costs and expenses, 
court costs, attorney fees, and all other obligations by or to third parties, arising out of or 
resulting from (i) the Indemnified Party’s performance of its obligations under this Agreement 
on behalf of the Indemnifying Party, except in cases where the Indemnifying Party can 
demonstrate that the Loss of the Indemnified Party was caused by the gross negligence or 
intentional wrongdoing of the Indemnified Party or (ii) the violation by the Indemnifying Party 
of any Environmental Law or the release by the Indemnifying Party of any Hazardous Substance. 

 18.1.1 Indemnified Party.   

If a Party is entitled to indemnification under this Article 18 as a result of a claim by a 
third party, and the indemnifying Party fails, after notice and reasonable opportunity to proceed 
under Article 18.1.3, to assume the defense of such claim, such Indemnified Party may at the 
expense of the Indemnifying Party contest, settle or consent to the entry of any judgment with 
respect to, or pay in full, such claim. 

 18.1.2 Indemnifying Party.   

If an Indemnifying Party is obligated to indemnify and hold any Indemnified Party 
harmless under this Article 18, the amount owing to the Indemnified Party shall be the amount of 
such Indemnified Party’s actual Loss, net of any insurance or other recovery. 

 18.1.3 Indemnity Procedures.   

Promptly after receipt by an Indemnified Party of any claim or notice of the 
commencement of any action or administrative or legal proceeding or investigation as to which 
the indemnity provided for in Article 18.1 may apply, the Indemnified Party shall notify the 
Indemnifying Party of such fact.  Any failure of or delay in such notification shall not affect a 
Party’s indemnification obligation unless such failure or delay is materially prejudicial to the 
Indemnifying Party. 

Except as stated below, the Indemnifying Party shall have the right to assume the defense 
thereof with counsel designated by such Indemnifying Party and reasonably satisfactory to the 
Indemnified Party.  If the defendants in any such action include one or more Indemnified Parties 
and the Indemnifying Party and if the Indemnified Party reasonably concludes that there may be 
legal defenses available to it and/or other Indemnified Parties which are different from or 
additional to those available to the Indemnifying Party, the Indemnified Party shall have the right 
to select separate counsel to assert such legal defenses and to otherwise participate in the defense 
of such action on its own behalf.  In such instances, the Indemnifying Party shall only be 
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required to pay the fees and expenses of one additional attorney to represent an Indemnified 
Party or Indemnified Parties having such differing or additional legal defenses. 

The Indemnified Party shall be entitled, at its expense, to participate in any such action, 
suit or proceeding, the defense of which has been assumed by the Indemnifying Party.  
Notwithstanding the foregoing, the Indemnifying Party (i) shall not be entitled to assume and 
control the defense of any such action, suit or proceedings if and to the extent that, in the opinion 
of the Indemnified Party and its counsel, such action, suit or proceeding involves the potential 
imposition of criminal liability on the Indemnified Party, or there exists a conflict or adversity of 
interest between the Indemnified Party and the Indemnifying Party, in such event the 
Indemnifying Party shall pay the reasonable expenses of the Indemnified Party, and (ii) shall not 
settle or consent to the entry of any judgment in any action, suit or proceeding without the 
consent of the Indemnified Party, which shall not be unreasonably withheld, conditioned or 
delayed. 

18.2 No Consequential Damages.   

Other than the Liquidated Damages heretofore described and the indemnity obligations 
set forth in Article 18.1, in no event shall any Party be liable under any provision of this 
Agreement for any losses, damages, costs or expenses for any special, indirect, incidental, 
consequential, or punitive damages, including but not limited to loss of profit or revenue, loss of 
the use of equipment, cost of capital, cost of temporary equipment or services, whether based in 
whole or in part in contract, in tort, including negligence, strict liability, or any other theory of 
liability; provided, however, that damages for which a Party may be liable to another Party under 
separate agreement will not be considered to be special, indirect, incidental, or consequential 
damages hereunder. 

18.3 Insurance.   

Developer and Connecting Transmission Owner shall each, at its own expense, maintain 
in force throughout the period of this Agreement, and until released by the other Parties, the 
following minimum insurance coverages, with insurers authorized to do business in the state of 
New York: 

      18.3.1 Employers’ Liability and Workers’ Compensation Insurance providing 
statutory benefits in accordance with the laws and regulations of New York State.   

      18.3.2 Commercial General Liability Insurance including premises and 
operations, personal injury, broad form property damage, broad form blanket contractual liability 
coverage (including coverage for the contractual indemnification) products and completed 
operations coverage, coverage for explosion, collapse and underground hazards, independent 
contractors coverage, coverage for pollution to the extent normally available and punitive 
damages to the extent normally available and a cross liability endorsement, with minimum limits 
of One Million Dollars ($1,000,000) per occurrence/One Million Dollars ($1,000,000) aggregate 
combined single limit for personal injury, bodily injury, including death and property damage. 

      18.3.3 Comprehensive Automobile Liability Insurance for coverage of owned 
and non-owned and hired vehicles, trailers or semi-trailers designed for travel on public roads, 
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with a minimum, combined single limit of One Million Dollars ($1,000,000) per occurrence for 
bodily injury, including death, and property damage. 

      18.3.4 Excess Public Liability Insurance over and above the Employers’ Liability 
Commercial General Liability and Comprehensive Automobile Liability Insurance coverage, 
with a minimum combined single limit of Twenty Million Dollars ($20,000,000) per 
occurrence/Twenty Million Dollars ($20,000,000) aggregate. 

      18.3.5 The Commercial General Liability Insurance, Comprehensive Automobile 
Insurance and Excess Public Liability Insurance policies of Developer and Connecting 
Transmission Owner shall name the other Party, its parent, associated and Affiliate companies 
and their respective directors, officers, agents, servants and employees (“Other Party Group”) as 
additional insured.  All policies shall contain provisions whereby the insurers waive all rights of 
subrogation in accordance with the provisions of this Agreement against the Other Party Group 
and provide thirty (30) Calendar days advance written notice to the Other Party Group prior to 
anniversary date of cancellation or any material change in coverage or condition. 

      18.3.6 The Commercial General Liability Insurance, Comprehensive Automobile 
Liability Insurance and Excess Public Liability Insurance policies shall contain provisions that 
specify that the policies are primary and shall apply to such extent without consideration for 
other policies separately carried and shall state that each insured is provided coverage as though 
a separate policy had been issued to each, except the insurer’s liability shall not be increased 
beyond the amount for which the insurer would have been liable had only one insured been 
covered.  Developer and Connecting Transmission Owner shall each be responsible for its 
respective deductibles or retentions. 

      18.3.7 The Commercial General Liability Insurance, Comprehensive Automobile 
Liability Insurance and Excess Public Liability Insurance policies, if written on a Claims First 
Made Basis, shall be maintained in full force and effect for two (2) years after termination of this 
Agreement, which coverage may be in the form of tail coverage or extended reporting period 
coverage if agreed by the Developer and Connecting Transmission Owner. 

      18.3.8 The requirements contained herein as to the types and limits of all 
insurance to be maintained by the Developer and Connecting Transmission Owner are not 
intended to and shall not in any manner, limit or qualify the liabilities and obligations assumed 
by those Parties under this Agreement. 
 

      18.3.9 Within ten (10) days following execution of this Agreement, and as soon 
as practicable after the end of each fiscal year or at the renewal of the insurance policy and in 
any event within ninety (90) days thereafter, Developer and Connecting Transmission Owner 
shall provide certification of all insurance required in this Agreement, executed by each insurer 
or by an authorized representative of each insurer. 

      18.3.10 Notwithstanding the foregoing, Developer and Connecting Transmission 
Owner may each self-insure to meet the minimum insurance requirements of Articles 18.3.2 
through 18.3.8 to the extent it maintains a self-insurance program; provided that, such Party’s 
senior debt is rated at investment grade, or better, by Standard & Poor’s and that its self-

Effective Date: 7/1/2013 - Docket #: ER13-1380-000 - Page 95 



New York Independent System Operator, Inc. - NYISO Tariffs - Open Access Transmission Tariff (OATT) - 30 OATT Attachment X - 
Standard Large Facility Interconnecti - 30.14 OATT Att X Appendices 

insurance program meets the minimum insurance requirements of Articles 18.3.2 through 18.3.8.  
For any period of time that a Party’s senior debt is unrated by Standard & Poor’s or is rated at 
less than investment grade by Standard & Poor’s, such Party shall comply with the insurance 
requirements applicable to it under Articles 18.3.2 through 18.3.9.  In the event that a Party is 
permitted to self-insure pursuant to this Article 18.3.10, it shall notify the other Party that it 
meets the requirements to self-insure and that its self-insurance program meets the minimum 
insurance requirements in a manner consistent with that specified in Article 18.3.9. 

      18.3.11 Developer and Connecting Transmission Owner agree to report to each 
other in writing as soon as practical all accidents or occurrences resulting in injuries to any 
person, including death, and any property damage arising out of this Agreement. 

ARTICLE 19. ASSIGNMENT 

19.1 Assignment.   

This Agreement may be assigned by a Party only with the written consent of the other 
Parties; provided that a Party may assign this Agreement without the consent of the other Parties 
to any Affiliate of the assigning Party with an equal or greater credit rating and with the legal 
authority and operational ability to satisfy the obligations of the assigning Party under this 
Agreement; provided further that a Party may assign this Agreement without the consent of the 
other Parties in connection with the sale, merger, restructuring, or transfer of a substantial 
portion or all of its assets, including the Attachment Facilities it owns, so long as the assignee in 
such a transaction directly assumes in writing all rights, duties and obligations arising under this 
Agreement; and provided further that the Developer shall have the right to assign this 
Agreement, without the consent of the NYISO or Connecting Transmission Owner, for collateral 
security purposes to aid in providing financing for the Large Generating Facility, provided that 
the Developer will promptly notify the NYISO and Connecting Transmission Owner of any such 
assignment.  Any financing arrangement entered into by the Developer pursuant to this Article 
will provide that prior to or upon the exercise of the secured party’s, trustee’s or mortgagee’s 
assignment rights pursuant to said arrangement, the secured creditor, the trustee or mortgagee 
will notify the NYISO and Connecting Transmission Owner of the date and particulars of any 
such exercise of assignment right(s) and will provide the NYISO and Connecting Transmission 
Owner with proof that it meets the requirements of Articles 11.5 and 18.3.  Any attempted 
assignment that violates this Article is void and ineffective.  Any assignment under this 
Agreement shall not relieve a Party of its obligations, nor shall a Party’s obligations be enlarged, 
in whole or in part, by reason thereof.  Where required, consent to assignment will not be 
unreasonably withheld, conditioned or delayed. 

ARTICLE 20.  SEVERABILITY 

20.1 Severability.   

If any provision in this Agreement is finally determined to be invalid, void or 
unenforceable by any court or other Governmental Authority having jurisdiction, such 
determination shall not invalidate, void or make unenforceable any other provision, agreement or 
covenant of this Agreement; provided that if the Developer (or any third party, but only if such 
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third party is not acting at the direction of the Connecting Transmission Owner) seeks and 
obtains such a final determination with respect to any provision of the Alternate Option (Article 
5.1.2), or the Negotiated Option (Article 5.1.4), then none of these provisions shall thereafter 
have any force or effect and the rights and obligations of Developer and Connecting 
Transmission Owner shall be governed solely by the Standard Option (Article 5.1.1). 

ARTICLE 21.  COMPARABILITY 

21.1 Comparability.   

The Parties will comply with all applicable comparability and code of conduct laws, rules 
and regulations, as amended from time to time. 

ARTICLE 22. CONFIDENTIALITY 

22.1 Confidentiality.   

Certain information exchanged by the Parties during the term of this Agreement shall 
constitute confidential information (“Confidential Information”) and shall be subject to this 
Article 22. 

If requested by a Party receiving information, the Party supplying the information shall 
provide in writing, the basis for asserting that the information referred to in this Article warrants 
confidential treatment, and the requesting Party may disclose such writing to the appropriate 
Governmental Authority.  Each Party shall be responsible for the costs associated with affording 
confidential treatment to its information. 

 22.1.1 Term.   

During the term of this Agreement, and for a period of three (3) years after the expiration 
or termination of this Agreement, except as otherwise provided in this Article 22, each Party 
shall hold in confidence and shall not disclose to any person Confidential Information. 

 22.1.2 Confidential Information.   

The following shall constitute Confidential Information:  (1) any non-public information 
that is treated as confidential by the disclosing Party and which the disclosing Party identifies as 
Confidential Information in writing at the time, or promptly after the time, of disclosure; or (2) 
information designated as Confidential Information by the NYISO Code of Conduct contained in 
Attachment F to the NYISO OATT.  

 22.1.3 Scope.   

Confidential Information shall not include information that the receiving Party can 
demonstrate: (1) is generally available to the public other than as a result of a disclosure by the 
receiving Party; (2) was in the lawful possession of the receiving Party on a non-confidential 
basis before receiving it from the disclosing Party; (3) was supplied to the receiving Party 
without restriction by a third party, who, to the knowledge of the receiving Party after due 
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inquiry, was under no obligation to the disclosing Party to keep such information confidential; 
(4) was independently developed by the receiving Party without reference to Confidential 
Information of the disclosing Party; (5) is, or becomes, publicly known, through no wrongful act 
or omission of the receiving Party or Breach of this Agreement; or (6) is required, in accordance 
with Article 22.1.8 of this Agreement, Order of Disclosure, to be disclosed by any Governmental 
Authority or is otherwise required to be disclosed by law or subpoena, or is necessary in any 
legal proceeding establishing rights and obligations under this Agreement.  Information 
designated as Confidential Information will no longer be deemed confidential if the Party that 
designated the information as confidential notifies the other Party that it no longer is 
confidential. 

 22.1.4 Release of Confidential Information.   

No Party shall release or disclose Confidential Information to any other person, except to 
its Affiliates (limited by FERC Standards of Conduct requirements), subcontractors, employees, 
consultants, or to parties who may be considering providing financing to or equity participation 
with Developer, or to potential purchasers or assignees of a Party, on a need-to-know basis in 
connection with this Agreement, unless such person has first been advised of the confidentiality 
provisions of this Article 22 and has agreed to comply with such provisions.  Notwithstanding 
the foregoing, a Party providing Confidential Information to any person shall remain primarily 
responsible for any release of Confidential Information in contravention of this Article 22. 

 22.1.5 Rights.   

Each Party retains all rights, title, and interest in the Confidential Information that each 
Party discloses to the other Party.  The disclosure by each Party to the other Parties of 
Confidential Information shall not be deemed a waiver by any Party or any other person or entity 
of the right to protect the Confidential Information from public disclosure. 

 22.1.6 No Warranties.   

By providing Confidential Information, no Party makes any warranties or representations 
as to its accuracy or completeness.  In addition, by supplying Confidential Information, no Party 
obligates itself to provide any particular information or Confidential Information to the other 
Parties nor to enter into any further agreements or proceed with any other relationship or joint 
venture. 

 22.1.7 Standard of Care.   

Each Party shall use at least the same standard of care to protect Confidential Information 
it receives as it uses to protect its own Confidential Information from unauthorized disclosure, 
publication or dissemination.  Each Party may use Confidential Information solely to fulfill its 
obligations to the other Party under this Agreement or its regulatory requirements, including the 
NYISO OATT and NYISO Services Tariff.  The NYISO shall, in all cases, treat the information 
it receives in accordance with the requirements of Attachment F to the NYISO OATT. 
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 22.1.8 Order of Disclosure.   

If a court or a Government Authority or entity with the right, power, and apparent 
authority to do so requests or requires any Party, by subpoena, oral deposition, interrogatories, 
requests for production of documents, administrative order, or otherwise, to disclose Confidential 
Information, that Party shall provide the other Parties with prompt notice of such request(s) or 
requirement(s) so that the other Parties may seek an appropriate protective order or waive 
compliance with the terms of this Agreement.  Notwithstanding the absence of a protective order 
or waiver, the Party may disclose such Confidential Information which, in the opinion of its 
counsel, the Party is legally compelled to disclose.  Each Party will use Reasonable Efforts to 
obtain reliable assurance that confidential treatment will be accorded any Confidential 
Information so furnished. 

 22.1.9 Termination of Agreement.   

Upon termination of this Agreement for any reason, each Party shall, within ten (10) 
Calendar Days of receipt of a written request from the other Parties, use Reasonable Efforts to 
destroy, erase, or delete (with such destruction, erasure, and deletion certified in writing to the 
other Parties) or return to the other Parties, without retaining copies thereof, any and all written 
or electronic Confidential Information received from the other Parties pursuant to this 
Agreement. 

 22.1.10 Remedies.   

The Parties agree that monetary damages would be inadequate to compensate a Party for 
another Party’s Breach of its obligations under this Article 22.  Each Party accordingly agrees 
that the other Parties shall be entitled to equitable relief, by way of injunction or otherwise, if the 
first Party Breaches or threatens to Breach its obligations under this Article 22, which equitable 
relief shall be granted without bond or proof of damages, and the receiving Party shall not plead 
in defense that there would be an adequate remedy at law.  Such remedy shall not be deemed an 
exclusive remedy for the Breach of this Article 22, but shall be in addition to all other remedies 
available at law or in equity.  The Parties further acknowledge and agree that the covenants 
contained herein are necessary for the protection of legitimate business interests and are 
reasonable in scope.  No Party, however, shall be liable for indirect, incidental, or consequential 
or punitive damages of any nature or kind resulting from or arising in connection with this 
Article 22. 

 22.1.11 Disclosure to FERC, its Staff, or a State.   

Notwithstanding anything in this Article 22 to the contrary, and pursuant to 18 C.F.R. 
section 1b.20, if FERC or its staff, during the course of an investigation or otherwise, requests 
information from one of the Parties that is otherwise required to be maintained in confidence 
pursuant to this Agreement or the NYISO OATT, the Party shall provide the requested 
information to FERC or its staff, within the time provided for in the request for information.  In 
providing the information to FERC or its staff, the Party must, consistent with 18 C.F.R. section 
388.112, request that the information be treated as confidential and non-public by FERC and its 
staff and that the information be withheld from public disclosure.  Parties are prohibited from 
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notifying the other Parties to this Agreement prior to the release of the Confidential Information 
to the Commission or its staff.  The Party shall notify the other Parties to the Agreement when it 
is notified by FERC or its staff that a request to release Confidential Information has been 
received by FERC, at which time the Parties may respond before such information would be 
made public, pursuant to 18 C.F.R. section 388.112.  Requests from a state regulatory body 
conducting a confidential investigation shall be treated in a similar manner if consistent with the 
applicable state rules and regulations.  A Party shall not be liable for any losses, consequential or 
otherwise, resulting from that Party divulging Confidential Information pursuant to a FERC or 
state regulatory body request under this paragraph. 

 22.1.12  

Except as otherwise expressly provided herein, no Party shall disclose Confidential 
Information to any person not employed or retained by the Party possessing the Confidential 
Information, except to the extent disclosure is (i) required by law; (ii) reasonably deemed by the 
disclosing Party to be required to be disclosed in connection with a dispute between or among 
the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by consent of the 
other Party, such consent not to be unreasonably withheld; or (iv) necessary to fulfill its 
obligations under this Agreement, the NYISO OATT or the NYISO Services Tariff.  Prior to any 
disclosures of a Party’s Confidential Information under this subparagraph, or if any third party or 
Governmental Authority makes any request or demand for any of the information described in 
this subparagraph, the disclosing Party agrees to promptly notify the other Party in writing and 
agrees to assert confidentiality and cooperate with the other Party in seeking to protect the 
Confidential Information from public disclosure by confidentiality agreement, protective order or 
other reasonable measures. 

ARTICLE 23. ENVIRONMENTAL RELEASES 

23.1 Developer and Connecting Transmission Owner Notice.   

Developer and Connecting Transmission Owner shall each notify the other Party, first 
orally and then in writing, of the release of any Hazardous Substances, any asbestos or lead 
abatement activities, or any type of remediation activities related to the Large Generating Facility 
or the Attachment Facilities, each of which may reasonably be expected to affect the other Party.  
The notifying Party shall:  (i) provide the notice as soon as practicable, provided such Party 
makes a good faith effort to provide the notice no later than twenty-four hours after such Party 
becomes aware of the occurrence; and (ii) promptly furnish to the other Party copies of any 
publicly available reports filed with any Governmental Authorities addressing such events. 

ARTICLE 24. INFORMATION REQUIREMENT  

24.1 Information Acquisition.   

Connecting Transmission Owner and Developer shall each submit specific information 
regarding the electrical characteristics of their respective facilities to the other, and to NYISO, as 
described below and in accordance with Applicable Reliability Standards. 
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24.2 Information Submission by Connecting Transmission Owner.   

The initial information submission by Connecting Transmission Owner shall occur no 
later than one hundred eighty (180) Calendar Days prior to Trial Operation and shall include 
New York State Transmission System information necessary to allow the Developer to select 
equipment and meet any system protection and stability requirements, unless otherwise mutually 
agreed to by the Developer and Connecting Transmission Owner.  On a monthly basis 
Connecting Transmission Owner shall provide Developer and NYISO a status report on the 
construction and installation of Connecting Transmission Owner’s Attachment Facilities and 
System Upgrade Facilities and System Deliverability Upgrades, including, but not limited to, the 
following information:  (1) progress to date; (2) a description of the activities since the last 
report; (3) a description of the action items for the next period; and (4) the delivery status of 
equipment ordered. 

24.3 Updated Information Submission by Developer.   

The updated information submission by the Developer, including manufacturer 
information, shall occur no later than one hundred eighty (180) Calendar Days prior to the Trial 
Operation.  Developer shall submit a completed copy of the Large Generating Facility data 
requirements contained in Appendix 1 to the Large Facility Interconnection Procedures.  It shall 
also include any additional information provided to Connecting Transmission Owner for the 
Interconnection Feasibility Study and Interconnection Facilities Study.  Information in this 
submission shall be the most current Large Generating Facility design or expected performance 
data.  Information submitted for stability models shall be compatible with NYISO standard 
models.  If there is no compatible model, the Developer will work with a consultant mutually 
agreed to by the Parties to develop and supply a standard model and associated information. 

If the Developer’s data is different from what was originally provided to Connecting 
Transmission Owner and NYISO pursuant to an Interconnection Study Agreement among 
Connecting Transmission Owner, NYISO and Developer and this difference may be reasonably 
expected to affect the other Parties’ facilities or the New York State Transmission System, but 
does not require the submission of a new Interconnection Request, then NYISO will conduct 
appropriate studies to determine the impact on the New York State Transmission System based 
on the actual data submitted pursuant to this Article 24.3.  Such studies will provide an estimate 
of any additional modifications to the New York State Transmission System, Connecting 
Transmission Owner’s Attachment Facilities or System Upgrade Facilities or System 
Deliverability Upgrades based on the actual data and a good faith estimate of the costs thereof.  
The Developer shall not begin Trial Operation until such studies are completed.  The Developer 
shall be responsible for the cost of any modifications required by the actual data, including the 
cost of any required studies. 

24.4 Information Supplementation.   

Prior to the Commercial Operation Date, the Developer and Connecting Transmission 
Owner shall supplement their information submissions described above in this Article 24 with 
any and all “as-built” Large Generating Facility information or “as-tested” performance 
information that differs from the initial submissions or, alternatively, written confirmation that 
no such differences exist.  The Developer shall conduct tests on the Large Generating Facility as 
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required by Good Utility Practice such as an open circuit “step voltage” test on the Large 
Generating Facility to verify proper operation of the Large Generating Facility’s automatic 
voltage regulator. 

Unless otherwise agreed, the test conditions shall include: (1) Large Generating Facility 
at synchronous speed; (2) automatic voltage regulator on and in voltage control mode; and (3) a 
five percent change in Large Generating Facility terminal voltage initiated by a change in the 
voltage regulators reference voltage.  Developer shall provide validated test recordings showing 
the responses of Large Generating Facility terminal and field voltages.  In the event that direct 
recordings of these voltages is impractical, recordings of other voltages or currents that mirror 
the response of the Large Generating Facility’s terminal or field voltage are acceptable if 
information necessary to translate these alternate quantities to actual Large Generating Facility 
terminal or field voltages is provided.  Large Generating Facility testing shall be conducted and 
results provided to the Connecting Transmission Owner and NYISO for each individual 
generating unit in a station. 

Subsequent to the Commercial Operation Date, the Developer shall provide Connecting 
Transmission Owner and NYISO any information changes due to equipment replacement, repair, 
or adjustment.  Connecting Transmission Owner shall provide the Developer and NYISO any 
information changes due to equipment replacement, repair or adjustment in the directly 
connected substation or any adjacent Connecting Transmission Owner substation that may affect 
the Developer Attachment Facilities equipment ratings, protection or operating requirements.  
The Developer and Connecting Transmission Owner shall provide such information no later than 
thirty (30) Calendar Days after the date of the equipment replacement, repair or adjustment. 

ARTICLE 25. INFORMATION ACCESS AND AUDIT RIGHTS 

25.1 Information Access.   

Each Party (“Disclosing Party”) shall make available to another Party (“Requesting 
Party”) information that is in the possession of the Disclosing Party and is necessary in order for 
the Requesting Party to: (i) verify the costs incurred by the Disclosing Party for which the 
Requesting Party is responsible under this Agreement; and (ii) carry out its obligations and 
responsibilities under this Agreement.  The Parties shall not use such information for purposes 
other than those set forth in this Article 25.1 of this Agreement and to enforce their rights under 
this Agreement. 

25.2 Reporting of Non-Force Majeure Events.   

Each Party (the “Notifying Party”) shall notify the other Parties when the Notifying Party 
becomes aware of its inability to comply with the provisions of this Agreement for a reason other 
than a Force Majeure event.  The Parties agree to cooperate with each other and provide 
necessary information regarding such inability to comply, including the date, duration, reason for 
the inability to comply, and corrective actions taken or planned to be taken with respect to such 
inability to comply.  Notwithstanding the foregoing, notification, cooperation or information 
provided under this Article shall not entitle the Party receiving such notification to allege a cause 
for anticipatory breach of this Agreement. 
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25.3 Audit Rights.   

Subject to the requirements of confidentiality under Article 22 of this Agreement, each 
Party shall have the right, during normal business hours, and upon prior reasonable notice to 
another Party, to audit at its own expense the other Party’s accounts and records pertaining to the 
other Party’s performance or satisfaction of its obligations under this Agreement.  Such audit 
rights shall include audits of the other Party’s costs, calculation of invoiced amounts, and each 
Party’s actions in an Emergency State.  Any audit authorized by this Article shall be performed 
at the offices where such accounts and records are maintained and shall be limited to those 
portions of such accounts and records that relate to the Party’s performance and satisfaction of 
obligations under this Agreement.  Each Party shall keep such accounts and records for a period 
equivalent to the audit rights periods described in Article 25.4 of this Agreement. 

25.4 Audit Rights Periods. 

      25.4.1 Audit Rights Period for Construction-Related Accounts and Records. 

Accounts and records related to the design, engineering, procurement, and construction of 
Connecting Transmission Owner’s Attachment Facilities and System Upgrade Facilities and 
System Deliverability Upgrades shall be subject to audit for a period of twenty-four months 
following Connecting Transmission Owner’s issuance of a final invoice in accordance with 
Article 12.2 of this Agreement. 

 25.4.2 Audit Rights Period for All Other Accounts and Records.   

Accounts and records related to a Party’s performance or satisfaction of its obligations 
under this Agreement other than those described in Article 25.4.1 of this Agreement shall be 
subject to audit as follows: (i) for an audit relating to cost obligations, the applicable audit rights 
period shall be twenty-four months after the auditing Party’s receipt of an invoice giving rise to 
such cost obligations; and (ii) for an audit relating to all other obligations, the applicable audit 
rights period shall be twenty-four months after the event for which the audit is sought. 

25.5 Audit Results.   

If an audit by a Party determines that an overpayment or an underpayment has occurred, a 
notice of such overpayment or underpayment shall be given to the other Party together with 
those records from the audit which support such determination. 

ARTICLE 26. SUBCONTRACTORS 

26.1 General.   

Nothing in this Agreement shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this Agreement; provided, 
however, that each Party shall require its subcontractors to comply with all applicable terms and 
conditions of this Agreement in providing such services and each Party shall remain primarily 
liable to the other Parties for the performance of such subcontractor. 
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26.2 Responsibility of Principal.   

The creation of any subcontract relationship shall not relieve the hiring Party of any of its 
obligations under this Agreement.  The hiring Party shall be fully responsible to the other Parties 
for the acts or omissions of any subcontractor the hiring Party hires as if no subcontract had been 
made; provided, however, that in no event shall the NYISO or Connecting Transmission Owner 
be liable for the actions or inactions of the Developer or its subcontractors with respect to 
obligations of the Developer under Article 5 of this Agreement.  Any applicable obligation 
imposed by this Agreement upon the hiring Party shall be equally binding upon, and shall be 
construed as having application to, any subcontractor of such Party. 

26.3 No Limitation by Insurance.   

The obligations under this Article 26 will not be limited in any way by any limitation of 
subcontractor’s insurance. 

ARTICLE 27. DISPUTES 

27.1 Submission.   

In the event any Party has a dispute, or asserts a claim, that arises out of or in connection 
with this Agreement or its performance (a “Dispute”), such Party shall provide the other Parties 
with written notice of the Dispute (“Notice of Dispute”).  Such Dispute shall be referred to a 
designated senior representative of each Party for resolution on an informal basis as promptly as 
practicable after receipt of the Notice of Dispute by the other Parties.  In the event the designated 
representatives are unable to resolve the Dispute through unassisted or assisted negotiations 
within thirty (30) Calendar Days of the other Parties’ receipt of the Notice of Dispute, such 
Dispute may, upon mutual agreement of the Parties, be submitted to arbitration and resolved in 
accordance with the arbitration procedures set forth below.  In the event the Parties do not agree 
to submit such Dispute to arbitration, each Party may exercise whatever rights and remedies it 
may have in equity or at law consistent with the terms of this Agreement. 

27.2 External Arbitration Procedures.   

Any arbitration initiated under this Agreement shall be conducted before a single neutral 
arbitrator appointed by the Parties.  If the Parties fail to agree upon a single arbitrator within ten 
(10) Calendar Days of the submission of the Dispute to arbitration, each Party shall choose one 
arbitrator who shall sit on a three-member arbitration panel.  In each case, the arbitrator(s) shall 
be knowledgeable in electric utility matters, including electric transmission and bulk power 
issues, and shall not have any current or past substantial business or financial relationships with 
any party to the arbitration (except prior arbitration).  The arbitrator(s) shall provide each of the 
Parties an opportunity to be heard and, except as otherwise provided herein, shall conduct the 
arbitration in accordance with the Commercial Arbitration Rules of the American Arbitration 
Association (“Arbitration Rules”) and any applicable FERC regulations or RTO rules; provided, 
however, in the event of a conflict between the Arbitration Rules and the terms of this Article 27, 
the terms of this Article 27 shall prevail. 
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27.3 Arbitration Decisions.   

Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 
ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such decision 
and the reasons therefor.  The arbitrator(s) shall be authorized only to interpret and apply the 
provisions of this Agreement and shall have no power to modify or change any provision of this 
Agreement in any manner.  The decision of the arbitrator(s) shall be final and binding upon the 
Parties, and judgment on the award may be entered in any court having jurisdiction.  The 
decision of the arbitrator(s) may be appealed solely on the grounds that the conduct of the 
arbitrator(s), or the decision itself, violated the standards set forth in the Federal Arbitration Act 
or the Administrative Dispute Resolution Act.  The final decision of the arbitrator must also be 
filed with FERC if it affects jurisdictional rates, terms and conditions of service, Attachment 
Facilities, or System Upgrade Facilities, System Deliverability Upgrades. 

27.4 Costs.   

Each Party shall be responsible for its own costs incurred during the arbitration process 
and for the following costs, if applicable: (1) the cost of the arbitrator chosen by the Party to sit 
on the three member panel; or (2) one-third the cost of the single arbitrator jointly chosen by the 
Parties. 

27.5 Termination.   

Notwithstanding the provisions of this Article 27, any Party may terminate this 
Agreement in accordance with its provisions or pursuant to an action at law or equity.  The issue 
of whether such a termination is proper shall not be considered a  Dispute hereunder. 

ARTICLE 28.  REPRESENTATIONS, WARRANTIES AND COVENANTS 

28.1 General.   

Each Party makes the following representations, warranties and covenants: 

 28.1.1 Good Standing.   

Such Party is duly organized, validly existing and in good standing under the laws of the 
state in which it is organized, formed, or incorporated, as applicable; that it is qualified to do 
business in the state or states in which the Large Generating Facility, Attachment Facilities and 
System Upgrade Facilities and System Deliverability Upgrades owned by such Party, as 
applicable, are located; and that it has the corporate power and authority to own its properties, to 
carry on its business as now being conducted and to enter into this Agreement and carry out the 
transactions contemplated hereby and perform and carry out all covenants and obligations on its 
part to be performed under and pursuant to this Agreement. 

 28.1.2 Authority.   

Such Party has the right, power and authority to enter into this Agreement, to become a 
Party hereto and to perform its obligations hereunder.  This Agreement is a legal, valid and 
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binding obligation of such Party, enforceable against such Party in accordance with its terms, 
except as the enforceability thereof may be limited by applicable bankruptcy, insolvency, 
reorganization or other similar laws affecting creditors’ rights generally and by general equitable 
principles (regardless of whether enforceability is sought in a proceeding in equity or at law). 

 28.1.3 No Conflict.   

The execution, delivery and performance of this Agreement does not violate or conflict 
with the organizational or formation documents, or bylaws or operating agreement, of such 
Party, or any judgment, license, permit, order, material agreement or instrument applicable to or 
binding upon such Party or any of its assets. 

 28.1.4 Consent and Approval.   

Such Party has sought or obtained, or, in accordance with this Agreement will seek or 
obtain, each consent, approval, authorization, order, or acceptance by any Governmental 
Authority in connection with the execution, delivery and performance of this Agreement, and it 
will provide to any Governmental Authority notice of any actions under this Agreement that are 
required by Applicable Laws and Regulations. 

ARTICLE 29.  MISCELLANEOUS 

29.1 Binding Effect.   

This Agreement and the rights and obligations hereof, shall be binding upon and shall 
inure to the benefit of the successors and permitted assigns of the Parties hereto. 

29.2 Conflicts.   

If there is a discrepancy or conflict between or among the terms and conditions of this 
cover agreement and the Appendices hereto, the terms and conditions of this cover agreement 
shall be given precedence over the Appendices, except as otherwise expressly agreed to in 
writing by the Parties. 

29.3 Rules of Interpretation.   

This Agreement, unless a clear contrary intention appears, shall be construed and 
interpreted as follows: (1) the singular number includes the plural number and vice versa; (2) 
reference to any person includes such person’s successors and assigns but, in the case of a Party, 
only if such successors and assigns are permitted by this Agreement, and reference to a person in 
a particular capacity excludes such person in any other capacity or individually; (3) reference to 
any agreement (including this Agreement), document, instrument or tariff means such 
agreement, document, instrument, or tariff as amended or modified and in effect from time to 
time in accordance with the terms thereof and, if applicable, the terms hereof; (4) reference to 
any Applicable Laws and Regulations means such Applicable Laws and Regulations as 
amended, modified, codified, or reenacted, in whole or in part, and in effect from time to time, 
including, if applicable, rules and regulations promulgated thereunder; (5) unless expressly stated 
otherwise, reference to any Article, Section or Appendix means such Article of this Agreement 
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or such Appendix to this Agreement, or such Section to the Large Facility Interconnection 
Procedures or such Appendix to the Large Facility Interconnection Procedures, as the case may 
be; (6) “hereunder”, “hereof’, “herein”, “hereto” and words of similar import shall be deemed 
references to this Agreement as a whole and not to any particular Article or other provision 
hereof or thereof; (7) “including” (and with correlative meaning “include”) means including 
without limiting the generality of any description preceding such term; and (8) relative to the 
determination of any period of time, “from” means “from and including”, “to” means “to but 
excluding” and “through” means “through and including”. 

29.4 Compliance.   

Each Party shall perform its obligations under this Agreement in accordance with 
Applicable Laws and Regulations, Applicable Reliability Standards, the NYISO OATT and 
Good Utility Practice.  To the extent a Party is required or prevented or limited in taking any 
action by such regulations and standards, such Party shall not be deemed to be in Breach of this 
Agreement for its compliance therewith.  When any Party becomes aware of such a situation, it 
shall notify the other Parties promptly so that the Parties can discuss the amendment to this 
Agreement that is appropriate under the circumstances. 

29.5 Joint and Several Obligations.   

Except as otherwise stated herein, the obligations of NYISO, Developer and Connecting 
Transmission Owner are several, and are neither joint nor joint and several. 

29.6 Entire Agreement.   

This Agreement, including all Appendices and Schedules attached hereto, constitutes the 
entire agreement between the Parties with reference to the subject matter hereof, and supersedes 
all prior and contemporaneous understandings or agreements, oral or written, between the Parties 
with respect to the subject matter of this Agreement.  There are no other agreements, 
representations, warranties, or covenants which constitute any part of the consideration for, or 
any condition to, either Party’s compliance with its obligations under this Agreement. 

29.7  No Third Party Beneficiaries.   

This Agreement is not intended to and does not create rights, remedies, or benefits of any 
character whatsoever in favor of any persons, corporations, associations, or entities other than the 
Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, their 
successors in interest and permitted their assigns. 

29.8 Waiver.   

The failure of a Party to this Agreement to insist, on any occasion, upon strict 
performance of any provision of this Agreement will not be considered a waiver of any 
obligation, right, or duty of, or imposed upon, such Party.  Any waiver at any time by either 
Party of its rights with respect to this Agreement shall not be deemed a continuing waiver or a 
waiver with respect to any other failure to comply with any other obligation, right, duty of this 
Agreement.  Termination or Default of this Agreement for any reason by the Developer shall not 
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constitute a waiver of the Developer’s legal rights to obtain Capacity Resource Interconnection 
Service and Energy Resource Interconnection Service from the NYISO and Connecting 
Transmission Owner in accordance with the provisions of the NYISO OATT.  Any waiver of 
this Agreement shall, if requested, be provided in writing. 

29.9 Headings.   

The descriptive headings of the various Articles of this Agreement have been inserted for 
convenience of reference only and are of no significance in the interpretation or construction of 
this Agreement. 

29.10 Multiple Counterparts.   

This Agreement may be executed in two or more counterparts, each of which is deemed 
an original but all constitute one and the same instrument. 

29.11 Amendment.   

The Parties may by mutual agreement amend this Agreement, by a written instrument 
duly executed by all three of the Parties.   

29.12 Modification by the Parties.   

The Parties may by mutual agreement amend the Appendices to this Agreement, by a 
written instrument duly executed by all three of the Parties.  Such an amendment shall become 
effective and a part of this Agreement upon satisfaction of all Applicable Laws and Regulations. 

29.13 Reservation of Rights.   

NYISO and Connecting Transmission Owner shall have the right to make unilateral 
filings with FERC to modify this Agreement with respect to any rates, terms and conditions, 
charges, classifications of service, rule or regulation under section 205 or any other applicable 
provision of the Federal Power Act and FERC’s rules and regulations thereunder, and Developer 
shall have the right to make a unilateral filing with FERC to modify this Agreement pursuant to 
section 206 or any other applicable provision of the Federal Power Act and FERC’s rules and 
regulations thereunder; provided that each Party shall have the right to protest any such filing by 
another Party and to participate fully in any proceeding before FERC in which such 
modifications may be considered.  Nothing in this Agreement shall limit the rights of the Parties 
or of FERC under sections 205 or 206 of the Federal Power Act and FERC’s rules and 
regulations thereunder, except to the extent that the Parties otherwise mutually agree as provided 
herein. 

29.14 No Partnership.  

 This Agreement shall not be interpreted or construed to create an association, joint 
venture, agency relationship, or partnership among the Parties or to impose any partnership 
obligation or partnership liability upon any Party.  No Party shall have any right, power or 
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authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an 
agent or representative of, or to otherwise bind, any other Party. 

29.15 Other Transmission Rights.  

 Notwithstanding any other provision of this Agreement, nothing herein shall be 
construed as relinquishing or foreclosing any rights, including but not limited to firm 
transmission rights, capacity rights, or transmission congestion rights that the Developer shall be 
entitled to, now or in the future under any other agreement or tariff as a result of, or otherwise 
associated with, the transmission capacity, if any, created by the System Upgrade Facilities and 
System Deliverability Upgrades. 
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IN WITNESS WHEREOF, the Parties have executed this LGIA in duplicate originals, each of 
which shall constitute and be an original effective Agreement between the Parties. 
 
 
NYISO         [Insert Name of Connecting Transmission Owner] 
 
By:    
 
 
Title:    
 
 
Date:    

By:    
 
 
Title:    
 
 
Date:    

 
 
[Insert Name of Developer] 
 
By:    
 
 
Title:    
 
 
Date:    
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APPENDICES 

Appendix A 
Attachment Facilities and System Upgrade Facilities 

Appendix B 
Milestones 

Appendix C 
Interconnection Details 

Appendix D 
Security Arrangements Details 

Appendix E 
Commercial Operation Date 

Appendix F 
Addresses for Delivery of Notices and Billings 

Appendix G 
Interconnection Requirements for a Wind Generating Plant 
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APPENDIX A –  ATTACHMENT FACILITIES AND SYSTEM UPGRADE 
FACILITIES 

1. Attachment Facilities: 
 
 

(a) [insert Developer’s Attachment Facilities]: 
 
 

(b) [insert Connecting Transmission Owner’s Attachment Facilities]: 
 
 
2. System Upgrade Facilities: 
 
 

(a) [insert Stand Alone System Upgrade Facilities]: 
 
 

(b) [insert Other System Upgrade Facilities]: 
 
 

3. System Deliverability Upgrades: 
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APPENDIX B – MILESTONES 
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APPENDIX C – INTERCONNECTION DETAILS 
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APPENDIX D – SECURITY ARRANGEMENTS DETAILS 

Infrastructure security of New York State Transmission System equipment and 
operations and control hardware and software is essential to ensure day-to-day New York State 
Transmission System reliability and operational security.  The Commission will expect the 
NYISO, all Transmission Owners, all Developers and all other Market Participants to comply 
with the recommendations offered by the President’s Critical Infrastructure Protection Board 
and, eventually, best practice recommendations from the electric reliability authority.  All public 
utilities will be expected to meet basic standards for system infrastructure and operational 
security, including physical, operational, and cyber-security practices. 
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APPENDIX E – COMMERCIAL OPERATION DATE 

 
 
 
 
 [Date] 
 
 
 
 [NYISO Address]    [Connecting Transmission Owner 
Address] 
 
 

Re: _____________ Large Generating Facility 
 
 
 Dear __________________: 
 
On [Date] [Developer] has completed Trial Operation of Unit No.  ___.  This letter confirms 
that [Developer] commenced Commercial Operation of Unit No.  ___ at the Large Generating 
Facility, effective as of [Date plus one day]. 
 Thank you. 
 
 
 
 [Signature] 
 
 
 
 [Developer Representative] 
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APPENDIX F – ADDRESSES FOR DELIVERY OF NOTICES AND BILLINGS 

Notices:. 
 
 NYISO: 
 
  [To be supplied.] 
 
 Connecting Transmission Owner: 
 
 
  [To be supplied.] 
 
 
 Developer: 
 
  [To be supplied.] 
 
 
Billings and Payments: 
 
 
 Connecting Transmission Owner: 
 
  [To be supplied.] 
 
 
 Developer: 
 
  [To be supplied.] 
 
 
Alternative Forms of Delivery of Notices (telephone, facsimile or email): 
 
 
 NYISO: 
 
  [To be supplied.] 
 
 Connecting Transmission Owner: 
 
  [To be supplied.] 
 
 
 Developer: 
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  [To be supplied.] 
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APPENDIX G –  INTERCONNECTION REQUIREMENTS FOR A WIND 
GENERATING PLANT 

Appendix G sets forth requirements and provisions specific to a wind generating plant.  
All other requirements of this LGIA continue to apply to wind generating plant interconnections.  

A. Technical Standards Applicable to a Wind Generating Plant  

 i. Low Voltage Ride-Through (LVRT) Capability 

A wind generating plant shall be able to remain online during voltage disturbances up to 
the time periods and associated voltage levels set forth in the standard below. The LVRT 
standard provides for a transition period standard and a post-transition period standard. 

 Transition Period LVRT Standard 

The transition period standard applies to wind generating plants subject to FERC Order 
661 that have either: (i) interconnection agreements signed and filed with the Commission, filed 
with the Commission in unexecuted form, finally executed as conforming agreements, or filed 
with the Commission as non-conforming agreements between January 1, 2006 and December 31, 
2006, with a scheduled in-service date no later than December 31, 2007, or (ii) wind  
generating turbines subject to a wind turbine procurement contract executed prior to December 
31, 2005, for delivery through 2007. 

1. Wind generating plants are required to remain in-service during three-phase faults with 
normal clearing (which is a time period of approximately 4 – 9 cycles) and single line to 
ground faults with delayed clearing, and subsequent post-fault voltage recovery to prefault 
voltage unless clearing the fault effectively disconnects the generator from the system.  
The clearing time requirement for a three-phase fault will be specific to the wind 
generating plant substation location, as determined by and documented by the Connecting 
Transmission Owner for the Transmission District to which the wind generating plant will 
be interconnected.  The maximum clearing time the wind generating plant shall be 
required to withstand for a three-phase fault shall be 9 cycles at a voltage as low as 0.15 
p.u., as measured at the high side of the wind generating plant step-up transformer (i.e. the 
transformer that steps the voltage up to the transmission interconnection voltage or 
“GSU”), after which, if the fault remains following the location-specific normal clearing 
time for three-phase faults, the wind generating plant may disconnect from the 
transmission system. 

2. This requirement does not apply to faults that would occur between the wind generator 
terminals and the high side of the GSU or to faults that would result in a voltage lower 
than 0.15 per unit on the high side of the GSU serving the facility. 

3. Wind generating plants may be tripped after the fault period if this action is intended as 
part of a special protection system. 
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4. Wind generating plants may meet the LVRT requirements of this standard by the 
performance of the generators or by installing additional equipment (e.g., Static VAr 
Compensator, etc.) within the wind generating plant or by a combination of generator 
performance and additional equipment. 

5. Existing individual generator units that are, or have been, interconnected to the network 
at the same location at the effective date of the Appendix G LVRT Standard are exempt 
from meeting the Appendix G LVRT Standard for the remaining life of the existing 
generation equipment. Existing individual generator units that are replaced are required to 
meet the Appendix G LVRT Standard. 

Post-transition Period LVRT Standard 

All wind generating plants subject to FERC Order No. 661 and not covered by the transition 
period described above must meet the following requirements: 

1. Wind generating plants are required to remain in-service during three-phase faults with 
normal clearing (which is a time period of approximately 4 – 9 cycles) and single line to 
ground faults with delayed clearing, and subsequent post-fault voltage recovery to 
prefault voltage unless clearing the fault effectively disconnects the generator from the 
system.  The clearing time requirement for a three-phase fault will be specific to the wind 
generating plant substation location, as determined by and documented by the Connecting 
Transmission Owner for the Transmission District to which the wind generating plant 
will be interconnected.  The maximum clearing time the wind generating plant shall be 
required to withstand for a three-phase fault shall be 9 cycles after which, if the fault 
remains following the location-specific normal clearing time for three-phase faults, the 
wind generating plant may disconnect from the transmission system.  A wind generating 
plant shall remain interconnected during such a fault on the transmission system for a 
voltage level as low as zero volts, as measured at the high voltage side of the wind GSU. 

2. This requirement does not apply to faults that would occur between the wind generator 
terminals and the high side of the GSU. 

3. Wind generating plants may be tripped after the fault period if this action is intended as 
part of a special protection system. 

4. Wind generating plants may meet the LVRT requirements of this standard by the 
performance of the generators or by installing additional equipment (e.g., Static VAr 
Compensator) within the wind generating plant or by a combination of generator 
performance and additional equipment. 

5. Existing individual generator units that are, or have been, interconnected to the network 
at the same location at the effective date of the Appendix G LVRT Standard are exempt 
from meeting the Appendix G LVRT Standard for the remaining life of the existing 
generation equipment. Existing individual generator units that are replaced are required to 
meet the Appendix G LVRT Standard.  
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 ii.    Power Factor Design Criteria (Reactive Power) 

A wind generating plant shall maintain a power factor within the range of 0.95 leading to 
0.95 lagging, measured at the Point of Interconnection as defined in this LGIA, if the ISO’s 
System Reliability Impact Study shows that such a requirement is necessary to ensure safety or 
reliability. 

 The power factor range standard can be met using, for example without limitation, power 
electronics designed to supply this level of reactive capability (taking into account any 
limitations due to voltage level, real power output, etc.) or fixed and switched capacitors if 
agreed to by the Connecting Transmission Owner for the Transmission District to which the 
wind generating plant will be interconnected, or a combination of the two.  The Developer shall 
not disable power factor equipment while the wind plant is in operation.  Wind plants shall also 
be able to provide sufficient dynamic voltage support in lieu of the power system stabilizer and 
automatic voltage regulation at the generator excitation system if the System Reliability Impact 
Study shows this to be required for system safety or reliability. 

 iii. Supervisory Control and Data Acquisition (SCADA) Capability    

The wind plant shall provide SCADA capability to transmit data and receive instructions 
from the ISO and/or the Connecting Transmission Owner for the Transmission District to which 
the wind generating plant will be interconnected, as applicable, to protect system reliability.  The 
Connecting Transmission Owner for the Transmission District to which the wind generating 
plant will be interconnected and the wind plant Developer shall determine what SCADA 
information is essential for the proposed wind plant, taking into account the size of the plant and 
its characteristics, location, and importance in maintaining generation resource adequacy and 
transmission system reliability in its area. 
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