

**APPENDIX K**

**Appendix K – Project Construction Schedule**

Applicant Name:

Project/PAM Number:

Developer:

\*This Interconnection schedule depends upon receipt of funds along with notification to proceed, executed Interconnection Agreement, weather, equipment delivery, public opposition to right-of-way and timely Customer design submittals. Close coordination is required to sequence construction and planned interruption events. As a result, any final schedule requires mutual agreement and would be subject to change.

<b>Milestone</b>	<b>Estimated Time Duration to Completion (Weeks)</b>	<b>Responsible Party</b>
30 % Payment		Interconnection Customer
Administrative Setup		PSEG Long Island
Customer Submittals One Line and Three Line Diagrams Stamped Site Plans		Interconnection Customer
Review of drawings, shop drawings and Relay Setting		PSEG Long Island
Design Queue		PSEG Long Island
Permitting/Easements		PSEG Long Island
Upgrade Design – Line/POI/Substation Design		PSEG Long Island: Complete design to the point of material ordering
Progress Payment**		Interconnection Customer
Scheduling/Procurement		PSEG Long Island
Construction – Line/POI/Substation		PSEG Long Island / <u>Interconnection customer</u>
Verification Test Coordination Customer Witness Testing Energization/Permission to Operate		PSEG Long Island / <u>Interconnection customer</u> <i>Customer submittals required to be <u>approved to schedule test</u></i>
Total Project Duration		PSEG Long Island /Interconnection Customer

- a. \*\*The sequence of Milestone schedule might change for Non-CESIR projects.